
From:                                 CROSBY, Andrew
Sent:                                  Tuesday, 5 December 2023 11:43:39 AM
To:                                      QUINCEY, Gail
Subject:                             FW: E Block refurbishment

Hey Gail
Below is the timeline associated with the works.
Cheers,
Andrew.
 
 
 

Andrew Crosby
Regional Infrastructure Manager - Infrastructure Services Division
North Queensland Region, Townsville Office
Department of Education
 --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

P:  07 47 583 382| M:  | E: andrew.crosby@qed.qld.gov.au| 
http://www.qed.qld.gov.au/
Level 7 | Castlerock Building | 445 Flinders Street |  Townsville QLD 4810    

PO Box 5179 | Townsville QLD 4810
 
Inspiring minds. Creating opportunities. Shaping Queensland’s future.
Please consider the environment before printing this email.
IMPORTANT: This email (including any attachments) may contain legally privileged, confidential or private information and may be protected 
by copyright. You may only use it if you are the person(s) to whom it was intended to be sent and if you use it in an authorised way. No one is 
allowed to use, review, alter, transmit, disclose, distribute, print or copy this email without appropriate authority.
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From: CROSBY, Andrew 
Sent: Thursday, 2 May 2019 7:36 AM
To: MCALISTER, Roslyn (rmcal7) <rmcal7@eq.edu.au>
Subject: RE: E Block refurbishment
 
Hi Roslyn
I would be only too happy to participate in a meeting.
 
FYI, I have already obtained the detail about the works that were undertaken and the dates that relate, 
viz.
 

 Start-up meeting occurred on 07/12/2018 – Principal and BSM in attendance. IA was unavailable as 
he was out of town.

 Site preparation works commenced on 10/12/2018 until 15/12/2018 – including: removal of 
furniture, set-up site for ACM removal (bubble, etc.), etc. – no removal of ACM during this period.

 Sunday, 16/12/2018 – commenced removal of ACM.
 Monday, 17/12/2018 – ACM removal continued.
 Tuesday, 18/12/2018 – Job closed down at approx. 1000hrs as OHSC was on-site.  Work undertaken 

prior to 1000hrs was removal of fans, lights, and some ACM.  
 Wednesday, 19/12/2018 – Non-ACM removal work continued 1800hrs to 0030hrs (20/12)
 Thursday, 20/12/2018 – ACM removal works continued from 1200hrs to approx. 2130hrs.
 Friday, 21/12/2018 – ACM removal works continued from 1800hrs to 2200hrs.
 All ACM removal works completed on 23/12/2018.
 SIE works completed on 28/01/2019.

 
After you’ve read through the above please give me a call to discuss – I just want to clarify a few things 
prior to the meeting if that’s ok.
 
Looking forward to hearing from you.
 
Cheers,
 
Andrew.
 
 
 
 

Andrew Crosby
Regional Infrastructure Manager - Infrastructure Services Branch
North Queensland Region, Townsville Office
Department of Education
 --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

P:  07 47 583 382| M:  | E: andrew.crosby@qed.qld.gov.au| 
http://www.qed.qld.gov.au/
Level 7 | Verde Building | 445 Flinders Street |  Townsville QLD 4810    

PO Box 5179 | Townsville QLD 4810
 
Inspiring minds. Creating opportunities. Shaping Queensland’s future.
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P: 07 4572 6520
M: 
E: Janelle.Langton@qed.qld.gov.au
Corner of Feather and Mayne Street | Roma QLD 4455
PO Box 456 | Roma QLD 4455
 

ENABLING EXTRAORDINARY EDUCATION
Inspiring minds. Creating opportunities. Shaping Queensland’s future.
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From:                                 REWALD Geoff
Sent:                                  Monday, 8 April 2019 2:36:29 PM
To:                                      LAWLER, Dave
Subject:                             Belgian Gardens SS: Asbestos
Attachments:                   622.10134.30369 Clearance.pdf, 622.10134.30369-IXT-2.pdf, 622.10134.Belgian 
Gardens State School SOW.PDF, AsbestosRemovalDisposalAdvice Belgian Gardens State School 
15200357.pdf, WASTE TRACKING BELGIAN GARDENS Q01448809 Q01448810.pdf, WASTE TRACKING 
BELGIAN GDNS Q01448811 Q01448812 Q01448813 Q01448814.pdf, WASTE TRACKING BELGIAN 
Q01448815.pdf

Hi Dave,
 
Attached are the clearance and the waste tracking at Belgian Gardens State School: Block E
 
Regards 
 
Geoffrey Rewald
A/Senior Supervisor
Building and Asset Services | Department of Housing and Public Works
9-15 Langton Street | Garbutt | Townsville
Mob: 
ph 07 4412 2352  | email geoff.rewald@hpw.qld.gov.au 
www.hpw.qld.gov.au | www.qld.gov.au/housing 
Customers first | Ideas into action | Unleash potential | Be courageous | Empower people | Healthy and safe workforce 
 

***************************** Disclaimer ***************************** 

The contents of this electronic message and any attachments are intended only for the addressee 
and may contain privileged or confidential information. They may only be used for the purposes 
for which they were supplied. If you are not the addressee, you are notified that any 
transmission, distribution, downloading, printing or photocopying of the contents of this message 
or attachments is strictly prohibited. The privilege or confidentiality attached to this message and 
attachments is not waived, lost or destroyed by reason of mistaken delivery to you. If you receive 
this message in error please notify the sender by return e-mail or telephone. 

Please note: the Department of Housing and Public Works carries out automatic software 
scanning, filtering and blocking of E-mails and attachments (including emails of a personal 
nature) for detection of viruses, malicious code, SPAM, executable programs or content it deems 
unacceptable. All reasonable precautions will be taken to respect the privacy of individuals in 
accordance with the Information Privacy Act 2009 (Qld). Personal information will only be used 
for official purposes, e.g. monitoring Departmental Personnel's compliance with Departmental 
Policies. Personal information will not be divulged or disclosed to others, unless authorised or 
required by Departmental Policy and/or law.

Thank you.
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SLRa 
ASBESTOS CLEARANCE CERTlFICATE 

Jab Number: Document Ref: 622.10801.0000030369—R01—v0.1-CLR 

Date of Issue: 21"‘ December 2018 

Clearance 
‘ 

Signature 
Inspection j -

‘ 

Undertaken By 
and Competency.- 

1 CLIENT DETAILS: 

1.1 Client Name: Building and Asset Service (l 1 

1.2 Client Contact Name: Darryl Hammond AOV 
1.3 Client Address: Langton Street V 

Garbutt QLD \($ 
1_4 Client Telephone Number: 

1.5 Purchase Drder/ 
Work Order Number: 4 
ASBESTOS REMOVAL DETAILS 

2.1 Date of Clearance 27-12-2018 
K 

Tlme of Clearance 10:00 
Inspection: >® Inspection: 

2.2 Site Address: Belgian W5 State School — Block E 

k IQ‘ 
oms 22, 22A, llwet area, 24, 24A, 24 wet area, Teacher Aide Room, 

them hallway Outside classrooms 24 and 24A- Perforated asbestos cement 
eiling throughout 

Northern hallway outside 22, and 22A and Foyer outside Teacher Aide Room — 

asbestos cement ceiling throughout Q‘ Switchboard in wet area room 22 

2.3 Asbestos Removal Location: Bl 

Vinyl tiles in Wet area room 22 and wet atea room 24 

2.4 Asbestos Removal ASB Environmental 
Contranor Company & Ucence Number 2301501 
License Number: 

2.5 Asbestos Removal 
Contractor Supervisor: 

SLR Consulting lush-all: My ltd Level 1, 514 Stun Street Townsvllle (11D 4810 Aumlla (PO Box 1012 Townsvllle 01D 4810 Amalia) 
‘I’: 061 7 4722 8000 E: townsvlllegslrconmltlngmm 

wwwslmnsulflngm ABN 29 001 584 612 
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ASBESTOS CLEARANCE CERTIFICATE Fllename: 6211013430369 Clearancedocl 
1 January 2019 

Z ASBESTOS REMOVAL DETAILS 

2.6 Details of Asbestos 

Removal Activities and 
Areas Inspected: 

The following friable/non-fria ble Asbestos Containing Materials (ACMs) have been 

removed: 

Block E 

0 Classrooms 22, 22A, 22wet area, 24, 24A, 24 wet area, Teacher Aide 
Room, Southern hallway outside classrooms 24 and 24A- Perforated 
asbestos cement ceiling throughout 

0 Northern hallway outside 22, and 22A and Foyer outside Teacher Aide 
Room — asbestos cement ceiling throughout 

o Switchboard in wet area room 22 

0 Vinyl tiles in We! area room 22 and wet area room 

The following defined areas were inspected post removal of ACMs: 

I Safely accessible surface of timber trusses of ceiling lining was inspected to 
an approximate extent of 10ml. 

I The surface directly below the removal area inspected e.g. floor to an extent 
of 10ml‘ 

3 CLEARANCE INSPECTION — Vl 

3.1 Method 

SUAL 

A visual clearance inspection was undertaken by SLR on completion of all asbestos 
removal activities (as detailed in Section 2.6 of this Clearance Certificate) in 

accordance with the WHS Code of Practice How to Safely Remove Asbestos 2011. 

3.1 Visual Summary: It is the opinion of g of SLR Consulting Australia Pty Ltd (SLR) that the 
ACMs as mentioned in Section 2.6 of this Clearance Certificate have been 
removed to a satisfactory standard. 

The areas immediately (within 2mzsurrounding the former ACMs have been 
inspected, as far as reasonably practicable, and are considered to be free of visible 
suspect asbestos debris. 

The areas immediately surrounding the enclosure have been inspected, as far as 

reasonably practicable, and are considered to be free of visible suspect debris. 

See Appendix B for photographs pre- and post-ACMs removal. 

Paw SLR‘ 
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ASBESTOS CLEARANCE CERTIFICATE Fllename: 6224013430359 Clearancedocx 
1 January 2019 

EARANCE INSPECTION 

Limitations:

L 

It should however be noted that: 

The Visual Clearance Inspection and Clearance Certificate are limited to 
accessible visible above surfaces only. 

Inspections are conducted in a conscientious and professional manner. The 

nature of the task and the likely disproportion between any damage or loss 

which might arise from the work or Clearance Certificate prepared and the 
cost of our services, is such that SLR cannot guarantee that all asbestos 
materials/issues of concern have been identified and/or addresses. 

Unless specifically specified in this Clearance Certificate, this Clearance 
Certificate does not guarantee that the dust present in or around those areas 
mentioned in Section 2.3 and Section 2.6 of this Clearance Certificate are free 
of asbestos contamination. The inspection is only for visual asbestos 

containing materials. 

It is possible that asbestos materials are present in areas that were 
inaccessible/visually obscured during the inspection. It is also possible that 
asbestos materials may be present beneath the ground surface. If any 
asbestos containing/suspected asbestos containing materials are 
encountered on site, access to the materials should be appropriately 
restricted and advice sought from a suitably qualified and experienced 
consultant such as SLR‘ 

Dust/soil/ground surface sampling was not requested by the Client and was 
not considered necessary at the time of the Clearance Inspection by SLR. It 
therefore does not form part of this Clearance Certificate. 

Timber frame work located within the above mention removal area(s) in 
specific to the ceiling void and wall areas are of a rough sawn/cut type finish. 
These timbers have been HEPA vacuumed and sprayed with PVA solution 
however due to (he nature of the timber (rough sawn finish) SLR cannot 
guarantee that all Asbestos Containing Dust (ACD) has been removed from 
these surfaces. It therefore does not form part of this Clearance Certificate. 

The inspection was carried out at the time of the completion of the 
remediation works and was dependent upon site conditions at that time. 

SLR accepts no responsibility or liability for the completeness of the removal 
by the appointed licensed asbestos removal contractor. 

The appointed licensed asbestos removal contractor is responsible for 
ensuring all work is conducted in a safe and competent manner by suitably 
trained staff, the necessary approvals are obtained from regulatory 
authorities prior to starting any asbestos removal or maintenance activities (if 
applicable) and that work methods and procedures comply with the relevant 
legislation, codes of practice and industry standards, as required. 

3.3 ACMs Remaining In-situ: The removal of the following (assumed) ACMs was not within the scope of works 
and were therefore noted to remain in»situ: 

External eave lining 

If not already undertaken, SLR recommends that the above mentioned items are 
incorporated into a site Asbestos Register and an accompanying Asbestos 
Management Plan (AM P). 

Paw 5m“ 
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ASBESTOS CLEARANCE CERTIFICATE Fllename: 6211013430369 Clearancedocx 
1 January 2019 

4 CLEARANCE INSPECTION - ASBESTOS AIRBORNE FIBRE MONITORING 

4.1 Control Monitoring: Control airborne fibre monitoring was undertaken during the removal of the ACM 

listed in Section 2.67 Control airborne fibre monitoring was conducted from the 
16"‘ to the 23"i December 2018, in accordance with Test Method NOHSC: 

3003(2005) and SLR in-hnuse technical procedures. 

4.2 Clearance Monitoring: Clearance airborne fibre monitoring was undertaken upon completion of the 
removal of ACM listed in Section 2.6 and a satisfactory visual inspection had been 
conducted. Clearance airborne fibre monitoring was conducted on 21“ and 23"i 

December 2018, in accordance with Test Method NOHSC: 3003(2005) and SLR in- 

house technical procedures. 

4.3 Results: The analysis of all asbestos airborne fibre monitoring was undertaken by SLR at 
our NATA accredited laboratory. 

All airborne asbestos monitoring results showed less than the minimum detection 
limit of the method used which is 0.01 fibres/ml (refer to the SLR Airborne 
Asbestos Monitoring Report, Ref: 6221013430369, dated 27/12/2018). 

See Appendix A for details. 

RE-OCCUPATION 

5.1 It is the opinion of SLR that the area as detailed in Section 2.3 of this Clearance Certificate is fit for re- 
occupntion and for normal works to proceed. 

The former enclosure location, asbestos removal work area and the surrounding area have been inspected, as far 
as reasonably practicable, and are considered to be free of visible suspect asbestos debris. 

The transit route & waste routes have been inspected, as far as reasonably practicable, and are considered to be 
free of visible dust/suspect debris. 

Within the scope of works, all asbestos has been removed as per Section 2.6 of this Clearance Certificate (please 

note the limitations in Section 3.2 and those ACM remaining in-situ in Section 3.3)’ 

While SLR carries out the work to the best of our ability, we totally exclude any loss or damages which may arise 
from services provided to the Client and/or associated parties. 

This Clearance Certificate and/or information produced by SLR should not be reproduced and/or 
presented/reviewed except in full. 

Pace‘ SLRa' 
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APPENDIX A 

Airborne Asbestos Monitoring Report 
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SLR Consulting Australia Laboratory Services - Townsville Office
ABN: 29 001 584 612

http://www.slrconsulting.com

Level 1, 514 Sturt Street, Townsville QLD 4810
T: 61 7 4722 8000 F: 61 7 4722 8001 

Airborne Asbestos Monitoring Report
Test method in accordance with NOHSC:3003(2005) AP-01.03, AP-02.01, 02.03, 02.04 & AP-03

Reference: 622.10134.30369-IXT-1
Date: Thursday, 27 December 2018
Removal Contractor: ASB Environmental
Job Location: Belgian Gardens State School 43 Potts Street Belgian Gardens 
QLD 4810
Field Lab Address: NA

Client: Building & Asset Services, Department 
of Housing & Public Works
PO Box 561
Townsville 
QLD 4810 

Date of Test Sample Code Type Mon Loc'n Airflow (L/min) TIME Count CONC'N REM

  ON OFF AVGE ON OFF TOTAL(min) Fields Fibres (fibres/mL)  

16/12/2018 Blank   0       N/A N/A   100 0 N/A  

16/12/2018 IXT-1 10 1 1.98 1.98 1.98 07:01 14:25 444 100 0 <0.01

16/12/2018 IXT-2 10 2 1.98 1.98 1.98 07:03 14:27 444 100 0 <0.01

16/12/2018 IXT-3 10 3 1.98 1.98 1.98 07:10 14:20 430 100 1 <0.01

16/12/2018 IXT-4 10 4 1.98 1.98 1.98 07:15 14:18 423 100 0 <0.01

17/12/2018 IXT-5 10 1 1.98 1.98 1.98 06:58 13:01 363 100 0 <0.01

17/12/2018 IXT-6 10 2 1.98 1.98 1.98 07:00 13:05 365 100 0 <0.01

17/12/2018 IXT-7 10 3 1.98 1.98 1.98 07:05 13:08 363 100 0 <0.01

17/12/2018 IXT-8 10 4 1.98 1.98 1.98 07:07 13:10 363 100 0 <0.01

18/12/2018 IXT-9 10 1 1.98 1.98 1.98 06:04 10:07 243 100 0 <0.01

18/12/2018 IXT-10 10 2 1.98 1.98 1.98 06:06 10:05 239 100 0 <0.01

18/12/2018 IXT-11 10 3 1.98 1.98 1.98 06:02 10:20 258 100 0 <0.01

18/12/2018 IXT-12 10 4 1.98 1.98 1.98 06:05 10:12 247 100 0 <0.01

19/12/2018 IXT-13 10 1 1.98 1.98 1.98 06:30 12:20 350 100 1 <0.01

19/12/2018 IXT-14 10 2 1.98 1.98 1.98 06:32 12:22 350 100 2 <0.01

19/12/2018 IXT-15 10 3 1.98 1.98 1.98 06:34 12:35 361 100 0 <0.01

19/12/2018 IXT-16 10 4 1.98 1.98 1.98 06:36 12:37 361 100 0 <0.01

20/12/2018 IXT-17 10 1 1.98 1.98 1.98 17:00 21:02 242 100 0 <0.01

20/12/2018 IXT-18 10 2 1.98 1.98 1.98 17:02 21:04 242 100 0 <0.01

20/12/2018 IXT-19 10 3 1.98 1.98 1.98 17:04 21:05 241 100 0 <0.01

20/12/2018 IXT-20 10 4 1.98 1.98 1.98 17:06 21:07 241 100 0 <0.01

21/12/2018 IXT-21 4 5 1.60 1.60 1.60 13:00 14:00 60 100 0 <0.01

21/12/2018 IXT-22 4 6 1.60 1.60 1.60 13:01 14:01 60 100 0 <0.01

22/12/2018 IXT-23 10 1 1.98 1.98 1.98 09:45 15:58 373 100 0 <0.01

22/12/2018 IXT-24 10 2 1.98 1.98 1.98 09:47 15:56 369 100 0 <0.01

22/12/2018 IXT-25 10 3 1.98 1.98 1.98 09:49 16:03 374 100 0 <0.01

22/12/2018 IXT-26 10 4 1.98 1.98 1.98 09:52 16:05 373 100 0 <0.01

23/12/2018 IXT-27 10 1 1.98 1.98 1.98 05:30 15:00 570 100 0 <0.01

23/12/2018 IXT-28 10 7 1.98 1.98 1.98 05:32 15:02 570 100 0 <0.01

23/12/2018 IXT-29 10 3 1.98 1.98 1.98 05:34 15:00 566 100 0 <0.01
This document shall not be reproduced except in full. SLR Consulting Australia Pty Ltd Page 1 of 3
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23/12/2018 IXT-30 10 4 1.98 1.98 1.98 05:36 14:50 554 100 0 <0.01

23/12/2018 IXT-31 4 8 1.58 1.58 1.58 11:30 12:30 60 100 0 <0.01

23/12/2018 IXT-32 4 8 1.58 1.58 1.58 11:32 12:32 60 100 1 <0.01

23/12/2018 IXT-33 10 9 3.98 3.98 3.98 12:40 15:00 140 100 2 <0.01

23/12/2018 IXT-34 4 10 1.58 1.58 1.58 13:00 14:00 60 100 0 <0.01

Monitoring Locations : Sample Types: Remarks:

0  Blank 
1 North boundary fence adjacent smoko area
2 South boundary
3 Adjacent decontamination unit
4 West boundary
5 Centre of rooms - east end block
6 Centre of rooms - east end of block
7 Enclosure pulldown - east end
8 Centre of enclosure - south end
9 Enclosure pulldown
10 Centre of area top of stairs

10 Control
4 Clearance

Notes On Sampling:
The above results only relate to the samples tested. This report confirms preliminary report _N/A 

NATA ACCREDITED LABORATORY 
NUMBER:3130

Accredited for compliance with ISO/IEC 17025 - 
Testing.
This report cannot be reproduced except in full.

Approved Fibre Counter:  

 
Approved Fibre Signatory: 

This document shall not be reproduced except in full. SLR Consulting Australia Pty Ltd Page 2 of 3
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Date: 

Sample Code: 

Type: 

Personal: 

Static: 

Monitor Location: 

Air Flow: 

Time: 

Factor: 

Fields: 

Fibres: 

Concentration: 

5m" 
1-‘ \‘H 

EXPLANATION OF REPORT 

Date monitoring carried out. 

Inlernal SLR Consulting Australia Pty Ltd code number to identify each test. 

Indicates type or reason for monitoring, eg. background air monitoring 
before removal starts. 

Air monitor worn by person. 

Air monitor placed in a stationary location. 

Where each monitor is positioned‘ 

The air flow through the pump is recorded at the start and at the finish of 
each run. and the average flow calculated. 

The time (24 hour clock) when monitor is started, when finished, and the 
total time in minutes‘ 

A factor related to the particular microscope and filters employed, the 
factor forms part of the calculation‘ 

The total number of standard unit areas examined across the filter sample‘ 

The total number 0f asbestos conforming fibres counted. 

The time weighted average number of conforming asbestos fibres present 
for the millilitres of air sampled. If the number is less than 0,01 fibres/mL it 
is recorded as <0.01 as this is the level of sensitivity of the method. 

The current exposure standard for any mixture of asbestos fibres (crocidolite, amosite and 
chrysotile) is 0.1 fibres/mL. 
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APPENDIX B 

Site Photographs 
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ASIA PACIFIC OFFICES 
 

BRISBANE 

Level 2, 15 Astor Terrace 

Spring Hill  QLD  4000 

Australia 

T: +61 7 3858 4800 

F: +61 7 3858 4801 

CANBERRA 

GPO 410 

Canberra  ACT  2600 

Australia 

T: +61 2 6287 0800 

F: +61 2 9427 8200 

DARWIN 

5 Foelsche Street 

Darwin  NT  0800 

Australia 

T: +61 8 8998 0100 

F: +61 2 9427 8200 

GOLD COAST 

Ground Floor, 194 Varsity 

Parade 

Varsity Lakes  QLD  4227 

Australia 

M: +61 438 763 516 

MACKAY 

21 River Street 

Mackay  QLD  4740 

Australia 

T: +61 7 3181 3300 

MELBOURNE 

Suite 2, 2 Domville Avenue 

Hawthorn VIC 3122  

Australia 

T: +61 3 9249 9400 

F: +61 3 9249 9499 

NEWCASTLE 

10 Kings Road 

New Lambton  NSW  2305 

Australia 

T: +61 2 4037 3200 

F: +61 2 4037 3201 

PERTH 

Ground Floor, 503 Murray Street 

Perth  WA  6000 

Australia 

T: +61 8 9422 5900 

F: +61 8 9422 5901 

ROCKHAMPTON 

rockhampton@slrconsulting.com 

M: +61 407 810 417 

SYDNEY 

2 Lincoln Street 

Lane Cove  NSW  2066 

Australia 

T: +61 2 9427 8100 

F: +61 2 9427 8200 

TAMWORTH 

PO Box 11034 

Tamworth NSW 2340 

Australia 

M: +61 408 474 248 

F: +61 2 9427 8200 

TOWNSVILLE 

Level 1, 514 Sturt Street 

Townsville  QLD  4810 

Australia 

T: +61 7 4722 8000 

F: +61 7 4722 8001 

AUCKLAND 

68 Beach Road 

Auckland 1010 

New Zealand 

T: +64 27 441 7849 

NELSON 

5 Duncan Street 

Port Nelson 7010 

New Zealand 

T: +64 274 898 628 

NEW PLYMOUTH 

Level 2, 10 Devon Street East 

New Plymouth 4310 

New Zealand 

T: +64 0800 757 695 
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SLR Consulting Australia Laboratory Services - Townsville Office
ABN: 29 001 584 612

http://www.slrconsulting.com

Level 1, 514 Sturt Street, Townsville QLD 4810
T: 61 7 4722 8000 F: 61 7 4722 8001 

Airborne Asbestos Monitoring Report
Test method in accordance with NOHSC:3003(2005) AP-01.03, AP-02.01, 02.03, 02.04 & AP-03

Reference: 622.10134.30369-IXT-2
Date: Thursday, 3 January 2019
Removal Contractor: ASB Environmental
Job Location: Belgian Gardens State School 43 Potts Street Belgian Gardens 
QLD 4810
Field Lab Address: 

Client: Building & Asset Services, Department 
of Housing & Public Works
PO Box 561
Townsville 
QLD 4810 

Date of Test Sample Code Type Mon Loc'n Airflow (L/min) TIME Count CONC'N REM

  ON OFF AVGE ON OFF TOTAL(min) Fields Fibres (fibres/mL)  

3/01/2019 Blank   0       N/A N/A   100 0 N/A  

3/01/2019 IXT-35 5 11 3.89 3.89 3.89 10:35 12:50 135 100 0 <0.01

3/01/2019 IXT-36 5 12 3.89 3.89 3.89 10:36 12:52 136 100 0 <0.01

Monitoring Locations : Sample Types: Remarks:

0  Blank 
11 East end block
12 West end block

5 Background

Notes On Sampling:
The above results only relate to the samples tested. This report confirms preliminary report _N/A 

NATA ACCREDITED LABORATORY 
NUMBER:3130

Accredited for compliance with ISO/IEC 17025 - 
Testing.
This report cannot be reproduced except in full.

Approved Fibre Counter:  

 
Approved Fibre Signatory: 

This document shall not be reproduced except in full. SLR Consulting Australia Pty Ltd Page 1 of 2

s 47(3)(b) - 
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Date: 

Sample Code: 

Type: 

Personal: 

Static: 

Monitor Location: 

Air Flow: 

Time: 

Factor: 

Fields: 

Fibres: 

Concentration: 

5m" 
1-‘ \‘H 

EXPLANATION OF REPORT 

Date monitoring carried out. 

Inlernal SLR Consulting Australia Pty Ltd code number to identify each test. 

Indicates type or reason for monitoring, eg. background air monitoring 
before removal starts. 

Air monitor worn by person. 

Air monitor placed in a stationary location. 

Where each monitor is positioned‘ 

The air flow through the pump is recorded at the start and at the finish of 
each run. and the average flow calculated. 

The time (24 hour clock) when monitor is started, when finished, and the 
total time in minutes‘ 

A factor related to the particular microscope and filters employed, the 
factor forms part of the calculation‘ 

The total number of standard unit areas examined across the filter sample‘ 

The total number 0f asbestos conforming fibres counted. 

The time weighted average number of conforming asbestos fibres present 
for the millilitres of air sampled. If the number is less than 0,01 fibres/mL it 
is recorded as <0.01 as this is the level of sensitivity of the method. 

The current exposure standard for any mixture of asbestos fibres (crocidolite, amosite and 
chrysotile) is 0.1 fibres/mL. 
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ASBESTOS CONTAINING BUILDING MATERIALS 
TECHNICAL SCOPE OF WORKS REPORT 

Belgian Gardens State School - Block E 
 
 

Prepared for: 

Building & Asset Services, Department of Housing & Public Works 
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Building & Asset Services, Department of Housing & Public Works 
Belgian Gardens State School - Block E 

SLR Ref No: 622.101343elgian Gardens State School 
SOW.doo( 

October 2018 

PREPARED BY 

BASIS OF REPORT 

SLR Comulting Aush'alia Ply ltd 
ABN 29 001 584 612 
Level 1, 514 Slurt Street 
Townsville QLD 4810 Australia 

(P0 Box 1012 Townsville QLD 4810 Australia) 
T: +61 7 4722 8000 F: +61 7 4722 8(XJI 
E: mwnsville®slmonsulting.com www.slrconsulting.oom 

This report has been prepared by SLR Consulting Australia Pty Ltd with all reasonable 
skill, care and dfligence, and taking account of the timescale and resources allocated to it 
by agreement with Building & Aset Servioes, Department of Housing & Public Works 
(the Client). Information reported herein is based on the interpretation of data 
collected, which has been accepted in good faith as being accurate and valid. 

Thk report is for the exclusive use of the Client. No warranties or guarantees are 
expressed or should be inferred by any third parties. This report may not be relied upon 
by other parties without written consent from SLR 

SLR disclaims any responsibility to the Client and others in respect of any matters outside 
the agreed scope of the work 

DOCU MENT CONTROL 

Reference Date Prepared Checked 

622.10134.Belgian Gardens S& 30 October 2018 
Block E-ROl-v0.1-SOW 

page: SLR‘ 
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1 Interfaces 

1.1 The Principal 
 

Name: Building & Asset Services (BAS) 

Address: Langton Street, Garbutt QLD 4810  

Contact: Geoff Rewald 

Mobile:  
 

1.2 Principal’s Technical Representative 
 

Name: SLR Consulting Australia Pty Ltd 

Address: Level 1, 514 Sturt Street Townsville QLD 4810  

Contact:  

Telephone:  

Mobile:  
 

1.3 The Contractor 
 

Name: TBA 

Address:  

Contact:  

Telephone:  

Mobile:  
 

  

s 47(3)(b) - 
  

 

s 47(3)(b) - 
  

 

s 47(3)(b) - 
  

 s 47(3)(b) - 
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2 Background and Scope 

This Technical Scope of Works Report provides a work specification of the technical requirements for the 
removal of Asbestos Containing Materials (ACMs) identified at Belgian Gardens State School Block E. 

The scope and extent of the removal works identified in this report are limited to the asbestos materials 
identified in the following areas during SLR site visit on 26th, 29th, and 30th October 2018 and are subject to the 
limitations therein. 

 Classrooms 22, 22A, 22wet area, 24, 24A, 24 wet area, Teacher Aide Room, Southern hallway outside 
classrooms 24 and 24A– Perforated asbestos cement ceiling throughout 

 Northern hallway outside 22, and 22A and Foyer outside Teacher Aide Room – asbestos cement 
ceiling throughout 

 Switchboard in wet area room 22 

Only the ACMs associated with the location listed above are to be included within the Scope of Works.  

Copies of NATA Laboratory Certificates for asbestos identification analysis are provided in Appendix A.  Refer 
to Appendix B for relevant site diagram. 

2.1 Site Description 

SLR Consulting Australia Pty Ltd (SLR) was requested by Geoff Rewald of Building and Asset Services to develop 
an asbestos removal Scope of works based on the Envirohealth report ASR-NQ5970 and additional testing 
conducted on the 29th and 30th October 2018 of Block E Level 1.  

During SLRs site visits, samples of suspected ACMs were collected for analysis; refer to Asbestos Analytical 
Report in Appendix A for further details. 

2.2 Asbestos Containing Materials Occurrences & Required Removal 

Table 1 details the ACMs and associated materials on site and the required remediation. 

Table 1 Asbestos removal works required in following areas 
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Bulldlng & Asset Services, Department 0f Houslng & Public Works SLR Ref No: 622.10134.Belgian Gardens State School 
Belgian Gardens State School » Block E SOW.docx 

October 2018 

Material Type and Location Material Non riable/ Reme ‘at Comments 
Status Friable Required 

Room 22 — Perforated FCS Ceiling Contains Non — Friable Removal of entire Air conditioners 
throughout asbestos ceiling remain (Note 

only in this 
room) 

Room 22A — Perforated FCS Contains Non ~ Friable Removal of entire N/A 
Ceiling throughout asbestos ceiling 

Room 22 wet area — Perforated Contains Non — Friable Removal of entire N/A 
FCS Ceiling throughout asbestos ceiling 

Room 22 Wet Area — Electrical Contains Non - Friable Removal of entire N/A 
cabinet asbestos ceiling 

Room 22 Wet Area — Vinyl tile Contains Non - Friable Removal of entire N/A 
floor covering asbestos floor covering 

Northern Hallway area and foyer Contains Non — Friable Removal of entire Lights are to be 
at top of stairs outside Teacher asbestos ceiling decontaminated 
Aide Room-PCS Ceiling and kept (note 
throughout only in this 

area) 

Teacher Aide Room — Perforated Contains Non - Friable Removal of entire Aircons on the 
FCS Ceiling throughout asbestos ceiling wall are to be 

double wrapped 
prior to room 
being 
encapsulated 

Room 24 — Perforated FCS Ceiling Contains Non — Friable Removal of entire N/A 
throughout asbestos ceiling 

Room 24A — Perforated FCS Contains Non — Friable Removal of entire N/A 
Ceiling throughout asbestos ceiling 

Room 24 Wet Area — Perforated Contains Non - Friable Removal of entire N/A 
FCS Ceiling throughout asbestos ceiling 

Room 24 Wet Area — Vinyl tile Contains Non - Friable Removal of entire N/A 
floor covering asbestos floor covering 

Southern Hallway outside 24 and Contains Non - Friable Removal of entire N/A 
24A — Perforated FCS Ceiling asbestos ceiling 
throughout 

Notes: 

0 AC = Asbestos Cement; FCS = Fibre Cement Sheeting; N/A = Not Applicable. 

n If any further suspect ACMs are encountered on site, access to the materials should be appropriately 
restricted and advice sought from an independent, suitably qualified and experienced Consultant 

(such as SLR) contracted directly by the Principal. 

mu 5m" 
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 It is the responsibility of the contractor to confirm the extents of all materials prior to undertaking 
the works. 

 All other similar occurrences of the asbestos materials identified in the tables above should be 
assumed to contain asbestos and require remediation, unless sampling and analysis determines 
otherwise. 

 All lights, fans and air-conditioning units are to be disposed as contaminated waste unless otherwise 
stated. 

 

3 Recommendations 

SLR’s recommendations are: 

1. All carpets in rooms listed in Table 1 are to be disposed of as contaminated. 

2. Old style air-conditioning units are to be disposed as contaminated. 

3. As instructed by Geoff Rewald all electrical wiring in the ceiling cavity is to be disposed of as 
contaminated. 

4. As instructed by Geoff Rewald all Comms cables are to be disposed as contaminated waste including 
comms columns that may potentially contain asbestos debris. 

5. As instructed by Geoff Rewald all fire alarms are to be disposed. 

6. New style air-conditioning units in Room 22 and Teachers Aide Room are to be encapsulated with 
two layers of plastic wrap and kept; the units are to be wet wiped of any residual dust. 

7. Projectors are to be removed prior to removal works and kept. 

8. The electrical cupboard in the room 22 wet area is to be disposed of as contaminated waste. 

9. As directed by Geoff Rewald all marked walls with inserted GPO and data ports must have the 
sheeting removed and wall cavity cleaned of any ACM debris and dust.  Note these wall will be 
marked for removal by Geoff Rewald. 

10. All insulation within the ceiling must be removed as contaminated waste. 

11. All removal works must be removed under full encapsulation by an A Class removalist. 

12. An independent licensed asbestos assessor must undertake airborne fibre ‘control’ monitoring prior 
to, during and upon completion of all friable asbestos removal works.  

13. An independent licensed asbestos assessor to provide a clearance certificate at the completion of the 
work. 

14. All works must be conducted in accordance with Education Queensland and Building and Asset 
Service Policies. 
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4 Recommended Removal Program 

4.1 Order of Works 

 The Consultant and the Contractor, in consultation with all parties involved, should discuss the Order 
of Works.  The Removal Contractor’s chosen Order of Works will have to convince all parties involved 
that it will not cause the cross-contamination of areas with ACMs or the spread of ACMs around the 
site or to neighbouring properties.    

 It is SLRs understanding that the order of works will be discussed with the Contractor on site prior to 
the start of any works.  The Contractor will be required to demonstrate to the Consultant and 
Principal that the proposed works will not further contaminate the building or the general 
environment. 

 It is possible that further ACMs or dust/debris may be encountered during the proposed remedial 
work and/or other works.  If any further asbestos containing/suspected asbestos containing 
materials are encountered on site, access to the materials should be appropriately restricted and 
advice sought from an independent, suitably qualified and experienced asbestos Consultant (such as 
SLR) contracted directly by the Principal.  

 Assessment, Classification and Management of Liquid and Non-liquid Wastes prior to disposal.  The 
purpose of the assessment is to determine the waste classification of the material so that it is 
disposed of appropriately.  All fill materials imported to the site are to be appropriately validated to 
ensure that the material is suitable for its intended use.  Classification and validation of materials, 
including representative sampling and analysis, is to be conducted by the Consultant in consultation 
with the Principal and Contractor.  SLR can conduct a waste classification assessment if required.  

 It is the responsibility of the Contractor to meet all safety requirements of all relevant National, State 
and Territorial legislation and guidance. The Contractor will also be responsible for ensuring that any 
(if applicable) building materials used comply to relevant Australian standards, codes, etc. 

4.2 Alternative Proposals 

The Contractor may offer an alternative method to that specified if it meets with all criteria required for the 
work.  The alternative method may not necessarily be accepted.  All works must be undertaken in accordance 
with relevant legislation and guidance. 

4.3 Technical Supervision 

The proposed works may warrant that a suitably qualified and experienced Consultant, such as SLR, conduct 
technical supervision of the proposed works on a full time basis.  Such technical supervision complements the 
contractual site supervision conducted by the Contractor and is intended to provide added assurance that the 
Contractor undertakes the work safely and in accordance with this Technical Scope of Work, relevant 
legislation and guidance, and to the required industry standards. 

4.4 Asbestos Containing Materials Removal Works 

4.4.1 Pre Site Establishment  

 The Principal shall engage a suitably licensed (where applicable), qualified and experienced removal 
Contractor to undertake the works. 
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 The asbestos removal contractor is to obtain a copy of the asbestos register from the person with 
management or control of the workplace. 

 The Contractor is to develop a work schedule with the Principal prior to the commencement of site 
work.  All procedures are to receive approval from the Principal before commencement. 

 The Contractor is to provide relevant licenses, insurances, Asbestos Removal Control Plans, Safe 
Work Method Statements, Risk Assessments, training records, equipment service records, etc.  Such 
documentation should be present on site for the duration of the works. 

 The Contractor is responsible for notifying, in a timely manner, the relevant Regulatory Body of any 
works that require such notification. 

 The Contractor is responsible for obtaining all necessary permits and approvals prior to the 
commencement of the works. 

 All persons involved in the removal process are to have received an appropriate level of information, 
instruction and training and are to have been advised of the adverse health effects associated with 
asbestos exposure.  They are also to be advised of the need for health monitoring.  All necessary 
Personal Protective Equipment (PPE) and Respiratory Protective Equipment (RPE) are to be provided 
by the employer.  All PPE & RPE provided by the employer to workers must be used. 

 The Contractor and Principal will determine if electrical services are to remain in operation during the 
works and ensure all other services are assessed prior to commencement.  Should it be necessary, 
the Contractor and Principal must make arrangements as to who is to arrange/provide for service 
alternatives/professionals as required to facilitate the planned works. 

 The asbestos removal contractor must inform the person with management or control of the 
workplace about the asbestos removal work and the date of commencement.  The person with 
management or control of the workplace must then pass the information on to persons at the 
workplace, the person who commissioned the works, anyone conducting a business or undertaking 
at/or in the vicinity of the workplace, and anyone occupying premises in the immediate vicinity of the 
workplace.  The Work Health and Safety Regulations 2011(QLD) require that there must be a full 
consultation, information sharing and involvement by everyone in the workplace at each step of the 
removal process. 

 The Contractor shall install appropriate decontamination facilities, including emergency 
decontamination facilities (eg eye washing/showering stations) as necessary. 

 The Contractor should provide for and ensure the decontamination of the work area, workers, PPE 
and tools used during asbestos removal works to ensure that the spread of asbestos does not occur 
and the health and safety of personnel beyond the working area is maintained.  A Risk Assessment 
should be undertaken to determine appropriate decontamination procedures.  If a decontamination 
unit is to be used, the facility must conform to industry standard (ie have an adequate supply of 
warm water, be a 3-stage decontamination unit, etc).  This unit should be inspected prior to 
operation to ensure it is adequate for the proposed works. 

 In order to accommodate any necessary equipment on site during the works (such as a 
decontamination unit, waste bin, vehicles, etc), the site controller must ensure adequate space is 
made available on site in close proximity to the works so as to minimise 
transit/waste/decontamination routs. 
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 The Contractor and/or site controller is to ensure site access is restricted and unauthorised access 
prevented.  This will involve the erection of barricades and appropriate signs prior to the 
commencement of works.  Non-essential people are to be separated from the working area.  A 
distance of at least 10 metres may be used as a general guide but site specific conditions should be 
taken into consideration.  A competent Consultant, such as SLR, should be consulted to assist in 
determining a boundary location, based upon a suitable and sufficient risk assessment. 

 The Contractor and/or site controller is to ensure that the site (as a whole, paying particular 
attention to ingress and egress routs) and the working area (including the enclosure, scaffolding, 
ladders, etc) are secure and structurally sound.  All necessary safety checks (eg the signing-off of 
scaffolding) should be undertaken prior to the commencement of works. 

 The health and safety of all personnel, plant and equipment must be ensured at all times with 
respect to the existing site conditions and the working area.  All necessary precautions must be made 
and relevant standards adhered to. 

 All drains, etc are to be fitted with an appropriate filter medium in order to remove contaminants 
from water leaving the site.  The condition of the filters is to be checked regularly and filters replaced 
when necessary.  Any potential inappropriate off-site drainage is to be prevented via the installation 
of appropriate bunding or other measures. 

 Emergency procedures must be established and documented prior to the commencement of site 
works (eg a breach in the working enclosure, fire, evacuation procedures, spills, etc).  All site 
personnel are to be fully informed of such procedures. 

4.4.2 General Comments 

 All works are to be undertaken in accordance with relevant legislation and guidance. 

 All works are to undertaken in accordance with industry best practice and standards. 

 All equipment used and procedures adopted should be in accordance with relevant legislation and 
guidance, and to industry standard. 

 All works are to be undertaken in accordance with the contractors’ site specific Asbestos Removal 
Control Plan.  Any variations to the documented Asbestos Removal Control Plan must be approved 
and added as an addendum to the document. 

 All work is to be undertaken by an asbestos removal contractor with appropriate licensing and all 
operatives are to hold certification that is relevant to the class of licensed asbestos removal work to 
be undertaken. 

 All workers are to be fully informed of works and to have received appropriate general and site 
specific training. 

 All workers to be provided with and use appropriate PPE and RPE. 

 Asbestos Containing Materials (ACMs) are not to be broken in any way and are to be disposed of as 
whole components. 

 The Contractor shall remove waste each day unless a suitable holding area is created and agreed 
upon by the Principle and the Consultant supervising the works. 
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 All asbestos containing waste (including asbestos materials removed, PPE, plastic sheeting used 
during enclosure construction, any porous materials used such as timber framework, etc) shall be 
disposed of as asbestos waste at an appropriate landfill in appropriately plastic-lined bins/vehicles.  
All asbestos waste shall be appropriately contained and labelled in accordance with the Globally 
Harmonised System (GHS) prior to removal from the work area.  Process water is to be treated as 
hazardous waste.  Tipping documentation is to be retained and provided to the Principle/Consultant. 

4.4.3 Friable Asbestos - General 

The following procedure is to be adopted by the Contractor under the technical supervision of the Consultant: 

 All work is to be undertaken by a Class A (or friable) licensed asbestos removal contractor. 

 A suitable asbestos removal supervisor is to be present at the asbestos removal area whenever work 
is being carried out. 

 Where practicable clear the area of all unfixed/non-permanent uncontaminated items and install 
plastic drop sheets throughout the work area (at least one layer).  All non-movable items should be 
covered with plastic sheeting and joints sealed. 

 Where practicable construct a suitable enclosure around the work area.  The enclosure is to conform 
to all building/fire codes.  All voids within the work area (such as wall openings, ducts, etc) are to be 
sealed prior to the commencement of the removal works.  The enclosure should be constructed with 
materials capable of withstanding adverse weather events and/or wetting, and that can last the full 
duration of the works.  A suitable enclosure may utilise scaffolding as a framework.  If used, the 
scaffolding is to be inspected as part of the final clearance inspection prior to its dismantling or 
leaving site.  

 Seal any penetrations to external or internal areas that exist within the removal area with foam fill or 
0.2 mm plastic sheeting.  Every location where the asbestos work area connects to the outside 
environment or the rest of the building (eg windows, ducts, wall cavities, expansion joints, conduits, 
and lift entrances) should be enclosed, so that an airtight seal is maintained for the duration of the 
removal work. 

 Install a 3-stage decontamination unit adjacent to the removal area.  The decontamination unit 
should be connected to the enclosure where possible.  If it is not reasonably practicable to connect 
the decontamination unit directly to the enclosure, it should be located as close as possible to the 
work area so as to minimise the transit route and additional transiting procedures must be 
implemented (involving transiting PPE and preliminary decontamination facilities).  Warm water 
should be provided for showering.  The decontamination unit should have distinct areas (ie Dirty 
Decontamination area, Clean Decontamination area and Clean Changing Area) all with a well-defined 
boundary.  Buffer zones with plastic flaps should also be in place between these defined areas.  A 
Vacuum and wet wipes are to be provided for initial decontamination of workers coveralls & 
footwear etc before proceeding into the decontamination unit.  Clean towels are to be available for 
every shift of work.  The Consultant will inspect the decontamination unit to ensure that it is fit for 
purpose. 
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 Install negative air pressure exhaust units with HEPA filters within the enclosure.  Units are to run 
continuously (24hrs a day) until the removal and decontamination operations are complete and the 
clearance certification issued.  There must be a constant airflow towards the asbestos work area with 
the use of negative air pressure units.  The negative air pressure units should be suitably located to 
enable laminar (smooth) air flow.  If this is not possible, consideration should be given to ensure 
optimum smooth air flow and to minimise dead air pockets.  The number, capacity and locations of 
the negative pressure units will be job specific.  A negative air pressure of approximately 12 Pa 
(water gauge) should be maintained within the enclosure, and an independent inspection by a 
competent Consultant is advised prior to the commencement of removal works to ensure this is 
adequate. 

 The negative air pressure enclosure is to be visually inspected and smoke tested by the Consultant 
prior to the commencement of the removal work.  Work will only start if no leaks or other 
deficiencies are found during the testing.  The Consultant carrying out the test is to sign the areas off 
before works can proceed.  SLR cannot give structural engineering advice and as such it is 
recommended that independent advice be sought regarding these issues. 

 The enclosure is to be checked at regular intervals (eg at the start of every shift) to ensure its 
integrity during removal operations.  Any holes or tears in the plastic need to be repaired 
immediately and emergency procedure implemented if necessary. 

 Cover ground/floor surfaces in and around the removal/decontamination areas with 0.2 mm thick 
plastic sheeting to prevent the spread of contamination (if applicable). 

 The Consultant is to undertake airborne fibre monitoring before, during and upon completion of the 
asbestos removal works. 

 As a precautionary dust minimisation measure the Contractor is to apply a fine water/PVA emulsion 
spray to all safely accessible asbestos surfaces prior to and during the asbestos works.  Water run-off 
is to be minimised if not eliminated.  

 Use appropriate/adequate tools in a manner that minimises/eliminates dust generation.  Abrasive 
cutting or sanding discs shall not be used; only approved power tools may be used with a vacuum 
cleaner fitted with a HEPA filter.  Scraping with hand tools with a light mist of water and the use of 
shadow vacuuming is a recommended technique which will minimise dust generation. 

 The Consultant will undertake a clearance inspection incorporating a visually inspection of the 
surfaces subsequent to removal/encapsulation of the friable asbestos and associated dust and 
debris.  It may be necessary to take clearance/reassurance dust samples from the surface.  As per the 
relevant Code of Practice, this will be at the discretion of the consultant.  A clearance certificate will 
be issued subsequent to satisfactory visual inspection, satisfactory clearance airborne fibre 
monitoring and validation dust sampling results (where applicable).  The area will not be fit for 
reoccupation until such documentation has been issued.  

 Following a satisfactory clearance inspection, the enclosure shall be dismantled.  

4.4.4 Non-friable Asbestos  

The following procedure is to be adopted by the Contractor under the technical supervision of the Consultant: 

 All work is to be undertaken by a Class A or Class B licensed asbestos removal contractor. 

 A suitable asbestos removal supervisor is to be readily available to workers carrying out the works. 
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 Clear the area in the proximity of the works of all unfixed/non-permanent uncontaminated items and 
cover ground/floor and surfaces in and around the removal/decontamination area with 0.2 mm thick 
plastic sheeting to prevent the spread of contamination.  All non-movable items should be covered 
with plastic sheeting and joints sealed (if applicable). 

 Appropriate decontamination measures, procedures and facilities to be implemented based upon a 
suitable and sufficient risk assessment.  This should account for the decontamination of the work 
area, workers, PPE and tools used during the asbestos removal works.  The decontamination of the 
workers should include the use of personal decontamination procedures and/or a decontamination 
unit. 

 The use of an enclosure during the asbestos removal works should be determined on the basis of a 
suitable and sufficient risk assessment. 

 As a precautionary dust minimisation measure, the Contractor is to apply a fine water/PVA emulsion 
spray to all safely accessible asbestos surfaces prior to and during the asbestos works.  Water run-off 
is to be minimised if not eliminated.  

 Use appropriate/adequate tools in a manner that minimises/eliminates dust generation.  Abrasive 
cutting or sanding discs shall not be used; only approved power tools may be used with a vacuum 
cleaner fitted with a HEPA filter.  Scraping with hand tools and a light mist of water and the use of 
shadow vacuuming is a recommended technique which will minimise dust generation. 

 Following the removal of non-friable asbestos, a visual clearance and clearance airborne fibre 
monitoring will be undertaken prior to the reoccupation of the area.  Background/reassurance 
airborne fibre monitoring will also be undertaken prior to, following and throughout the duration of 
the asbestos removal works.  Airborne fibre monitoring and clearance inspections shall be 
undertaken by a National Association of Testing Authorities (NATA) accredited independent 
company, such as SLR, engaged by and reporting directly to the Principal.  The area will not be fit for 
reoccupation prior to the issue of the clearance certification. 

5 Conditions Relating to Asbestos Removal 

5.1 Adherence to Legislation & Guidance 

The Contractor is advised that all Standards, Codes, Acts and Regulations shall be applied to the works and 
strictly adhered to for the duration of the works, including (but not limited to): 

 Work Health and Safety Act 2011 

 Work Health and Safety Regulations 2011 

 Code of Practice: How to Safely Remove Asbestos [QLD Workplace Health and Safety (2011)] 

 Code of Practice: How to Manage and Control Asbestos in the Workplace [QLD Workplace Health and 
Safety (2011)] 

 Code of Practice: Demolition Work [QLD Workplace Health and Safety (2011)] 

 Environmental Protection Act (1994) 

 Environmental Protection (Waste Management) Regulation (2000) 

 AS 1319-1994 Safety Signs for the Occupational Environment 
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 AS1270-2002 Acoustics - Hearing Protectors 

 AS1576.1-1995 Scaffolding General Requirements 

 AS/NZS 1715-2009 Selection, Use and Maintenance of Respiratory Protective Devices 

 AS/NZS 1716-2012 Respiratory Protective Devices 

 AS1800-1998 Occupational Protective Helmets 

 AS2210.1-1994 Occupational Protective Footwear - Guide to Selection, Care and Use 

 Any other relevant Standards or Codes published by the responsible Authorities or the Standards 
Association of Australia 

5.2 Environmental Protection 

The Contractor shall observe and comply with all environmental requirements that apply to the area in which 
work is to be carried out.  The Principal and/or the Superintendent may direct the Contractor to stop work and 
undertake measures to rectify any environmental damage and/or to undertake additional measures to ensure 
environmental protection. 

5.2.1 Disposal of Waste and Refuse 

The Contractor shall be responsible for the proper disposal of all asbestos waste and certification in 
accordance with all statutory requirements.  Refuse arising from the execution of work (including food scraps 
and the like) shall be removed from the site.  No vehicle or container shall leave the site laden with any 
material unless it is loaded in a manner that will prevent the discharge or dropping of any of the materials. 

5.2.2 Dust Control 

Dust suppression is crucial to the operation of the site.  Dust may be generated by several factors including the 
movement activities during the decontamination process. 

To ensure that dust generation is minimised all sources of dust are to be suppressed by the use of low-
pressure sprays of water.  The sprays will provide minimal amounts of water applied to the work areas in a fine 
mist form to minimise water run-off and shall not generate free water/water runoff. 

5.3 Air Monitoring 

The Consultant, in consultation with the Principal, shall determine the frequency/scale of air monitoring.  
Generally, there would be a single clearance air monitoring run, however, this will be dependent on the 
manner in which work proceeds and the air monitoring results obtained.  All asbestos clearance air monitoring 
results must be <0.01 fibres/mL. 

The consultant may carry out air monitoring during asbestos removal/decontamination and all clearances.  The 
requirement for monitoring is based upon the type of material removed and risk assessment; however we 
recommend that it be undertaken.  A breakdown of the air-monitoring regime recommended is: 

 Prior to removal, background monitoring; 

 During the asbestos removal/decontamination works; 

 After removal/decontamination, clearance monitoring; and 
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 If negative air pressure enclosures are used for asbestos removal works, monitoring prior to, during 
and after enclosure dismantling. 

The Principal and/or the Superintendent may direct the Contractor to stop work and take appropriate 
remedial action, which may include clean-up of other areas, if in the opinion of the Consultant airborne 
asbestos levels are excessive. 

If the results of the asbestos air monitoring indicate that airborne asbestos levels exceed 0.01 fibres/mL the 
work practice and control measures shall be reviewed by a competent person and appropriate measures taken 
to rectify the problems. 

If the results of the asbestos air monitoring indicate that airborne asbestos levels exceed 0.02 fibres/mL, the 
Contractor shall cease work, the cause of the high readings will be identified, the work practice and control 
measures shall be reviewed and appropriate measures taken to rectify the problems.  Further air monitoring 
will be undertaken and no work will resume until airborne asbestos monitoring results are <0.01 fibres/mL. 

5.4 Approval to Commence Work 

The Contractor shall not commence work until the Contractor has obtained all statutory approvals, and 
approval to proceed is given by the Principal/Principal’s Representative. 

5.5 Authorised Authorities 

The Contractor is advised that the WorkCover QLD may give advice on current work procedures and practices 
at any stage throughout the Project without prior notice to the Contractor. 

5.6 Safety 

The appropriately licensed asbestos removal contractor shall do all works required under this Scope of Works 
in accordance with: 

 Relevant QLD Workplace Health & Safety requirements; 

 The Principal’s site safety requirements and plan; 

 The licensed contractor’s Site Safety Plan; 

 All other requirements; 

 In a careful and safe manner. 

5.7 Removalist Contractor’s Representative 

The Contractor or their Representative shall have sufficient command of the English language and of 
Australian building and technical terminology to be able to read, converse and receive instructions in English. 

The Contractor’s appointed Representative will be available at all times during the execution of works for the 
purpose of communication with the Principal. 

Failing such nominations or in the absence of the Contractor or his Representative from the site, any 
Contractor’s employee shall be deemed to be the Contractor’s Representative. 
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5.8 Asbestos Contaminated Waste 

The transportation and disposal of all waste shall be to the requirements of the states governing body. 

Copies of the waste disposal receipts are to be supplied to the Principal.  A log detailing the dates and 
quantities of waste removed and the disposal site is to be kept. 

5.9 Work by Others 

No work by other Contractors shall be carried out during asbestos removal operations, except the air 
monitoring and progress/clearance inspections, which are arranged under a separate contract. 

5.10 Supervision and Inspection 

Supervision shall be undertaken by the Contractor or by the Contractor’s employees (the Supervisor).  The 
Supervisor’s duties include all those set out in the relevant legislation and guidance as well as any other duties 
required by this Scope of Works.  The Contractor is to nominate to the Principal the name, qualifications and 
experience of the Supervisor.  The Contractor may have more than one Supervisor. 

The Supervisor shall be fully trained, have at least 2 years’ experience, a thorough knowledge of the work 
procedures, safety standards and have sufficient command of the English language and of Australian building 
and technical terminology to be able to read, converse and receive instructions in English. 

No removal or movement of contaminated materials shall be undertaken without the presence in the Working 
Area of at least one Supervisor of the Contractor. 

5.11 Personal Protective Equipment (PPE) and General Work Practices 

For asbestos work, the following is required: 

 The exclusion of non-workers; 

 Use of appropriate PPE, determined by appropriate risk assessment; 

 Use of appropriate RPE, as determined by a competent person; 

 The wearing of disposable coveralls rated Type 5 Category 3 fitted with hood and cuffs, including 
2 suits for restricted/particularly dusty areas such as ceiling cavities; 

 The wearing of single use disposable non-porous gloves; 

 Safety footwear should be laceless and disposable overshoes should be avoided unless they are of a 
design that has an anti-slip sole; 

 Eye protection (eg goggles), hearing protection, steel capped boots, hard hat, etc should be worn in 
accordance with site specific regulations.  This applies to the site as a whole and not just the asbestos 
removal area; 

 Use of decontamination units/facilities and washing of face, hands, and all exposed skin thoroughly 
in warm soapy water before leaving the removal area, eating, drinking or smoking; 

 Washing of hands at each break; 

 All food consumption and smoking to be outside the removal/treatment area; 
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 Showering and changing before leaving the site each day; 

 Cleaning of boots before leaving the work area; and 

 New disposable PPE/RPE to be used for each day of work.  

Note:  Effective seal of respirators cannot be made over beards, long facial growth or spectacles. 

All protective clothing will be provided daily to employees at the commencement of their work shift at the 
Change Area.  Protective clothing is only for use in the Work Area and will not be used outside of this area. 

If used, reusable and porous protective clothing will be laundered daily.  This must be undertaken in 
accordance with legislation and guidance.  Dispose of all disposable items such as coveralls as asbestos waste. 

Once workers directly involved in the removal of ACMs are inside the Work Area, they are not permitted 
outside that area without undertaking the appropriate decontamination procedures. 

Storage Facilities will be provided at the Change Area for the storage of their own conventional clothing and 
for their protective clothing.  Only the use of conventional clothing will be permitted outside of removal areas. 

No employee is permitted to remove any PPE/RPE from the site. 

5.12 Method of Asbestos Removal 

The Contractor shall state in the tender the method which shall be used to remove the ACMs.  The use of dry 
removal methods must conform strictly to the relevant Code and be agreed to by the Consultant. 

Unless otherwise specified asbestos removal work shall be undertaken by using procedures as set out in the 
relevant Codes of Practice, Australian Standards, guidelines and this Scope of Works. 

Any deviation from this method of removal shall be approved by the Consultant prior to removal.  The 
sequence of operations may change following consultation with contractors during site visits for tendering 
purposes. 

During removal the Contractor is to ensure the following: 

 Dust contaminated/potentially contaminated with asbestos is to be removed by vacuuming with a 
HEPA filter fitted vacuum cleaner and by wet wiping surfaces.  The wet wiping should preferably be 
with a sugar soap solution/detergent as this improves cleaning efficiency.  Rags used in the wet 
wiping process should only be used once, although they may be folded to expose a clean surface, to 
prevent spreading contamination. 

 All ACMs within the removal area must be removed and placed directly into approved containers 
with the correct labelling, and disposed of appropriately. 

 The floor area must be regularly cleaned of spilled asbestos containing materials and water. 

 Ensure that all vacuum cleaners are emptied, cleaned and have their maintenance checks under 
appropriately controlled conditions and that the contents so the vacuum cleaners is contained and 
disposed of in the correct manner. 

 Ensure that all bags are sealed and cleaned according to the procedures described in this document 
and relevant legislation and guidance before they are transferred from the removal area and placed 
into approved storage containers or bins, and disposed of appropriately. 
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 On completion of dust removal by vacuuming and wet wiping, surfaces are to be lightly sprayed at 
low pressure with a dilute PVA solution. 

5.13 Work Practice 

If at any stage during the works, the work practice is considered to be of a lesser standard than that required 
by the Scope of Works, the Code or where airborne asbestos fibre levels are equal to or above 0.02 fibres/mL 
the Contractor shall immediately return to the site and carry out a clean-up.  The Contractor shall be required 
to undertake the following procedures: 

 All work shall cease; 

 A complete review of work practice shall take place; 

 Appropriate measures shall be taken to rectify the problem(s); 

 If applicable, a complete clean-up of the area by the Contractor (at the Contractor’s expense) shall be 
undertaken immediately, all to the satisfaction of the Consultant; and 

 On completion of the above items work shall commence with new work practices being applied. 

The specified procedure shall be undertaken and repeated until satisfactory work practices and/or air purity 
levels are achieved.   

5.14 Waste Removal 

The Contractor must ensure that all contaminated materials removed and all material suspected of being 
contaminated with asbestos is disposed of as follows: 

 All such material must be placed immediately into new approved polyethylene bags in an 
appropriate manner to render it safe for handling and disposal; 

 Bags must be filled to no more than 20 kg and should be no more than half full; 

 Bags must twisted tightly and have the neck folded over and secured with tape.  When tying the bag, 
surplus air should be gently excluded from the bag without discharging contaminated dust; 

 The surface of each bag should be cleaned to remove any adhering dust before being removed from 
the removal area and then double bagged outside the removal area immediately following the 
decontamination process; 

 Loaded bags must be carried carefully and not thrown, dropped, or roughly handled; 

 The bagged waste shall not be allowed to accumulate.  It shall be removed from the site at regular 
intervals at the completion of decontamination in each removal area; 

 The bags are to be placed into approved storage containers/bins.  The containers are to be lined with 
plastic.  When the bins/containers are full they are to be sealed and removed from site; 

 Any contamination of the work area must be cleaned up immediately; and 

 All waste must be disposed of in the correct manner and all disposal documentation must be 
available for inspection, if required, on site. 
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5.15 Clean Up and Area Restoration 

On completion of asbestos removal and disposal of all waste, the Contractor must ensure the clean-up of the 
removal area as follows: 

 After removal is completed, vacuum clean and wet wipe all surfaces including all floors and walls 
adjacent to and under the removal area; 

 All surfaces are to be thoroughly cleaned and prepared for final inspection; 

 When the above clean-up is completed to the satisfaction of the Contractor, notify the 
Principal/Consultant that the area is ready for visual inspection; 

 The Principal may engage the Consultant to inspect the Work Area (this may be mandatory, 
depending upon the type of work undertaken); 

 If the Work Area is not cleaned satisfactorily, repeat the clean up as directed by the Consultant; 

 Following satisfactory clearance by the Consultant, Work Areas are to be thoroughly sprayed with 
PVA sealant, paying particular attention to the surfaces from which contaminated materials were 
removed; 

 Final clearance air monitoring will then be conducted as required (this may be mandatory, depending 
upon the type of work undertaken); and 

 The area will not be fit for reoccupation prior to the issue of the clearance certification. 

5.16 Decontamination  

Appropriate decontamination facilities must be provided and maintained by the Contractor for the duration of 
the works.  The nature of which will be dependent upon the type of work being undertaken and the results of 
a suitable and sufficient Risk Assessment. 

All persons engaged in the removal of asbestos contaminated material shall use the decontamination facilities 
provided. 

5.17 Other Equipment and Materials 

All other equipment must conform to the requirements set out in relevant legislation and guidance.  Other 
equipment includes: 

 RPE & PPE; 

 Vacuum cleaners; 

 Polyethylene screening materials of minimum 0.2 mm thickness; and 

 Heavy duty weatherproof tape and waste disposal bags. 

RPE and disposable coveralls are to be worn at all times during operations. 
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5.18 Waste Dockets 

 The Contractor is to provide documentation supporting the volume or number of bags of asbestos 
waste having been disposed of and ensuring this material has been disposed of in accordance with 
the legislation. 

6 Validation and Sign Off 

6.1 Method 

The validation inspection and sampling process is to be as follows: 

The surface is to be visually inspected.  If no asbestos contaminated materials can be seen, samples may be 
collected if deemed necessary.  Samples are to be collected from the surface at the discretion of the Licensed 
Asbestos Assessor and analysed.  If asbestos containing material is detected, either visually or by sampling and 
analysis, the area is to be considered as contaminated.  The affected areas are then to undergo further 
decontamination by the Contractor, followed by a repeat of the visual inspection, sampling and analysis 
process until clear. 

Should: 

 No further evidence of asbestos contamination be detected;  

 Air monitoring not indicate the presence of asbestos fibres;  

 All samples indicate no asbestos containing  materials present; and 

 Asbestos containing materials are not thought likely in the area. 

… then the Licensed Asbestos Assessor will issue a sign off with words to the effect “It is the Licensed Asbestos 
Assessor’s opinion that the specified area has been inspected and tested and is within industry accepted 
standards free of asbestos contamination”.  Included will be a limitation clause to cover any possible or actual 
remaining contamination.  

6.2 Sampling Rate 

The sampling regime is to be on a rough grid basis with judgmental sampling where the Licensed Asbestos 
Assessor considers it warranted.  As a guide: 

 Areas less than 100 m2:  2 samples from each 5 m x 5 m grid cell. 

 Areas greater than 100 m2:  3 samples from each 10 m x 10 m grid cell. 

Analysis of the samples for asbestos is to be by examination under a stereo microscope and/or polarised light 
microscope. 

Department of Education – RTI Application (243738) – (File A - Documents from Infrastructure Services Division) - Page 102 of 204 

Rele
as

ed
 un

de
r th

e R
TI A

ct 
by

 D
oE



Building & Asset Services, Department of Housing & Public Works 
Belgian Gardens State School - Block E 
 
 

SLR Ref No: 622.10134.Belgian Gardens State School 
SOW.docx 

October 2018 

 

 

 Page 22  
 

7 Limitations 

This Technical Scope of Works and the extent of ACMs that are to be removal and/or treated as part of the 
proposed works are limited to those identified in Table 1.  If additional ACMs that were beyond the scope are 
discovered during the course of the remediation works, the remediation works may need to be suspended 
while further investigations are conducted and a revised Technical Scope of Works is prepared and issued. 

All inspection work is conducted in a conscientious and professional manner. Furthermore, the likely 
disproportion between the extent of the survey services/reporting/costs of investigations and the extent of 
possible damage or loss which might arise from the site assessment/reporting work is such that SLR cannot 
guarantee that all ACMs/issues of concern have been identified and/or addressed. 

ACMs may have been obscured, hidden and/or inaccessible during the inspection.  If any suspect materials are 
found during further work, the material should be sent for identification and expert advice sought. 

Thus while we carry out the work to the best of our ability, we totally exclude any loss or damages which may 
arise from services provided to Building and Asset Services and/or associated parties. 

This Technical Scope of Works Report is limited to addressing anticipated occupational health and safety 
(OH&S) issues associated with ACMs during a proposed ACMs remediation work program.  It does not cover all 
OH&S issues, demolition and/or environmental controls which may apply to the work.  It is also intended as a 
general technical guide to the proposed ACMs remediation work and does not absolve the removal contractor 
or any other parties from their own responsibilities and duty of care. 

It is recommended that all proposed removal contractors visit the site with a Consultant representative and/or 
representative of the Principal, preferably at the same time.  The document can then be discussed and if 
necessary, alterations made in consultation with the Principal.  This Technical Scope of Works report may not 
address all OH&S issues associated with the ACMs identified during the work program conducted, as all issues 
which may arise during the course of the works cannot be anticipated before the works commence.  As such, 
the above issues remain the responsibility of the Contractor performing the works and/or the Principal for the 
works. 

All work conducted and reports produced by SLR are prepared for a particular Client’s objective and are based 
on a specific scope, conditions and limitations, as agreed upon between SLR and the Client.  Information 
and/or report(s) prepared by SLR may therefore not be suitable for any use other than the intended objective.  
No parties other than the Client should use any information and/or report(s) without first conferring with SLR. 

The report(s) and/or information produced by SLR should not be reproduced and/or presented/reviewed 
except in full. 

Before passing on to a third party any information and/or report(s) prepared by SLR, the Client is to inform 
fully the third party of the objective and scope, and all limitations and conditions, including any other relevant 
information which applies to the information and/or report(s) prepared by SLR.  

It is the responsibility of third parties to investigate fully to their satisfaction if any information and/or 
report(s) prepared by SLR are suitable for a specific objective. 
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APPENDIX A 

Certificate of Analysis 
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APPENDIX B 

Site Map 

 
  

Department of Education – RTI Application (243738) – (File A - Documents from Infrastructure Services Division) - Page 105 of 204 

Rele
as

ed
 un

de
r th

e R
TI A

ct 
by

 D
oE



 

 

622.10134.Belgian Gardens State School 
SOW.docx Page 2 of 2  

 

 

Department of Education – RTI Application (243738) – (File A - Documents from Infrastructure Services Division) - Page 106 of 204 

Rele
as

ed
 un

de
r th

e R
TI A

ct 
by

 D
oE



 

 

ASIA PACIFIC OFFICES 

BRISBANE 

Level 2, 15 Astor Terrace 

Spring Hill  QLD  4000 

Australia 

T: +61 7 3858 4800 

F: +61 7 3858 4801 

CANBERRA 

GPO 410 

Canberra  ACT  2600 

Australia 

T: +61 2 6287 0800 

F: +61 2 9427 8200 

DARWIN 

5 Foelsche Street 

Darwin  NT  0800 

Australia 

T: +61 8 8998 0100 

F: +61 2 9427 8200 

GOLD COAST 

Ground Floor, 194 Varsity Parade 

Varsity Lakes  QLD  4227 

Australia 

M: +61 438 763 516 

MACKAY 

21 River Street 

Mackay  QLD  4740 

Australia 

T: +61 7 3181 3300 

 

MELBOURNE 

Suite 2, 2 Domville Avenue 

Hawthorn VIC 3122  

Australia 

T: +61 3 9249 9400 

F: +61 3 9249 9499 

NEWCASTLE 

10 Kings Road 

New Lambton  NSW  2305 

Australia 

T: +61 2 4037 3200 

F: +61 2 4037 3201 

PERTH 

Ground Floor, 503 Murray Street 

Perth  WA  6000 

Australia 

T: +61 8 9422 5900 

F: +61 8 9422 5901 

ROCKHAMPTON 

rockhampton@slrconsulting.com 

M: +61 407 810 417 

SYDNEY 

2 Lincoln Street 

Lane Cove  NSW  2066 

Australia 

T: +61 2 9427 8100 

F: +61 2 9427 8200 

TAMWORTH 

PO Box 11034 

Tamworth NSW 2340 

Australia 

M: +61 408 474 248 

F: +61 2 9427 8200 

TOWNSVILLE 

Level 1, 514 Sturt Street 

Townsville  QLD  4810 

Australia 

T: +61 7 4722 8000 

F: +61 7 4722 8001 

AUCKLAND 

68 Beach Road 

Auckland 1010 

New Zealand 

T: +64 27 441 7849 

NELSON 

5 Duncan Street 

Port Nelson 7010 

New Zealand 

T: +64 274 898 628 

NEW PLYMOUTH 

Level 2, 10 Devon Street East 

New Plymouth 4310 

New Zealand 

T: +64 0800 757 695 

 

 
 

Department of Education – RTI Application (243738) – (File A - Documents from Infrastructure Services Division) - Page 107 of 204 

Rele
as

ed
 un

de
r th

e R
TI A

ct 
by

 D
oE



Department of Education – RTI Application (243738) – (File A - Documents from Infrastructure Services Division) - Page 108 of 204 

Rele
as

ed
 un

de
r th

e R
TI A

ct 
by

 D
oE

Department of Housing and Public Works 

Asbestos removal disposal advice 

Facility 

Belgian Gardens SIS 
Building name] site address 

Block E 
r Building number 

004 
sse! owner (dept) 

DoE 

Detailed description of asbestos contalnlng material/s removed: 
Where possible reference/attach corresponding record/s from Asbestos Reglster to ensure curred enlry is updated as 
"Removed". (Attach results of asbestos sample testing and air monitoring if available) 

Remove asbestos ceilings from room E22, veranda to rooms E22/22A, ceiling to room E22A, Ceilings 
to rooms E24 & E2515! yeranda ceiling rooms E24 & E24A, room E022, EFOY (Foyer), E81, E82‘ 

Remove Vinyl flooring to wet area room E22 & E24, room E24A veranda, E81, E82‘ 

Quantity removed 

1600 KG 

Location (room number/room name) 

E22 & E22 Veranda, E22A 8. E22A Veranda, E023 Teachers Aid Room, E24 & E24 
Veranda, E24A & E24A Veranda, E82, E83, EFOY. 
Removal d ate 

18/12 to 24/12/2019 v 

Disposal date 

22/12/201R 'I 

Waste disposal receipt number (quantities>250kg) 

144815, 144812, 144810. 

Dlsposal site 

Stuart Landfill 

Removal contractor 

ABS Environmental WI name 

RemovaIISYEaacl number 
s LIT/(3 Nb) - 

Note: An environmenlal authority to transport regulated waste and the ccmpleflnn of waste transport certificates is no 
longer requlred for the non-cummercial transportation of less than 250 kg of asbestos waste, 

Please complete ALL fields and forward to the nominated BAS Regional Built Environment Materials 
Information Register (BEMIR) Operator for update of the central Asbestos Register In BEMIR. 

Note: Attach copy of relevant Asbestos Register entry, If required, to ensure correct asbestos record 
is updated. 

Building and Asset Services Page 1 of 1 
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1* H. 1; Department of Housing and Public Works #1;t 

Building and Asset Services - Burdekin Region 

Meeting No. 1 

BELGIAN GARDENS STATE SCHOOL — ARP Program 2018 

6/12 I2018 1'30PM 

Belgian Gardens State School Admin Building 

Q 
Principal: Ryan Pedley (RP) 

‘ 

i 

BSM: Roslyn Mc Allister (RM) 

‘ BAS Supervisor: Darryl Hammond (DH) 

‘ 

l 

BAS Foreman: Brent Brazao (BB)

l

4

I

I 

' I Contractor: ASB Environmentals4‘ 
BAS Hygienist SLR: S 4W3 \§b> - ‘Con 

BAS Estimator: Geoff Rewald (GR 
a b ‘a H $

- 

{,EApologies 
' 

'. 

Agenda item 
g 

Raised Action Action by 
1 

Reqd Comments/Status 

§ 

by by 
l _ 

opportunity. 
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Meeting Minutes : VWlliam Ross State High School - Stan Up Meeting - 08/12/2017 Page 3 of 6 

Noted 

School Contacts School Principal: Ryan Pedely 

l 
PH244171333 
Email:S 47>3Hb} - Contrary 

‘ 

BSM: Roslyn Mc Alister 

. 
3|V|ob8474'3‘1\b)- 

EmaIE 

5_ Noted 
‘. BAS Contacts BAS Senior Su ervisor Darryl Hammond Mobw 

Emaii: 
darryl.hammond@hpw.qld‘gov.au 

Estimator. G_o Rewald 

Ph; Mob:s4/‘ “ 

Depanmenl of Housing and Public Works 6 December 2018 
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'Meeling Minutes : VVllliam Ross State High School — Start Up Meeting - 08/12/2017 Page 5 of 6 

1 0 
‘ Access Keys School 

.0 assist school in the event of a security alarm 
during the hours of 6pm and 6am, white the ACM is 

being removed ill liaise with State Government = 

Security/in ‘ . 

School to arrange with BAS to issue 
to contractor. 

Completed RM to provide Keys to-

1 

i 

Barricades 
T

I
:

i 

BAS 

1.8m safety barricading 

Installed 
on Monday 

' 10/12/18 

1,8m safety banicading will be provide around all work 
areas for the duration of the project. 

1-25 

, 
v1 4 Program of Works 

~i 

BAS 

Planned start and finish dates. 

Noted Start date 
completion date is the 

Approx 
/201 8 

Note: Removal of the ACM will commence at 6pm on
' 

the 

,13 
; 

' Amenities 
- v 

School 
Toilet Issues 

Noted Contractors to use the Staff toilet in the prep building 
up to the time the ACM needs to be removed, BAS to 

then provide a temp toilet 

'14f Car Parking

1 “1 
Q4

J 

Ii
l 

School 

Contractor Car Parking 

Noted Contractors to use the carpark on the northern side of 
the prep building. 

ASB will use the rear area of the job site to park their 
cars, between the hours of 6pm to 6am.

_ 

ywill install hazard cones to the 4 car parking bays at 
l Ie front of the Prep building, for the contractor to 

utilize throughout the day. 

515: Shipping COntainer School 
Shipping Containers 

Noted BAS to provide a padlock, once the school padlocks 
arrive, pad lock to be changed over. 

16gcurity 
»

l 

School 
Police 

Noted BAS to advise QPS of the location of the work and the 
time frames. 

Department of Housing and Public Works 6 December 2018 
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