

WALLACE, Kira

From: EVANS, Angela
Sent: Monday, 13 January 2020 1:51 PM
To: Sharon Durham; 'Tania Reeves'; COOK, Tony; SEELEY, Nick;
brock.taylor@ministerial.qld.gov.au
Cc: MORAITIS, Deborah; DAY, Laura; MARA, Kevin; Kristina Pace; HUNT, Jeff
Subject: Air Con Newsletter - 10 January 2020
Attachments: AC Program Newsletter issued 10 January 2020.pdf

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Media/Newsletters/News

Good Afternoon

Please find attached the AC Program newsletter as at 10 January 2020.

If you have any questions or concerns please do not hesitate to contact me.

Kind regards
Ange



Angela Evans
Principal Advisor
Office of the Assistant Director-General,
Infrastructure Services Branch
Department of Education


P: 07 3034 6008 | M: [0473101111](tel:0473101111) | E: angela.evans@qed.qld.gov.au

Level 19 | AM60 | 42 – 60 Albert Street | Brisbane QLD 4000 | PO Box 15033 | City East QLD 4002

Please consider the environment before printing this email.

Air Conditioning (AC) Program

Issued: 10 January 2020



Announceables

Contracts awarded at a total of 143 schools including:

131 schools at contract award stage

Refer to Appendix B for full list of schools

12 schools at completed stage

Refer to Appendix C for full list of schools



Forecast to 17 Jan 2020


Contract Award (5 schools)

Refer to Appendix D for full list of schools

Completed (15 schools)

Refer to Appendix E for full list of schools

Delivery Method Breakdown



* Total Budget includes Cooler Schools Air Conditioning Replacement Program and Priority Air Conditioning Program




Queensland Government

Page 1

Electorate Summary

Issued: 10 January 2020



Queensland Government

Appendix A: School summary by delivery stage

Issued: 10 January 2020

301 schools

| | | 158 | 131 | 12 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Algeria | Algeria State School | ✓ | | |
| Algeria | Calamvale Community College | ✓ | | |
| Algeria | Calamvale Special School | ✓ | | |
| Algeria | Pallara State School | ✓ | | |
| Bundaberg | Avoca State School | | ✓ | |
| Bundaberg | Branyan Road State School | | | ✓ |
| Bundaberg | Bundaberg Central State School | | ✓ | |
| Bundaberg | Bundaberg North State High School | | | ✓ |
| Bundaberg | Bundaberg South State School | | | ✓ |
| Bundaberg | Bundaberg Special School | | ✓ | |
| Bundaberg | Bundaberg State High School | | ✓ | |
| Bundaberg | Bundaberg West State School | | | ✓ |
| Bundaberg | Kalkie State School | | | ✓ |
| Bundaberg | Keppock State High School | | ✓ | |
| Bundaberg | Norville State School | | | ✓ |
| Bundaberg | Thabeban State School | | | ✓ |
| Bundaberg | Walkervale State School | | ✓ | |
| Bundamba | Bellbird Park State Secondary College | | ✓ | |
| Bundamba | Bundamba State Secondary College | ✓ | | |
| Bundamba | Collingwood Park State School | | ✓ | |
| Bundamba | Fernbrooke State School | ✓ | | |
| Bundamba | Goodna Special School | | ✓ | |
| Bundamba | Goodna State School | ✓ | | |
| Bundamba | Redbank Plains State High School | ✓ | | |
| Bundamba | Redbank Plains State School | ✓ | | |
| Bundamba | Riverview State School | | | ✓ |
| Bundamba | WoodLinks State School | ✓ | | |
| Burnett | Agnes Water State School | | | ✓ |
| Burnett | Bargara State School | | | ✓ |
| Burnett | Burnett Heads State School | | ✓ | |
| Burnett | Gooburrum State School | ✓ | | |
| Burnett | Goodwood State School | | ✓ | |
| Burnett | Isis District State High School | | ✓ | |
| Burnett | Kolan South State School | ✓ | | |
| Burnett | Oakwood State School | ✓ | | |
| Burnett | Rosedale State School | | ✓ | |
| Burnett | Sharon State School | ✓ | | |
| Callide | Bell State School | | ✓ | |
| Callide | Biggenden State School | | ✓ | |
| Callide | Bulkyard State School | | ✓ | |
| Callide | Burnett State College | | ✓ | |
| Callide | Chinchilla State High School | ✓ | | |
| Callide | Coalstoun Lakes State School | ✓ | | |
| Callide | Dallarnil State School | | ✓ | |
| Callide | Gayndah State School | | ✓ | |
| Callide | Gin Gin State High School | | ✓ | |
| Callide | Gin Gin State School | | ✓ | |
| Callide | Jandowae Prep-10 State School | | ✓ | |
| Callide | Miles State High School | | ✓ | |
| Callide | Monogorilby State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 10 January 2020

301 schools

| | | 158 | 131 | 12 |
|------------------|---------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Callide | Monto State High School | | ✓ | |
| Callide | Monto State School | | ✓ | |
| Callide | Mount Perry State School | ✓ | | |
| Callide | Mundubbera State School | ✓ | | |
| Callide | Taroom State School | | ✓ | |
| Callide | Wallaville State School | ✓ | | |
| Callide | Wandoan State School P-10 | | ✓ | |
| Callide | Warra State School | | ✓ | |
| Condamine | Back Plains State School | | ✓ | |
| Condamine | Biddeston State School | | ✓ | |
| Condamine | Brookstead State School | | ✓ | |
| Condamine | Bunker's Hill State School | | ✓ | |
| Condamine | Clifton State High School | ✓ | | |
| Condamine | Crow's Nest State School | ✓ | | |
| Condamine | Drayton State School | ✓ | | |
| Condamine | Emu Creek State School | | ✓ | |
| Condamine | Geham State School | ✓ | | |
| Condamine | Gowrie State School | | ✓ | |
| Condamine | Greenmount State School | | ✓ | |
| Condamine | Kingsthorpe State School | ✓ | | |
| Condamine | Kulpi State School | | ✓ | |
| Condamine | Mount Tyson State School | ✓ | | |
| Condamine | Oakey State High School | ✓ | | |
| Condamine | Oakey State School | ✓ | | |
| Condamine | Pittsworth State High School | | ✓ | |
| Condamine | Pittsworth State School | | ✓ | |
| Condamine | Quinalow Prep-10 State School | | ✓ | |
| Condamine | Southbrook Central State School | | ✓ | |
| Cooper | Ashgrove State School | ✓ | | |
| Cooper | Petrie Terrace State School | ✓ | | |
| Cooper | The Gap State High School | ✓ | | |
| Cooper | The Gap State School | | ✓ | |
| Everton | Albany Creek State High School | ✓ | | |
| Everton | Eatons Hill State School | ✓ | | |
| Everton | Enoggera State School | | ✓ | |
| Everton | Everton Park State High School | ✓ | | |
| Everton | Everton Park State School | | ✓ | |
| Everton | McDowall State School | ✓ | | |
| Ferny Grove | Ferny Grove State High School | ✓ | | |
| Ferny Grove | Ferny Grove State School | ✓ | | |
| Ferny Grove | Ferny Hills State School | ✓ | | |
| Ferny Grove | Grovely State School | | ✓ | |
| Ferny Grove | Mitchelton State High School | ✓ | | |
| Ferny Grove | Newmarket State School | ✓ | | |
| Ferny Grove | Oakleigh State School | ✓ | | |
| Gympie | Amamoor State School | ✓ | | |
| Gympie | Bauple State School | | ✓ | |
| Gympie | Chatsworth State School | | | |
| Gympie | Dagun State School | ✓ | | |
| Gympie | Glenwood State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 10 January 2020

301 schools

| | | 158 | 131 | 12 |
|------------------|--------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Gympie | Gunalda State School | | ✓ | |
| Gympie | Gympie East State School | ✓ | | |
| Gympie | Gympie South State School | | ✓ | |
| Gympie | Gympie Special School | ✓ | | |
| Gympie | Gympie State High School | ✓ | | |
| Gympie | Gympie West State School | | ✓ | |
| Gympie | James Nash State High School | ✓ | | |
| Gympie | Jones Hill State School | ✓ | | |
| Gympie | Kandanga State School | ✓ | | |
| Gympie | Mary Valley State College | | ✓ | |
| Gympie | Monkland State School | ✓ | | |
| Gympie | Rainbow Beach State School | | ✓ | |
| Gympie | Tin Can Bay State School | ✓ | | |
| Gympie | Widgee State School | | ✓ | |
| Hervey Bay | Hervey Bay State High School | ✓ | | |
| Hervey Bay | Kawungan State School | | ✓ | |
| Hervey Bay | Pialba State School | | ✓ | |
| Hervey Bay | Sandy Strait State School | | ✓ | |
| Hervey Bay | Torquay State School | ✓ | | |
| Hervey Bay | Urangan Point State School | | ✓ | |
| Hervey Bay | Urangan State High School | | ✓ | |
| Inala | Durack State School | ✓ | | |
| Inala | Forest Lake State High School | | ✓ | |
| Inala | Forest Lake State School | ✓ | | |
| Inala | Glenala State High School | ✓ | | |
| Inala | Grand Avenue State School | | ✓ | |
| Inala | Inala State School | | ✓ | |
| Inala | Richlands East State School | ✓ | | |
| Inala | Serviceton South State School | | ✓ | |
| Inala | Western Suburbs State Special School | ✓ | | |
| Ipswich | Bremer State High School | ✓ | | |
| Ipswich | Bundamba State School | | | ✓ |
| Ipswich | Deebing Heights State School | ✓ | | |
| Ipswich | Ipswich Central State School | ✓ | | |
| Ipswich | Ipswich East State School | ✓ | | |
| Ipswich | Ipswich Special School | ✓ | | |
| Ipswich | Raceview State School | | ✓ | |
| Ipswich | Silkstone State School | | ✓ | |
| Ipswich West | Amberley District State School | | ✓ | |
| Ipswich West | Brassall State School | ✓ | | |
| Ipswich West | Ipswich North State School | | ✓ | |
| Ipswich West | Ipswich State High School | | ✓ | |
| Ipswich West | Leichhardt State School | | ✓ | |
| Ipswich West | Rosewood State High School | ✓ | | |
| Ipswich West | Rosewood State School | ✓ | | |
| Jordan | Augusta State School | ✓ | | |
| Jordan | Camira State School | | ✓ | |
| Jordan | Flagstone State Community College | ✓ | | |
| Jordan | Flagstone State School | | ✓ | |
| Jordan | Greenbank State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 10 January 2020

301 schools

| | | 158 | 131 | 12 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Jordan | Spring Mountain State School | ✓ | | |
| Jordan | Springfield Central State High School | ✓ | | |
| Jordan | Springfield Central State School | ✓ | | |
| Jordan | Springfield Lakes State School | ✓ | | |
| Jordan | Woodcrest State College | ✓ | | |
| Lockyer | Blenheim State School | | ✓ | |
| Lockyer | Gatton State School | | ✓ | |
| Lockyer | Glamorgan Vale State School | | ✓ | |
| Lockyer | Grantham State School | ✓ | | |
| Lockyer | Hatton Vale State School | ✓ | | |
| Lockyer | Laidley District State School | ✓ | | |
| Lockyer | Laidley State High School | ✓ | | |
| Lockyer | Lockrose State School | ✓ | | |
| Lockyer | Lockyer District State High School | ✓ | | |
| Lockyer | Lowood State High School | ✓ | | |
| Lockyer | Lowood State School | ✓ | | |
| Lockyer | Ma Ma Creek State School | ✓ | | |
| Lockyer | Minden State School | | ✓ | |
| Lockyer | Murphy's Creek State School | ✓ | | |
| Lockyer | Tarampa State School | | ✓ | |
| Lockyer | Tent Hill Lower State School | | ✓ | |
| Lockyer | Withcott State School | | ✓ | |
| Logan | Jimboomba State School | ✓ | | |
| Logan | Logan Village State School | ✓ | | |
| Logan | Park Ridge State High School | ✓ | | |
| Logan | Park Ridge State School | ✓ | | |
| Logan | Regents Park State School | | ✓ | |
| Logan | Yarrabilba State School | ✓ | | |
| Maiwar | Fig Tree Pocket State School | | ✓ | |
| Maiwar | Indooroopilly State High School | ✓ | | |
| Maiwar | Ironside State School | ✓ | | |
| Maiwar | Milton State School | | ✓ | |
| Maiwar | Toowong State School | ✓ | | |
| Maryborough | Albert State School | ✓ | | |
| Maryborough | Aldridge State High School | | ✓ | |
| Maryborough | Howard State School | | | ✓ |
| Maryborough | Maryborough Central State School | | ✓ | |
| Maryborough | Maryborough Special School | ✓ | | |
| Maryborough | Maryborough State High School | | ✓ | |
| Maryborough | Maryborough West State School | | ✓ | |
| Maryborough | Mungar State School | ✓ | | |
| Maryborough | St Helens State School | | ✓ | |
| Maryborough | Sunbury State School | | ✓ | |
| Maryborough | Tinana State School | ✓ | | |
| Maryborough | Torbanlea State School | | ✓ | |
| Maryborough | Yarrilee State School | | ✓ | |
| McConnel | Brisbane Central State School | | ✓ | |
| McConnel | Kelvin Grove State College | ✓ | | |
| Miller | Graceville State School | | ✓ | |
| Miller | Junction Park State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 10 January 2020

301 schools

| | | 158 Design/Tender | 131 Contract Award | 12 Completed |
|------------------|-------------------------------|----------------------|-----------------------|-----------------|
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Miller | Milpera State High School | ✓ | | |
| Miller | Sherwood State School | ✓ | | |
| Miller | Wellers Hill State School | | ✓ | |
| Miller | Yeronga State High School | ✓ | | |
| Miller | Yeronga State School | ✓ | | |
| Moggill | Brookfield State School | ✓ | | |
| Moggill | Chapel Hill State School | ✓ | | |
| Moggill | Kenmore South State School | | ✓ | |
| Moggill | Kenmore State High School | ✓ | | |
| Moggill | Kenmore State School | ✓ | | |
| Moggill | Moggill State School | ✓ | | |
| Moggill | Upper Brookfield State School | | ✓ | |
| Mount Ommaney | Centenary State High School | ✓ | | |
| Mount Ommaney | Corinda State High School | ✓ | | |
| Mount Ommaney | Corinda State School | | ✓ | |
| Mount Ommaney | Darra State School | | ✓ | |
| Mount Ommaney | Jindalee State School | ✓ | | |
| Mount Ommaney | Middle Park State School | ✓ | | |
| Mount Ommaney | Oxley State School | ✓ | | |
| Nanango | Benarkin State School | | ✓ | |
| Nanango | Cooyar State School | | ✓ | |
| Nanango | Goomeri State School | ✓ | | |
| Nanango | Kilcoy State High School | | ✓ | |
| Nanango | Kilcoy State School | ✓ | | |
| Nanango | Kilkivan State School | | ✓ | |
| Nanango | Kingaroy State High School | ✓ | | |
| Nanango | Kingaroy State School | | ✓ | |
| Nanango | Kumbia State School | ✓ | | |
| Nanango | Mount Kilcoy State School | ✓ | | |
| Nanango | Murgon State High School | ✓ | | |
| Nanango | Murgon State School | ✓ | | |
| Nanango | Nanango State High School | ✓ | | |
| Nanango | Nanango State School | | ✓ | |
| Nanango | Proston State School | ✓ | | |
| Nanango | Taabinga State School | ✓ | | |
| Nanango | Tanduringie State School | ✓ | | |
| Nanango | Toogoolawah State High School | ✓ | | |
| Nanango | Toogoolawah State School | ✓ | | |
| Nanango | Wheatlands State School | | ✓ | |
| Nanango | Winderia State School | ✓ | | |
| Nanango | Wooroolin State School | | ✓ | |
| Nanango | Yarraman State School | ✓ | | |
| Pine Rivers | Bray Park State High School | ✓ | | |
| Pine Rivers | Bray Park State School | | ✓ | |
| Pine Rivers | Dayboro State School | | ✓ | |
| Pine Rivers | Mount Samson State School | | ✓ | |
| Pine Rivers | Pine Rivers State High School | ✓ | | |
| Pine Rivers | Samford State School | ✓ | | |
| Pine Rivers | Strathpine State School | | ✓ | |
| Scenic Rim | Aratula State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 10 January 2020

301 schools

| | | 158 | 131 | 12 |
|------------------|--------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Scenic Rim | Beaudesert State High School | ✓ | | |
| Scenic Rim | Beaudesert State School | | ✓ | |
| Scenic Rim | Beechmont State School | ✓ | | |
| Scenic Rim | Boonah State High School | ✓ | | |
| Scenic Rim | Boonah State School | | ✓ | |
| Scenic Rim | Grandchester State School | | ✓ | |
| Scenic Rim | Harrisville State School | | ✓ | |
| Scenic Rim | Kalbar State School | | ✓ | |
| Scenic Rim | Mount Alford State School | ✓ | | |
| Scenic Rim | Mutdapilly State School | ✓ | | |
| Scenic Rim | Rathdowney State School | | ✓ | |
| Scenic Rim | St Bernard State School | | ✓ | |
| Scenic Rim | Tamborine Mountain State High School | ✓ | | |
| Scenic Rim | Tamborine Mountain State School | ✓ | | |
| Scenic Rim | Warrill View State School | | ✓ | |
| South Brisbane | Brisbane State High School | | ✓ | |
| South Brisbane | Buranda State School | | ✓ | |
| South Brisbane | East Brisbane State School | | ✓ | |
| South Brisbane | West End State School | | ✓ | |
| Warrego | Bymount East State School | | ✓ | |
| Warrego | Charleville State High School | | ✓ | |
| Warrego | Charleville State School | | ✓ | |
| Warrego | Condamine State School | | ✓ | |
| Warrego | Dalby State High School | | ✓ | |
| Warrego | Dalby State School | | ✓ | |
| Warrego | Kaimkillenbun State School | | ✓ | |
| Warrego | Kogan State School | | ✓ | |
| Warrego | Meandarra State School | | ✓ | |
| Warrego | Surat State School | | ✓ | |
| Warrego | Tara Shire State College | | ✓ | |
| Warrego | Thallon State School | | ✓ | |
| Waterford | Loganholme State School | | ✓ | |
| Waterford | Loganlea State High School | ✓ | | |
| Waterford | Mabel Park State High School | ✓ | | |
| Waterford | Mabel Park State School | ✓ | | |
| Waterford | Marsden State High School | ✓ | | |
| Waterford | Waterford State School | ✓ | | |
| Waterford | Waterford West State School | ✓ | | |
| Woodridge | Berrinba East State School | ✓ | | |
| Woodridge | Browns Plains State High School | ✓ | | |
| Woodridge | Browns Plains State School | ✓ | | |
| Woodridge | Burrowes State School | ✓ | | |
| Woodridge | Crestmead State School | | ✓ | |
| Woodridge | Harris Fields State School | ✓ | | |
| Woodridge | Kingston State College | ✓ | | |
| Woodridge | Kingston State School | ✓ | | |
| Woodridge | Marsden State School | ✓ | | |
| Woodridge | Woodridge North State School | ✓ | | |
| Woodridge | Woodridge State High School | ✓ | | |
| Woodridge | Woodridge State School | ✓ | | |




Queensland Government

Appendix A: School summary by delivery stage

Issued: 10 January 2020

301 schools

| | | 158 | 131 | 12 |
|------------------|-----------------------|---|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Woodridge | Yugumbir State School |  | | |

Released under RTI Act by DOE



Queensland Government

131 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|---------------------------------------|--------|---------------------|
| Bundaberg | Avoca State School | 1 | 19/12/19 |
| Bundaberg | Bundaberg Central State School | 1 | 03/12/19 |
| Bundaberg | Bundaberg Special School | 3 | 26/09/19 |
| Bundaberg | Bundaberg State High School | 41 | 09/12/19 |
| Bundaberg | Kepnock State High School | 38 | 28/11/19 |
| Bundaberg | Walkervale State School | 11 | 30/10/19 |
| Bundamba | Bellbird Park State Secondary College | 61 | 24/12/19 |
| Bundamba | Collingwood Park State School | 20 | 27/09/19 |
| Bundamba | Goodna Special School | 2 | 20/12/19 |
| Burnett | Burnett Heads State School | 11 | 29/10/19 |
| Burnett | Goodwood State School | 1 | 16/12/19 |
| Burnett | Isis District State High School | 22 | 30/10/19 |
| Burnett | Rosedale State School | 15 | 03/12/19 |
| Callide | Bell State School | 1 | 16/12/19 |
| Callide | Biggenden State School | 1 | 16/12/19 |
| Callide | Bulkyard State School | 1 | 16/12/19 |
| Callide | Burnett State College | 2 | 18/12/19 |
| Callide | Dallarnil State School | 1 | 16/12/19 |
| Callide | Gayndah State School | 2 | 18/12/19 |
| Callide | Gin Gin State High School | 7 | 29/10/19 |
| Callide | Gin Gin State School | 7 | 29/10/19 |
| Callide | Jandowae Prep-10 State School | 2 | 13/12/19 |
| Callide | Miles State High School | 3 | 16/12/19 |
| Callide | Monto State High School | 6 | 18/12/19 |
| Callide | Monto State School | 2 | 18/12/19 |
| Callide | Taroom State School | 1 | 12/12/19 |
| Callide | Wandoan State School P-10 | 2 | 12/12/19 |
| Callide | Warra State School | 5 | 20/12/19 |
| Condamine | Back Plains State School | 2 | 16/12/19 |
| Condamine | Biddeston State School | 2 | 13/12/19 |
| Condamine | Brookstead State School | 2 | 13/12/19 |
| Condamine | Bunker's Hill State School | 1 | 13/12/19 |
| Condamine | Emu Creek State School | 1 | 16/12/19 |
| Condamine | Greenmount State School | 2 | 16/12/19 |
| Condamine | Kulpi State School | 1 | 13/12/19 |
| Condamine | Pittsworth State High School | 5 | 16/12/19 |
| Condamine | Pittsworth State School | 4 | 16/12/19 |
| Condamine | Quinalow Prep-10 State School | 1 | 13/12/19 |
| Condamine | Southbrook Central State School | 2 | 13/12/19 |
| Cooper | The Gap State School | 1 | 19/12/19 |
| Everton | Enoggera State School | 4 | 24/12/19 |
| Everton | Everton Park State School | 16 | 19/12/19 |
| Ferntree Grove | Grovely State School | 4 | 19/12/19 |
| Gympie | Bauple State School | 3 | 20/12/19 |
| Gympie | Glenwood State School | 1 | 20/12/19 |
| Gympie | Gunalda State School | 3 | 20/12/19 |
| Gympie | Gympie South State School | 2 | 16/12/19 |
| Gympie | Gympie West State School | 3 | 16/12/19 |
| Gympie | Mary Valley State College | 5 | 19/12/19 |
| Gympie | Rainbow Beach State School | 2 | 20/12/19 |



131 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|----------------------------------|--------|---------------------|
| Gympie | Widgee State School | 2 | 19/12/19 |
| Hervey Bay | Kawungan State School | 12 | 10/12/19 |
| Hervey Bay | Pialba State School | 33 | 19/12/19 |
| Hervey Bay | Sandy Strait State School | 33 | 19/12/19 |
| Hervey Bay | Uragan Point State School | 11 | 26/09/19 |
| Hervey Bay | Uragan State High School | 35 | 19/12/19 |
| Inala | Forest Lake State High School | 60 | 17/12/19 |
| Inala | Grand Avenue State School | 2 | 24/12/19 |
| Inala | Inala State School | 1 | 19/12/19 |
| Inala | Serviceton South State School | 3 | 19/12/19 |
| Ipswich | Raceview State School | 43 | 27/09/19 |
| Ipswich | Silkstone State School | 46 | 27/09/19 |
| Ipswich West | Amberley District State School | 3 | 19/12/19 |
| Ipswich West | Ipswich North State School | 11 | 05/12/19 |
| Ipswich West | Ipswich State High School | 22 | 22/11/19 |
| Ipswich West | Leichhardt State School | 1 | 19/12/19 |
| Jordan | Camira State School | 10 | 17/12/19 |
| Jordan | Flagstone State School | 3 | 19/12/19 |
| Lockyer | Blenheim State School | 1 | 16/12/19 |
| Lockyer | Gatton State School | 1 | 16/12/19 |
| Lockyer | Glamorgan Vale State School | 1 | 19/12/19 |
| Lockyer | Minden State School | 1 | 19/12/19 |
| Lockyer | Tent Hill Lower State School | 1 | 16/12/19 |
| Lockyer | Withcott State School | 1 | 16/12/19 |
| Logan | Regents Park State School | 4 | 19/12/19 |
| Maiwar | Fig Tree Pocket State School | 2 | 20/12/19 |
| Maiwar | Milton State School | 1 | 18/12/19 |
| Maryborough | Aldridge State High School | 2 | 10/12/19 |
| Maryborough | Maryborough Central State School | 3 | 13/12/19 |
| Maryborough | Maryborough State High School | 2 | 19/12/19 |
| Maryborough | Maryborough West State School | 34 | 16/12/19 |
| Maryborough | St Helens State School | 1 | 12/12/19 |
| Maryborough | Sunbury State School | 3 | 03/12/19 |
| Maryborough | Torbania State School | 5 | 03/12/19 |
| Maryborough | Yarrilee State School | 42 | 18/12/19 |
| McConnell | Brisbane Central State School | 2 | 19/12/19 |
| Miller | Graceville State School | 2 | 19/12/19 |
| Miller | Wellers Hill State School | 1 | 19/12/19 |
| Moggill | Kenmore South State School | 2 | 19/12/19 |
| Moggill | Upper Brookfield State School | 1 | 19/12/19 |
| Mount Ommaney | Corinda State School | 6 | 12/12/19 |
| Mount Ommaney | Darra State School | 2 | 20/12/19 |
| Nanango | Benarkin State School | 1 | 18/12/19 |
| Nanango | Cooyar State School | 1 | 18/12/19 |
| Nanango | Kilcoy State High School | 1 | 19/12/19 |
| Nanango | Kilkivan State School | 2 | 19/12/19 |
| Nanango | Kingaroy State School | 2 | 19/12/19 |
| Nanango | Nanango State School | 1 | 18/12/19 |
| Nanango | Wheatlands State School | 1 | 19/12/19 |
| Nanango | Wooroolin State School | 2 | 19/12/19 |



Appendix B: Contract Award

Issued: 10 January 2020

131 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|-------------------------------|--------|---------------------|
| Pine Rivers | Bray Park State School | 4 | 17/12/19 |
| Pine Rivers | Dayboro State School | 2 | 19/12/19 |
| Pine Rivers | Mount Samson State School | 1 | 16/12/19 |
| Pine Rivers | Strathpine State School | 4 | 17/12/19 |
| Scenic Rim | Aratula State School | 3 | 19/12/19 |
| Scenic Rim | Beaudesert State School | 5 | 19/12/19 |
| Scenic Rim | Boonah State School | 1 | 19/12/19 |
| Scenic Rim | Grandchester State School | 2 | 19/12/19 |
| Scenic Rim | Harrisville State School | 1 | 19/12/19 |
| Scenic Rim | Kalbar State School | 3 | 19/12/19 |
| Scenic Rim | Rathdowney State School | 1 | 19/12/19 |
| Scenic Rim | St Bernard State School | 13 | 19/12/19 |
| Scenic Rim | Warrill View State School | 2 | 24/12/19 |
| South Brisbane | Brisbane State High School | 8 | 17/12/19 |
| South Brisbane | Buranda State School | 3 | 19/12/19 |
| South Brisbane | East Brisbane State School | 1 | 20/12/19 |
| South Brisbane | West End State School | 4 | 19/12/19 |
| Warrego | Bymount East State School | 1 | 18/12/19 |
| Warrego | Charleville State High School | 2 | 12/12/19 |
| Warrego | Charleville State School | 1 | 16/12/19 |
| Warrego | Condamine State School | 2 | 18/12/19 |
| Warrego | Dalby State High School | 4 | 16/12/19 |
| Warrego | Dalby State School | 3 | 18/12/19 |
| Warrego | Kaimkillenbun State School | 2 | 13/12/19 |
| Warrego | Kogan State School | 2 | 18/12/19 |
| Warrego | Meandarra State School | 1 | 18/12/19 |
| Warrego | Surat State School | 1 | 18/12/19 |
| Warrego | Tara Shire State College | 2 | 18/12/19 |
| Warrego | Thallon State School | 1 | 16/12/19 |
| Waterford | Loganholme State School | 1 | 19/12/19 |
| Woodridge | Crestmead State School | 2 | 19/12/19 |



Queensland Government

12 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|-----------------------------------|--------|----------------|
| Bundaberg | Branyan Road State School | 1 | 3/01/20 |
| Bundaberg | Bundaberg North State High School | 36 | 20/12/19 |
| Bundaberg | Bundaberg South State School | 1 | 24/12/19 |
| Bundaberg | Bundaberg West State School | 17 | 24/12/19 |
| Bundaberg | Kalkie State School | 2 | 17/12/19 |
| Bundaberg | Norville State School | 20 | 24/12/19 |
| Bundaberg | Thabeban State School | 5 | 20/12/19 |
| Bundamba | Riverview State School | 3 | 3/01/20 |
| Burnett | Agnes Water State School | 4 | 19/12/19 |
| Burnett | Bargara State School | 17 | 24/12/19 |
| Ipswich | Bundamba State School | 15 | 3/01/20 |
| Maryborough | Howard State School | 3 | 5/12/19 |

Released under RTI Act by DOE



Appendix D: Forecast - Contract Award
to 17 Jan 2020

Issued: 10 January 2020

5 schools

| State Electorate | School Name | Spaces |
|------------------|------------------------------|--------|
| Inala | Durack State School | 2 |
| Inala | Richlands East State School | 2 |
| Ipswich | Ipswich Central State School | 2 |
| Ipswich | Ipswich Special School | 1 |
| Mount Ommaney | Middle Park State School | 1 |

Released under RTI Act by DOE



Queensland Government

Appendix E: Forecast - Completed

to 17 Jan 2020

Issued: 10 January 2020

15 schools

| State Electorate | School Name | Spaces |
|------------------|---------------------------------|--------|
| Bundaberg | Bundaberg Central State School | 1 |
| Bundaberg | Bundaberg Special School | 3 |
| Bundaberg | Walkervale State School | 11 |
| Burnett | Isis District State High School | 22 |
| Burnett | Rosedale State School | 15 |
| Cooper | The Gap State School | 1 |
| Everton | Enoggera State School | 4 |
| Ipswich West | Ipswich North State School | 11 |
| Maryborough | Maryborough West State School | 34 |
| Moggill | Kenmore South State School | 2 |
| Moggill | Upper Brookfield State School | 1 |
| Mount Ommaney | Darra State School | 2 |
| Scenic Rim | Harrisville State School | 1 |
| Scenic Rim | Rathdowney State School | 1 |
| South Brisbane | West End State School | 4 |



Queensland Government

WALLACE, Kira

From: MARA, Kevin
Sent: Monday, 20 January 2020 11:57 AM
To: Sharon Durham; 'Tania Reeves'; COOK, Tony; HUNT, Jeff; SEELEY, Nick
Cc: BOERSMA, Adam; ROBOTHAM, Clare; MORAITIS, Deborah; DAY, Laura
Subject: Air Con Newsletter - 17 Jan 2020
Attachments: AC Program Newsletter - 17 January 2020.pdf
Categories: Media/Newsletters/News

Hi all,

Please find attached the newsletter as at 17 Jan 2020.

You will note considerable progress has been made in the last week in terms of contracts awarded and contracts completed.

We have exceeded our forecasts noted in the previous report. This is as a result of us continuing to apply pressure to contractors as well as apply pressure to the various QBuild regional staff who are managing the tender processes.

If you have any questions please contact me.

Thanks
Kev

Regards
Kevin Mara
Assistant Director-General

Infrastructure Services
Department of Education and Training

P: 07 3034 4520
E: kevin.mara@qed.qld.gov.au
Level 19 | AM60 Building | 42-60 Albert Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002



Air Conditioning (AC) Program

Issued: 17 January 2020



Announceables

Contracts awarded at a total of 186 schools including:

122 schools at contract award stage
Refer to Appendix B for full list of schools

64 schools at completed stage
Refer to Appendix C for full list of schools





Forecast to 24 Jan 2020

Contract Award (17 schools)
Refer to Appendix D for full list of schools

Completed (65 schools)
Refer to Appendix E for full list of schools

Delivery Method Breakdown



* Total Budget includes Cooler Schools Air Conditioning Replacement Program and Priority Air Conditioning Program




Queensland Government

Page 1

Electorate Summary

Issued: 17 January 2020



Queensland Government

Page 2

Appendix A: School summary by delivery stage

Issued: 17 January 2020

301 schools

| | | 115 | 122 | 64 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Algerier | Algerier State School | | | ✓ |
| Algerier | Calamvale Community College | ✓ | | |
| Algerier | Calamvale Special School | ✓ | | |
| Algerier | Pallara State School | ✓ | | |
| Bundaberg | Avoca State School | | ✓ | |
| Bundaberg | Branyan Road State School | | | ✓ |
| Bundaberg | Bundaberg Central State School | | | ✓ |
| Bundaberg | Bundaberg North State High School | | | ✓ |
| Bundaberg | Bundaberg South State School | | | ✓ |
| Bundaberg | Bundaberg Special School | | | ✓ |
| Bundaberg | Bundaberg State High School | | ✓ | |
| Bundaberg | Bundaberg West State School | | | ✓ |
| Bundaberg | Kalkie State School | | | ✓ |
| Bundaberg | Kepnock State High School | | ✓ | |
| Bundaberg | Norville State School | | | ✓ |
| Bundaberg | Thabeban State School | | | ✓ |
| Bundaberg | Walkervale State School | | ✓ | |
| Bundamba | Bellbird Park State Secondary College | | ✓ | |
| Bundamba | Bundamba State Secondary College | | ✓ | |
| Bundamba | Collingwood Park State School | | | ✓ |
| Bundamba | Fernbrooke State School | ✓ | | |
| Bundamba | Goodna Special School | | ✓ | |
| Bundamba | Goodna State School | ✓ | | |
| Bundamba | Redbank Plains State High School | ✓ | | |
| Bundamba | Redbank Plains State School | ✓ | | |
| Bundamba | Riverview State School | | | ✓ |
| Bundamba | WoodLinks State School | ✓ | | |
| Burnett | Agnes Water State School | | | ✓ |
| Burnett | Bargara State School | | | ✓ |
| Burnett | Burnett Heads State School | | ✓ | |
| Burnett | Gooburrum State School | | ✓ | |
| Burnett | Goodwood State School | | ✓ | |
| Burnett | Isis District State High School | | | ✓ |
| Burnett | Kolan South State School | | ✓ | |
| Burnett | Oakwood State School | | ✓ | |
| Burnett | Rosedale State School | | ✓ | |
| Burnett | Sharon State School | ✓ | | |
| Callide | Bell State School | | ✓ | |
| Callide | Biggenden State School | | ✓ | |
| Callide | Bullyard State School | | | ✓ |
| Callide | Burnett State College | | ✓ | |
| Callide | Chinchilla State High School | ✓ | | |
| Callide | Coalstoun Lakes State School | | ✓ | |
| Callide | Dallarnil State School | | | ✓ |
| Callide | Gayndah State School | | ✓ | |
| Callide | Gin Gin State High School | | | ✓ |
| Callide | Gin Gin State School | | ✓ | |
| Callide | Jandowae Prep-10 State School | | ✓ | |
| Callide | Miles State High School | | ✓ | |
| Callide | Monogorilby State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 17 January 2020

301 schools

| | | 115 | 122 | 64 |
|------------------|---------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Callide | Monto State High School | | ✓ | |
| Callide | Monto State School | | ✓ | |
| Callide | Mount Perry State School | | ✓ | |
| Callide | Mundubbera State School | | ✓ | |
| Callide | Taroom State School | | | ✓ |
| Callide | Wallaville State School | ✓ | | |
| Callide | Wandoan State School P-10 | | | ✓ |
| Callide | Warra State School | | ✓ | |
| Condamine | Back Plains State School | | | ✓ |
| Condamine | Biddeston State School | | | ✓ |
| Condamine | Brookstead State School | | | ✓ |
| Condamine | Bunker's Hill State School | | | ✓ |
| Condamine | Clifton State High School | ✓ | | |
| Condamine | Crow's Nest State School | ✓ | | |
| Condamine | Drayton State School | ✓ | | |
| Condamine | Emu Creek State School | | | ✓ |
| Condamine | Geham State School | | ✓ | |
| Condamine | Gowrie State School | ✓ | | |
| Condamine | Greenmount State School | | | ✓ |
| Condamine | Kingsthorpe State School | | ✓ | |
| Condamine | Kulpi State School | | ✓ | |
| Condamine | Mount Tyson State School | ✓ | | |
| Condamine | Oakey State High School | ✓ | | |
| Condamine | Oakey State School | ✓ | | |
| Condamine | Pittsworth State High School | | ✓ | |
| Condamine | Pittsworth State School | | ✓ | |
| Condamine | Quinalow Prep-10 State School | | ✓ | |
| Condamine | Southbrook Central State School | | ✓ | |
| Cooper | Ashgrove State School | ✓ | | |
| Cooper | Petrie Terrace State School | ✓ | | |
| Cooper | The Gap State High School | ✓ | | |
| Cooper | The Gap State School | | ✓ | |
| Everton | Albany Creek State High School | ✓ | | |
| Everton | Eatons Hill State School | ✓ | | |
| Everton | Enoggera State School | | ✓ | |
| Everton | Everton Park State High School | ✓ | | |
| Everton | Everton Park State School | | ✓ | |
| Everton | McDowall State School | ✓ | | |
| Ferry Grove | Ferry Grove State High School | ✓ | | |
| Ferry Grove | Ferry Grove State School | | ✓ | |
| Ferry Grove | Ferry Hills State School | ✓ | | |
| Ferry Grove | Grovely State School | | ✓ | |
| Ferry Grove | Mitchelton State High School | ✓ | | |
| Ferry Grove | Newmarket State School | | | ✓ |
| Ferry Grove | Oakleigh State School | ✓ | | |
| Gympie | Amamoor State School | | ✓ | |
| Gympie | Bauple State School | | ✓ | |
| Gympie | Chatsworth State School | | | |
| Gympie | Dagun State School | ✓ | | |
| Gympie | Glenwood State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 17 January 2020

301 schools

| | | 115 Design/Tender | 122 Contract Award | 64 Completed |
|------------------|--------------------------------------|----------------------|-----------------------|-----------------|
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Gympie | Gunalda State School | | ✓ | |
| Gympie | Gympie East State School | ✓ | | |
| Gympie | Gympie South State School | | ✓ | |
| Gympie | Gympie Special School | | ✓ | |
| Gympie | Gympie State High School | ✓ | | |
| Gympie | Gympie West State School | | ✓ | |
| Gympie | James Nash State High School | ✓ | | |
| Gympie | Jones Hill State School | ✓ | | |
| Gympie | Kandanga State School | | ✓ | |
| Gympie | Mary Valley State College | | ✓ | |
| Gympie | Monkland State School | | ✓ | |
| Gympie | Rainbow Beach State School | | | ✓ |
| Gympie | Tin Can Bay State School | | ✓ | |
| Gympie | Widgee State School | | ✓ | |
| Hervey Bay | Hervey Bay State High School | ✓ | | |
| Hervey Bay | Kawungan State School | | ✓ | |
| Hervey Bay | Pialba State School | | ✓ | |
| Hervey Bay | Sandy Strait State School | | ✓ | |
| Hervey Bay | Torquay State School | ✓ | | |
| Hervey Bay | Urangan Point State School | | ✓ | |
| Hervey Bay | Urangan State High School | | ✓ | |
| Inala | Durack State School | | ✓ | |
| Inala | Forest Lake State High School | | ✓ | |
| Inala | Forest Lake State School | ✓ | | |
| Inala | Glenala State High School | ✓ | | |
| Inala | Grand Avenue State School | | ✓ | |
| Inala | Inala State School | | | ✓ |
| Inala | Richlands East State School | | ✓ | |
| Inala | Serviceton South State School | | | ✓ |
| Inala | Western Suburbs State Special School | ✓ | | |
| Ipswich | Bremer State High School | ✓ | | |
| Ipswich | Bundamba State School | | | ✓ |
| Ipswich | Deebing Heights State School | ✓ | | |
| Ipswich | Ipswich Central State School | | ✓ | |
| Ipswich | Ipswich East State School | | ✓ | |
| Ipswich | Ipswich Special School | | ✓ | |
| Ipswich | Raceview State School | | ✓ | |
| Ipswich | Silkstone State School | | ✓ | |
| Ipswich West | Amberley District State School | | | ✓ |
| Ipswich West | Brassall State School | ✓ | | |
| Ipswich West | Ipswich North State School | | ✓ | |
| Ipswich West | Ipswich State High School | | ✓ | |
| Ipswich West | Leichhardt State School | | | ✓ |
| Ipswich West | Rosewood State High School | ✓ | | |
| Ipswich West | Rosewood State School | ✓ | | |
| Jordan | Augusta State School | ✓ | | |
| Jordan | Camira State School | | ✓ | |
| Jordan | Flagstone State Community College | ✓ | | |
| Jordan | Flagstone State School | | | ✓ |
| Jordan | Greenbank State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 17 January 2020

301 schools

| | | 115 | 122 | 64 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Jordan | Spring Mountain State School | ✓ | | |
| Jordan | Springfield Central State High School | ✓ | | |
| Jordan | Springfield Central State School | ✓ | | |
| Jordan | Springfield Lakes State School | ✓ | | |
| Jordan | Woodcrest State College | ✓ | | |
| Lockyer | Blenheim State School | | | ✓ |
| Lockyer | Gatton State School | | ✓ | |
| Lockyer | Glamorgan Vale State School | | | ✓ |
| Lockyer | Grantham State School | | ✓ | |
| Lockyer | Hatton Vale State School | | ✓ | |
| Lockyer | Laidley District State School | ✓ | | |
| Lockyer | Laidley State High School | ✓ | | |
| Lockyer | Lockrose State School | ✓ | | |
| Lockyer | Lockyer District State High School | ✓ | | |
| Lockyer | Lowood State High School | ✓ | | |
| Lockyer | Lowood State School | ✓ | | |
| Lockyer | Ma Ma Creek State School | ✓ | | |
| Lockyer | Minden State School | | | ✓ |
| Lockyer | Murphy's Creek State School | | ✓ | |
| Lockyer | Tarampa State School | | | ✓ |
| Lockyer | Tent Hill Lower State School | | | ✓ |
| Lockyer | Withcott State School | | | ✓ |
| Logan | Jimboomba State School | ✓ | | |
| Logan | Logan Village State School | ✓ | | |
| Logan | Park Ridge State High School | ✓ | | |
| Logan | Park Ridge State School | ✓ | | |
| Logan | Regents Park State School | | | ✓ |
| Logan | Yarrabilba State School | ✓ | | |
| Maiwar | Fig Tree Pocket State School | | ✓ | |
| Maiwar | Indooroopilly State High School | ✓ | | |
| Maiwar | Ironside State School | ✓ | | |
| Maiwar | Milton State School | | | ✓ |
| Maiwar | Toowong State School | ✓ | | |
| Maryborough | Albert State School | | ✓ | |
| Maryborough | Aldridge State High School | | ✓ | |
| Maryborough | Howard State School | | | ✓ |
| Maryborough | Maryborough Central State School | | ✓ | |
| Maryborough | Maryborough Special School | ✓ | | |
| Maryborough | Maryborough State High School | | ✓ | |
| Maryborough | Maryborough West State School | | ✓ | |
| Maryborough | Mungar State School | ✓ | | |
| Maryborough | St Helens State School | | | ✓ |
| Maryborough | Sunbury State School | | | ✓ |
| Maryborough | Tinana State School | | ✓ | |
| Maryborough | Torbanlea State School | | | ✓ |
| Maryborough | Yarrilee State School | | ✓ | |
| McConnel | Brisbane Central State School | | ✓ | |
| McConnel | Kelvin Grove State College | ✓ | | |
| Miller | Graceville State School | | ✓ | |
| Miller | Junction Park State School | ✓ | | |



Appendix A: School summary by delivery stage

Issued: 17 January 2020

301 schools

| | | 115 Design/Tender | 122 Contract Award | 64 Completed |
|------------------|-------------------------------|----------------------|-----------------------|-----------------|
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Miller | Milpera State High School | | ✓ | |
| Miller | Sherwood State School | ✓ | | |
| Miller | Wellers Hill State School | | | ✓ |
| Miller | Yeronga State High School | ✓ | | |
| Miller | Yeronga State School | | ✓ | |
| Moggill | Brookfield State School | | | ✓ |
| Moggill | Chapel Hill State School | ✓ | | |
| Moggill | Kenmore South State School | | | ✓ |
| Moggill | Kenmore State High School | ✓ | | |
| Moggill | Kenmore State School | ✓ | | |
| Moggill | Moggill State School | ✓ | | |
| Moggill | Upper Brookfield State School | | ✓ | |
| Mount Ommaney | Centenary State High School | ✓ | | |
| Mount Ommaney | Corinda State High School | ✓ | | |
| Mount Ommaney | Corinda State School | | ✓ | |
| Mount Ommaney | Darra State School | | ✓ | |
| Mount Ommaney | Jindalee State School | ✓ | ✓ | |
| Mount Ommaney | Middle Park State School | | ✓ | |
| Mount Ommaney | Oxley State School | ✓ | | |
| Nanango | Benarkin State School | | ✓ | |
| Nanango | Cooyar State School | | ✓ | |
| Nanango | Goomeri State School | | ✓ | |
| Nanango | Kilcoy State High School | | ✓ | |
| Nanango | Kilcoy State School | ✓ | | |
| Nanango | Kilkivan State School | | ✓ | |
| Nanango | Kingaroy State High School | ✓ | | |
| Nanango | Kingaroy State School | | ✓ | |
| Nanango | Kumbia State School | | ✓ | |
| Nanango | Mount Kilcoy State School | | ✓ | |
| Nanango | Murgon State High School | ✓ | | |
| Nanango | Murgon State School | ✓ | | |
| Nanango | Nanango State High School | | ✓ | |
| Nanango | Nanango State School | | | ✓ |
| Nanango | Proston State School | ✓ | | |
| Nanango | Taabinga State School | ✓ | | |
| Nanango | Tanduringie State School | | ✓ | |
| Nanango | Toogoolawah State High School | | ✓ | |
| Nanango | Toogoolawah State School | | ✓ | |
| Nanango | Wheatlands State School | | ✓ | |
| Nanango | Winders State School | ✓ | | |
| Nanango | Wooroolin State School | | ✓ | |
| Nanango | Yarraman State School | ✓ | | |
| Pine Rivers | Bray Park State High School | ✓ | | |
| Pine Rivers | Bray Park State School | | ✓ | |
| Pine Rivers | Dayboro State School | | | ✓ |
| Pine Rivers | Mount Samson State School | | ✓ | |
| Pine Rivers | Pine Rivers State High School | ✓ | | |
| Pine Rivers | Samford State School | ✓ | | |
| Pine Rivers | Strathpine State School | | ✓ | |
| Scenic Rim | Aratula State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 17 January 2020

301 schools

| | | 115 Design/Tender | 122 Contract Award | 64 Completed |
|------------------|--------------------------------------|----------------------|-----------------------|-----------------|
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Scenic Rim | Beaudesert State High School | ✓ | | |
| Scenic Rim | Beaudesert State School | | ✓ | |
| Scenic Rim | Beechmont State School | ✓ | | |
| Scenic Rim | Boonah State High School | ✓ | | |
| Scenic Rim | Boonah State School | | ✓ | |
| Scenic Rim | Grandchester State School | | | ✓ |
| Scenic Rim | Harrisville State School | | ✓ | |
| Scenic Rim | Kalbar State School | | | ✓ |
| Scenic Rim | Mount Alford State School | ✓ | | |
| Scenic Rim | Mutdapilly State School | ✓ | | |
| Scenic Rim | Rathdowney State School | | ✓ | |
| Scenic Rim | St Bernard State School | | ✓ | |
| Scenic Rim | Tamborine Mountain State High School | ✓ | | |
| Scenic Rim | Tamborine Mountain State School | ✓ | | |
| Scenic Rim | Warrill View State School | | | ✓ |
| South Brisbane | Brisbane State High School | | ✓ | |
| South Brisbane | Buranda State School | | | ✓ |
| South Brisbane | East Brisbane State School | | ✓ | |
| South Brisbane | West End State School | | | ✓ |
| Warrego | Bymount East State School | | | ✓ |
| Warrego | Charleville State High School | | | ✓ |
| Warrego | Charleville State School | | | ✓ |
| Warrego | Condamine State School | | ✓ | |
| Warrego | Dalby State High School | | ✓ | |
| Warrego | Dalby State School | | ✓ | |
| Warrego | Kaimkillenbun State School | | ✓ | |
| Warrego | Kogan State School | | | ✓ |
| Warrego | Meandarra State School | | ✓ | |
| Warrego | Surat State School | | | ✓ |
| Warrego | Tara Shire State College | | ✓ | |
| Warrego | Thallon State School | | | ✓ |
| Waterford | Loganholme State School | | | ✓ |
| Waterford | Loganlea State High School | | ✓ | |
| Waterford | Mabel Park State High School | | ✓ | |
| Waterford | Mabel Park State School | ✓ | | |
| Waterford | Marsden State High School | ✓ | | |
| Waterford | Waterford State School | ✓ | | |
| Waterford | Waterford West State School | ✓ | | |
| Woodridge | Berrinba East State School | ✓ | | |
| Woodridge | Browns Plains State High School | ✓ | | |
| Woodridge | Browns Plains State School | ✓ | | |
| Woodridge | Burrowes State School | | ✓ | |
| Woodridge | Crestmead State School | | | ✓ |
| Woodridge | Harris Fields State School | ✓ | | |
| Woodridge | Kingston State College | ✓ | | |
| Woodridge | Kingston State School | ✓ | | |
| Woodridge | Marsden State School | ✓ | | |
| Woodridge | Woodridge North State School | ✓ | | |
| Woodridge | Woodridge State High School | ✓ | | |
| Woodridge | Woodridge State School | | ✓ | |




Queensland Government

Appendix A: School summary by delivery stage

Issued: 17 January 2020

301 schools

| | | 115 | 122 | 64 |
|------------------|-----------------------|---|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Woodridge | Yugumbir State School |  | | |



Queensland Government

Appendix B: School summary by contract award

Issued: 17 January 2020

122 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|---------------------------------------|--------|---------------------|
| Bundaberg | Avoca State School | 1 | 19/12/19 |
| Bundaberg | Bundaberg State High School | 41 | 09/12/19 |
| Bundaberg | Keppnock State High School | 38 | 28/11/19 |
| Bundaberg | Walkervale State School | 11 | 30/10/19 |
| Bundamba | Bellbird Park State Secondary College | 61 | 24/12/19 |
| Bundamba | Bundamba State Secondary College | 4 | 17/01/20 |
| Bundamba | Goodna Special School | 2 | 20/12/19 |
| Burnett | Burnett Heads State School | 11 | 29/10/19 |
| Burnett | Gooburrum State School | 3 | 17/01/20 |
| Burnett | Goodwood State School | 1 | 16/12/19 |
| Burnett | Kolan South State School | 1 | 17/01/20 |
| Burnett | Oakwood State School | 8 | 17/01/20 |
| Burnett | Rosedale State School | 15 | 03/12/19 |
| Callide | Bell State School | 1 | 16/12/19 |
| Callide | Biggenden State School | 1 | 16/12/19 |
| Callide | Burnett State College | 2 | 18/12/19 |
| Callide | Coalstoun Lakes State School | 1 | 17/01/20 |
| Callide | Gayndah State School | 2 | 18/12/19 |
| Callide | Gin Gin State School | 7 | 29/10/19 |
| Callide | Jandowae Prep-10 State School | 2 | 13/12/19 |
| Callide | Miles State High School | 3 | 16/12/19 |
| Callide | Monto State High School | 6 | 18/12/19 |
| Callide | Monto State School | 2 | 18/12/19 |
| Callide | Mount Perry State School | 1 | 17/01/20 |
| Callide | Mundubbera State School | 2 | 17/01/20 |
| Callide | Warra State School | 5 | 20/12/19 |
| Condamine | Geham State School | 2 | 17/01/20 |
| Condamine | Kingsthorpe State School | 1 | 17/01/20 |
| Condamine | Kulpi State School | 1 | 13/12/19 |
| Condamine | Pittsworth State High School | 5 | 16/12/19 |
| Condamine | Pittsworth State School | 4 | 16/12/19 |
| Condamine | Quinalow Prep-10 State School | 1 | 13/12/19 |
| Condamine | Southbrook Central State School | 2 | 13/12/19 |
| Cooper | The Gap State School | 1 | 19/12/19 |
| Everton | Ennggaba State School | 4 | 24/12/19 |
| Everton | Everton Park State School | 16 | 19/12/19 |
| Ferry Grove | Ferry Grove State School | 4 | 17/01/20 |
| Ferry Grove | Grovely State School | 4 | 19/12/19 |
| Gympie | Amamoor State School | 1 | 17/01/20 |
| Gympie | Bauple State School | 3 | 20/12/19 |
| Gympie | Glenwood State School | 1 | 20/12/19 |
| Gympie | Gunalda State School | 3 | 20/12/19 |
| Gympie | Gympie South State School | 2 | 16/12/19 |
| Gympie | Gympie Special School | 1 | 17/01/20 |
| Gympie | Gympie West State School | 3 | 16/12/19 |
| Gympie | Kandanga State School | 3 | 17/01/20 |
| Gympie | Mary Valley State College | 5 | 19/12/19 |
| Gympie | Monkland State School | 9 | 15/01/20 |
| Gympie | Tin Can Bay State School | 14 | 17/01/20 |
| Gympie | Widgee State School | 2 | 19/12/19 |



Queensland Government

Appendix B: School summary by contract award

Issued: 17 January 2020

122 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|----------------------------------|--------|---------------------|
| Hervey Bay | Kawungan State School | 12 | 10/12/19 |
| Hervey Bay | Pialba State School | 33 | 19/12/19 |
| Hervey Bay | Sandy Strait State School | 33 | 19/12/19 |
| Hervey Bay | Urangan Point State School | 11 | 26/09/19 |
| Hervey Bay | Urangan State High School | 35 | 19/12/19 |
| Inala | Durack State School | 2 | 10/01/20 |
| Inala | Forest Lake State High School | 60 | 17/12/19 |
| Inala | Grand Avenue State School | 2 | 24/12/19 |
| Inala | Richlands East State School | 2 | 10/01/20 |
| Ipswich | Ipswich Central State School | 2 | 10/01/20 |
| Ipswich | Ipswich East State School | 1 | 15/01/20 |
| Ipswich | Ipswich Special School | 1 | 10/01/20 |
| Ipswich | Raceview State School | 43 | 27/09/19 |
| Ipswich | Silkstone State School | 46 | 27/09/19 |
| Ipswich West | Ipswich North State School | 11 | 06/12/19 |
| Ipswich West | Ipswich State High School | 22 | 22/11/19 |
| Jordan | Camira State School | 10 | 17/12/19 |
| Lockyer | Gatton State School | 1 | 16/12/19 |
| Lockyer | Grantham State School | 2 | 14/01/20 |
| Lockyer | Hatton Vale State School | 2 | 14/01/20 |
| Lockyer | Murphy's Creek State School | 2 | 14/01/20 |
| Maiwar | Fig Tree Pocket State School | 2 | 20/12/19 |
| Maryborough | Albert State School | 2 | 17/01/20 |
| Maryborough | Aldridge State High School | 2 | 10/12/19 |
| Maryborough | Maryborough Central State School | 3 | 13/12/19 |
| Maryborough | Maryborough State High School | 2 | 19/12/19 |
| Maryborough | Maryborough West State School | 34 | 16/12/19 |
| Maryborough | Tinana State School | 3 | 15/01/20 |
| Maryborough | Yarrilee State School | 42 | 18/12/19 |
| McConnel | Brisbane Central State School | 2 | 19/12/19 |
| Miller | Graceville State School | 2 | 19/12/19 |
| Miller | Milpera State High School | 2 | 17/01/20 |
| Miller | Yeronga State School | 3 | 17/01/20 |
| Moggill | Upper Brookfield State School | 1 | 19/12/19 |
| Mount Ommaney | Corinda State School | 6 | 12/12/19 |
| Mount Ommaney | Darra State School | 2 | 20/12/19 |
| Mount Ommaney | Middle Park State School | 1 | 10/01/20 |
| Nanango | Benarkin State School | 1 | 18/12/19 |
| Nanango | Cooyar State School | 1 | 18/12/19 |
| Nanango | Goomeri State School | 6 | 17/01/20 |
| Nanango | Kilcoy State High School | 1 | 19/12/19 |
| Nanango | Kilkivan State School | 2 | 19/12/19 |
| Nanango | Kingaroy State School | 2 | 19/12/19 |
| Nanango | Kumbia State School | 1 | 17/01/20 |
| Nanango | Mount Kilcoy State School | 1 | 17/01/20 |
| Nanango | Nanango State High School | 2 | 17/01/20 |
| Nanango | Tanduringie State School | 2 | 17/01/20 |
| Nanango | Toogoolawah State High School | 1 | 17/01/20 |
| Nanango | Toogoolawah State School | 5 | 17/01/20 |
| Nanango | Wheatlands State School | 1 | 19/12/19 |



Queensland Government

Appendix B: School summary by contract award

Issued: 17 January 2020

122 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|------------------------------|--------|---------------------|
| Nanango | Wooroolin State School | 2 | 19/12/19 |
| Pine Rivers | Bray Park State School | 4 | 17/12/19 |
| Pine Rivers | Mount Samson State School | 1 | 16/12/19 |
| Pine Rivers | Strathpine State School | 4 | 17/12/19 |
| Scenic Rim | Aratula State School | 3 | 19/12/19 |
| Scenic Rim | Beaudesert State School | 5 | 19/12/19 |
| Scenic Rim | Boonah State School | 1 | 19/12/19 |
| Scenic Rim | Harrisville State School | 1 | 19/12/19 |
| Scenic Rim | Rathdowney State School | 1 | 19/12/19 |
| Scenic Rim | St Bernard State School | 13 | 19/12/19 |
| South Brisbane | Brisbane State High School | 8 | 17/12/19 |
| South Brisbane | East Brisbane State School | 1 | 20/12/19 |
| Warrego | Condamine State School | 2 | 18/12/19 |
| Warrego | Dalby State High School | 4 | 16/12/19 |
| Warrego | Dalby State School | 3 | 16/12/19 |
| Warrego | Kaimkillenbun State School | 2 | 13/12/19 |
| Warrego | Meandarra State School | 1 | 18/12/19 |
| Warrego | Tara Shire State College | 2 | 18/12/19 |
| Waterford | Loganlea State High School | 5 | 17/01/20 |
| Waterford | Mabel Park State High School | 3 | 17/01/20 |
| Woodridge | Burrows State School | 1 | 17/01/20 |
| Woodridge | Woodridge State School | 3 | 17/01/20 |



Queensland Government

Appendix C: School summary by completed

Issued: 17 January 2020

64 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|-----------------------------------|--------|----------------|
| Algester | Algester State School | 5 | 2/11/19 |
| Bundaberg | Branyan Road State School | 1 | 3/01/20 |
| Bundaberg | Bundaberg Central State School | 1 | 5/01/20 |
| Bundaberg | Bundaberg North State High School | 36 | 20/12/19 |
| Bundaberg | Bundaberg South State School | 1 | 24/12/19 |
| Bundaberg | Bundaberg Special School | 3 | 17/01/20 |
| Bundaberg | Bundaberg West State School | 17 | 24/12/19 |
| Bundaberg | Kalkie State School | 2 | 17/12/19 |
| Bundaberg | Norville State School | 20 | 24/12/19 |
| Bundaberg | Thabeban State School | 5 | 20/12/19 |
| Bundamba | Collingwood Park State School | 20 | 16/01/20 |
| Bundamba | Riverview State School | 3 | 20/12/19 |
| Burnett | Agnes Water State School | 4 | 19/12/19 |
| Burnett | Bargara State School | 17 | 14/01/20 |
| Burnett | Isis District State High School | 22 | 15/01/20 |
| Callide | Bulkyard State School | 1 | 16/01/20 |
| Callide | Dallarnil State School | 1 | 9/01/20 |
| Callide | Gin Gin State High School | 7 | 14/01/20 |
| Callide | Taroom State School | 1 | 16/01/20 |
| Callide | Wandoan State School P-10 | 2 | 14/01/20 |
| Condamine | Back Plains State School | 2 | 11/01/20 |
| Condamine | Biddeston State School | 2 | 13/01/20 |
| Condamine | Brookstead State School | 2 | 15/01/20 |
| Condamine | Bunker's Hill State School | 1 | 9/01/20 |
| Condamine | Emu Creek State School | 1 | 10/01/20 |
| Condamine | Greenmount State School | 2 | 10/01/20 |
| Ferry Grove | Newmarket State School | 3 | 24/11/19 |
| Gympie | Rainbow Beach State School | 2 | 17/01/20 |
| Inala | Inala State School | 1 | 13/01/20 |
| Inala | Serviceton South State School | 3 | 17/01/20 |
| Ipswich | Bundamba State School | 15 | 20/12/19 |
| Ipswich West | Amberley District State School | 3 | 15/01/20 |
| Ipswich West | Leichhardt State School | 1 | 14/01/20 |
| Jordan | Flagstone State School | 3 | 17/01/20 |
| Lockyer | Blenheim State School | 1 | 16/01/20 |
| Lockyer | Glamorgan Vale State School | 1 | 15/01/20 |
| Lockyer | Minden State School | 1 | 15/01/20 |
| Lockyer | Tarampa State School | 1 | 17/01/20 |
| Lockyer | Tent Hill Lower State School | 1 | 15/01/20 |
| Lockyer | Withcott State School | 1 | 14/01/20 |
| Logan | Regents Park State School | 4 | 9/01/20 |
| Maitland | Milton State School | 1 | 22/01/20 |
| Maryborough | Howard State School | 3 | 5/12/19 |
| Maryborough | St Helens State School | 1 | 16/01/20 |
| Maryborough | Sunbury State School | 3 | 15/01/20 |
| Maryborough | Torbanlea State School | 5 | 17/01/20 |
| Miller | Wellers Hill State School | 1 | 14/01/20 |
| Moggill | Brookfield State School | 1 | 10/01/20 |
| Moggill | Kenmore South State School | 2 | 10/01/20 |
| Nanango | Nanango State School | 1 | 10/01/20 |



Queensland Government

Appendix C: School summary by completed

Issued: 17 January 2020

64 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|-------------------------------|--------|----------------|
| Pine Rivers | Dayboro State School | 2 | 17/01/20 |
| Scenic Rim | Grandchester State School | 2 | 15/01/20 |
| Scenic Rim | Kalbar State School | 3 | 16/01/20 |
| Scenic Rim | Warrill View State School | 2 | 17/01/20 |
| South Brisbane | Buranda State School | 3 | 2/01/20 |
| South Brisbane | West End State School | 4 | 17/01/20 |
| Warrego | Bymount East State School | 1 | 15/01/20 |
| Warrego | Charleville State High School | 2 | 17/01/20 |
| Warrego | Charleville State School | 1 | 17/01/20 |
| Warrego | Kogan State School | 2 | 16/01/20 |
| Warrego | Surat State School | 1 | 16/01/20 |
| Warrego | Thallon State School | 1 | 16/01/20 |
| Waterford | Loganholme State School | 1 | 3/01/20 |
| Woodridge | Crestmead State School | 2 | 3/01/20 |



Queensland Government

Appendix D: School summary by forecast - contract award to 24 Jan 2020

Issued: 17 January 2020

17 schools

| State Electorate | School Name | Spaces |
|------------------|--------------------------------------|--------|
| Burnett | Sharon State School | 2 |
| Callide | Wallaville State School | 1 |
| Condamine | Mount Tyson State School | 1 |
| Everton | Eatons Hill State School | 1 |
| Gympie | Dagun State School | 1 |
| Gympie | Gympie East State School | 2 |
| Hervey Bay | Hervey Bay State High School | 23 |
| Hervey Bay | Torquay State School | 10 |
| Inala | Western Suburbs State Special School | 2 |
| Lockyer | Lockrose State School | 1 |
| Lockyer | Ma Ma Creek State School | 1 |
| Maryborough | Maryborough Special School | 2 |
| Maryborough | Mungar State School | 2 |
| Moggill | Moggill State School | 1 |
| Mount Ommaney | Oxley State School | 1 |
| Nanango | Kilcoy State School | 1 |
| Scenic Rim | Mutdapilly State School | 1 |



Queensland Government

Appendix E: School summary by forecast - completed

to 24 Jan 2020

Issued: 17 January 2020

65 schools

| State Electorate | School Name | Spaces |
|------------------|---------------------------------------|--------|
| Bundaberg | Avoca State School | 1 |
| Bundaberg | Walkervale State School | 11 |
| Bundamba | Bellbird Park State Secondary College | 61 |
| Bundamba | Goodna Special School | 2 |
| Burnett | Burnett Heads State School | 11 |
| Burnett | Goodwood State School | 1 |
| Burnett | Rosedale State School | 15 |
| Callide | Biggenden State School | 1 |
| Callide | Burnett State College | 2 |
| Callide | Gayndah State School | 2 |
| Callide | Gin Gin State School | 7 |
| Callide | Jandowae Prep-10 State School | 2 |
| Callide | Miles State High School | 3 |
| Callide | Monto State High School | 6 |
| Callide | Monto State School | 2 |
| Callide | Warra State School | 5 |
| Condamine | Kulpi State School | 1 |
| Condamine | Pittsworth State High School | 5 |
| Condamine | Pittsworth State School | 4 |
| Condamine | Quinalow Prep-10 State School | 1 |
| Condamine | Southbrook Central State School | 2 |
| Cooper | The Gap State School | 1 |
| Everton | Enoggera State School | 4 |
| Ferry Grove | Grovely State School | 4 |
| Gympie | Bauple State School | 3 |
| Gympie | Glenwood State School | 1 |
| Gympie | Gunalda State School | 3 |
| Gympie | Gympie South State School | 2 |
| Gympie | Gympie West State School | 3 |
| Gympie | Mary Valley State College | 5 |
| Gympie | Widgee State School | 2 |
| Hervey Bay | Kawungan State School | 12 |
| Hervey Bay | Urangan Point State School | 11 |
| Inala | Forest Lake State High School | 60 |
| Inala | Grand Avenue State School | 2 |
| Ipswich | Raceview State School | 43 |
| Ipswich | Silkstone State School | 46 |
| Ipswich West | Ipswich North State School | 11 |
| Jordan | Camira State School | 10 |
| Lockyer | Gatton State School | 1 |
| Maitland | Fig Tree Pocket State School | 2 |
| Maryborough | Aldridge State High School | 2 |
| Maryborough | Maryborough West State School | 34 |
| Miller | Graceville State School | 2 |
| Moggill | Upper Brookfield State School | 1 |
| Mount Ommaney | Corinda State School | 6 |
| Mount Ommaney | Darra State School | 2 |
| Nanango | Kilcoy State High School | 1 |
| Nanango | Kilkivan State School | 2 |
| Nanango | Wooroolin State School | 2 |



Queensland Government

Appendix E: School summary by forecast - completed

to 24 Jan 2020

Issued: 17 January 2020

65 schools

| State Electorate | School Name | Spaces |
|------------------|----------------------------|--------|
| Pine Rivers | Mount Samson State School | 1 |
| Scenic Rim | Aratula State School | 3 |
| Scenic Rim | Beaudesert State School | 5 |
| Scenic Rim | Boonah State School | 1 |
| Scenic Rim | Harrisville State School | 1 |
| Scenic Rim | Rathdowney State School | 1 |
| Scenic Rim | St Bernard State School | 13 |
| South Brisbane | Brisbane State High School | 8 |
| South Brisbane | East Brisbane State School | 1 |
| Warrego | Condamine State School | 2 |
| Warrego | Dalby State High School | 4 |
| Warrego | Dalby State School | 3 |
| Warrego | Kaimkillenbun State School | 2 |
| Warrego | Meandarra State School | 1 |
| Warrego | Tara Shire State College | 2 |



Queensland Government

WALLACE, Kira

From: HUNT, Jeff
Sent: Friday, 24 January 2020 6:30 PM
To: Sharon Durham
Cc: COOK, Tony; DAY, Laura; MORAITIS, Deborah; MARA, Kevin
Subject: RE: Air Con - School Led work
Attachments: AC Program Newsletterdashboard Rev7.9.pdf

Follow Up Flag: Follow up
Flag Status: Completed

From: HUNT, Jeff
Sent: Friday, 24 January 2020 6:29 PM
To: Sharon Durham <Sharon.Durham@ministerial.qld.gov.au>
Cc: COOK, Tony <Tony.COOK@qed.qld.gov.au>; DAY, Laura <Laura.DAY@qed.qld.gov.au>; MORAITIS, Deborah <Deborah.MORAITIS@qed.qld.gov.au>; MARA, Kevin <Kevin.MARA@qed.qld.gov.au>
Subject: Air Con - School Led work




Works commenced on school-led projects... various stages on commencement/installation...

| School name | Number of spaces |
|---------------------------------------|------------------|
| Aldridge State High School | 2 |
| Avoca State School | 1 |
| Ipswich North State School | 11 |
| Ipswich State High School | 39 |
| Howard State School | 3 |
| Kawungan State School | 12 |
| Maryborough Central State School | 3 |
| Maryborough State High School | 2 |
| Maryborough West State School | 34 |
| Tinana State School | 3 |
| Yarrilee State School | 42 |
| Algester State School | 5 |
| Bell State School | 1 |
| Bellbird Park State Secondary College | 61 |
| Brisbane State High School | 8 |
| Brookfield State School | 1 |
| Camira State School | 10 |
| Chapel Hill State School | 4 |
| Corinda State School | 6 |
| Everton Park State School | 16 |
| Eatons Hill State School | 1 |

| | |
|------------------------------|---|
| Fig Tree Pocket State School | 2 |
| Graceville State School | 2 |
| Ipswich East State School | 1 |
| Jones Hill State School | 2 |
| Kenmore State School | 1 |
| Kilcoy State School | 1 |
| Milton State School | 1 |
| Monkland State School | 9 |
| Mount Samson State School | 1 |
| Newmarket State School | 3 |
| Oakey State School | 2 |
| Oakleigh State School | 7 |
| Oxley State School | 1 |
| Tarampa State School | 1 |
| Wellers Hill State School | 1 |

Air Conditioning (AC) Program

Issued: 24 January 2020




* Total Budget includes Cooler Schools Air Conditioning Replacement Program and Priority Air Conditioning Program



Queensland Government

Electorate Summary

Issued: 24 January 2020



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 January 2020

301 schools

| | | 104 | 76 | 121 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Alger | Alger State School | | | ✓ |
| Alger | Calamvale Community College | ✓ | | |
| Alger | Calamvale Special School | ✓ | | |
| Alger | Pallara State School | ✓ | | |
| Bundaberg | Avoca State School | | | ✓ |
| Bundaberg | Branyan Road State School | | | ✓ |
| Bundaberg | Bundaberg Central State School | | | ✓ |
| Bundaberg | Bundaberg North State High School | | | ✓ |
| Bundaberg | Bundaberg South State School | | | ✓ |
| Bundaberg | Bundaberg Special School | | | ✓ |
| Bundaberg | Bundaberg State High School | | ✓ | |
| Bundaberg | Bundaberg West State School | | | ✓ |
| Bundaberg | Kalkie State School | | | ✓ |
| Bundaberg | Kepnock State High School | | ✓ | |
| Bundaberg | Norville State School | | | ✓ |
| Bundaberg | Thabeban State School | | | ✓ |
| Bundaberg | Walkervale State School | | | ✓ |
| Bundamba | Bellbird Park State Secondary College | | ✓ | |
| Bundamba | Bundamba State Secondary College | | ✓ | |
| Bundamba | Collingwood Park State School | | | ✓ |
| Bundamba | Fernbrooke State School | ✓ | | |
| Bundamba | Goodna Special School | | | ✓ |
| Bundamba | Goodna State School | | ✓ | |
| Bundamba | Redbank Plains State High School | ✓ | | |
| Bundamba | Redbank Plains State School | ✓ | | |
| Bundamba | Riverview State School | | | ✓ |
| Bundamba | WoodLinks State School | ✓ | | |
| Burnett | Agnes Water State School | | | ✓ |
| Burnett | Bargara State School | | | ✓ |
| Burnett | Burnett Heads State School | | | ✓ |
| Burnett | Gooburrum State School | | ✓ | |
| Burnett | Goodwood State School | | | ✓ |
| Burnett | Isis District State High School | | | ✓ |
| Burnett | Kolan South State School | | ✓ | |
| Burnett | Oakwood State School | | ✓ | |
| Burnett | Rosedale State School | | | ✓ |
| Burnett | Sharon State School | ✓ | | |
| Callide | Bell State School | | ✓ | |
| Callide | Biggenden State School | | ✓ | |
| Callide | Bullyard State School | | | ✓ |
| Callide | Burnett State College | | ✓ | |
| Callide | Chinchilla State High School | ✓ | | |
| Callide | Coalstoun Lakes State School | | ✓ | |
| Callide | Dallarnil State School | | | ✓ |
| Callide | Gayndah State School | | ✓ | |
| Callide | Gin Gin State High School | | | ✓ |
| Callide | Gin Gin State School | | ✓ | |
| Callide | Jandowae Prep-10 State School | | | ✓ |
| Callide | Miles State High School | | | ✓ |
| Callide | Monogorilby State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 January 2020

301 schools

| | | 104 | 76 | 121 |
|------------------|---------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Callide | Monto State High School | | | ✓ |
| Callide | Monto State School | | ✓ | |
| Callide | Mount Perry State School | | ✓ | |
| Callide | Mundubbera State School | | ✓ | |
| Callide | Taroom State School | | | ✓ |
| Callide | Wallaville State School | ✓ | | |
| Callide | Wandoan State School P-10 | | | ✓ |
| Callide | Warra State School | | | ✓ |
| Condamine | Back Plains State School | | | ✓ |
| Condamine | Biddeston State School | | | ✓ |
| Condamine | Brookstead State School | | | ✓ |
| Condamine | Bunker's Hill State School | | | ✓ |
| Condamine | Clifton State High School | ✓ | | |
| Condamine | Crow's Nest State School | ✓ | | |
| Condamine | Drayton State School | ✓ | | |
| Condamine | Emu Creek State School | | | ✓ |
| Condamine | Geham State School | | ✓ | |
| Condamine | Gowrie State School | ✓ | | |
| Condamine | Greenmount State School | | | ✓ |
| Condamine | Kingsthorpe State School | | ✓ | |
| Condamine | Kulpi State School | | | ✓ |
| Condamine | Mount Tyson State School | ✓ | | |
| Condamine | Oakey State High School | ✓ | | |
| Condamine | Oakey State School | | ✓ | |
| Condamine | Pittsworth State High School | | | ✓ |
| Condamine | Pittsworth State School | | | ✓ |
| Condamine | Quinalow Prep-10 State School | | | ✓ |
| Condamine | Southbrook Central State School | | | ✓ |
| Cooper | Ashgrove State School | ✓ | | |
| Cooper | Petrie Terrace State School | ✓ | | |
| Cooper | The Gap State High School | ✓ | | |
| Cooper | The Gap State School | | | ✓ |
| Everton | Albany Creek State High School | ✓ | | |
| Everton | Eatons Hill State School | | ✓ | |
| Everton | Enoggera State School | | ✓ | |
| Everton | Everton Park State High School | ✓ | | |
| Everton | Everton Park State School | | ✓ | |
| Everton | McDowall State School | ✓ | | |
| Ferny Grove | Ferny Grove State High School | ✓ | | |
| Ferny Grove | Ferny Grove State School | | ✓ | |
| Ferny Grove | Ferny Hills State School | ✓ | | |
| Ferny Grove | Grovely State School | | | ✓ |
| Ferny Grove | Mitchelton State High School | ✓ | | |
| Ferny Grove | Newmarket State School | | | ✓ |
| Ferny Grove | Oakleigh State School | | ✓ | |
| Gympie | Amamoor State School | | ✓ | |
| Gympie | Bauple State School | | | ✓ |
| Gympie | Chatsworth State School | ✓ | | |
| Gympie | Dagun State School | ✓ | | |
| Gympie | Glenwood State School | | | ✓ |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 January 2020

301 schools

| | | 104 | 76 | 121 |
|------------------|--------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Gympie | Gunalda State School | | | ✓ |
| Gympie | Gympie East State School | ✓ | | |
| Gympie | Gympie South State School | | ✓ | |
| Gympie | Gympie Special School | | ✓ | |
| Gympie | Gympie State High School | ✓ | | |
| Gympie | Gympie West State School | | ✓ | |
| Gympie | James Nash State High School | ✓ | | |
| Gympie | Jones Hill State School | | | ✓ |
| Gympie | Kandanga State School | | ✓ | |
| Gympie | Mary Valley State College | | ✓ | |
| Gympie | Monkland State School | | ✓ | |
| Gympie | Rainbow Beach State School | | | ✓ |
| Gympie | Tin Can Bay State School | | ✓ | |
| Gympie | Widgee State School | | | ✓ |
| Hervey Bay | Hervey Bay State High School | | ✓ | |
| Hervey Bay | Kawungan State School | | | ✓ |
| Hervey Bay | Pialba State School | | ✓ | |
| Hervey Bay | Sandy Strait State School | | ✓ | |
| Hervey Bay | Torquay State School | ✓ | | |
| Hervey Bay | Urangan Point State School | | ✓ | |
| Hervey Bay | Urangan State High School | | ✓ | |
| Inala | Durack State School | | | ✓ |
| Inala | Forest Lake State High School | | ✓ | |
| Inala | Forest Lake State School | ✓ | | |
| Inala | Glenala State High School | ✓ | | |
| Inala | Grand Avenue State School | | | ✓ |
| Inala | Inala State School | | | ✓ |
| Inala | Richlands East State School | | | ✓ |
| Inala | Serviceton South State School | | | ✓ |
| Inala | Western Suburbs State Special School | ✓ | | |
| Ipswich | Bremer State High School | ✓ | | |
| Ipswich | Bundamba State School | | | ✓ |
| Ipswich | Deebing Heights State School | ✓ | | |
| Ipswich | Ipswich Central State School | | | ✓ |
| Ipswich | Ipswich East State School | | ✓ | |
| Ipswich | Ipswich Special School | | ✓ | |
| Ipswich | Raceview State School | | ✓ | |
| Ipswich | Silkstone State School | | ✓ | |
| Ipswich West | Amberley District State School | | | ✓ |
| Ipswich West | Brassali State School | ✓ | | |
| Ipswich West | Ipswich North State School | | ✓ | |
| Ipswich West | Ipswich State High School | | | ✓ |
| Ipswich West | Leichhardt State School | | | ✓ |
| Ipswich West | Rosewood State High School | ✓ | | |
| Ipswich West | Rosewood State School | ✓ | | |
| Jordan | Augusta State School | ✓ | | |
| Jordan | Camira State School | | | ✓ |
| Jordan | Flagstone State Community College | ✓ | | |
| Jordan | Flagstone State School | | | ✓ |
| Jordan | Greenbank State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 January 2020

301 schools

| | | 104 | 76 | 121 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Jordan | Spring Mountain State School | ✓ | | |
| Jordan | Springfield Central State High School | ✓ | | |
| Jordan | Springfield Central State School | ✓ | | |
| Jordan | Springfield Lakes State School | ✓ | | |
| Jordan | Woodcrest State College | ✓ | | |
| Lockyer | Blenheim State School | | | ✓ |
| Lockyer | Gatton State School | | | ✓ |
| Lockyer | Glamorgan Vale State School | | | ✓ |
| Lockyer | Grantham State School | | ✓ | |
| Lockyer | Hatton Vale State School | | ✓ | |
| Lockyer | Laidley District State School | ✓ | | |
| Lockyer | Laidley State High School | ✓ | | |
| Lockyer | Lockrose State School | ✓ | | |
| Lockyer | Lockyer District State High School | ✓ | | |
| Lockyer | Lowood State High School | ✓ | | |
| Lockyer | Lowood State School | ✓ | | |
| Lockyer | Ma Ma Creek State School | ✓ | | |
| Lockyer | Minden State School | | | ✓ |
| Lockyer | Murphy's Creek State School | | ✓ | |
| Lockyer | Tarampa State School | | | ✓ |
| Lockyer | Tent Hill Lower State School | | | ✓ |
| Lockyer | Withcott State School | | | ✓ |
| Logan | Jimboomba State School | ✓ | | |
| Logan | Logan Village State School | ✓ | | |
| Logan | Park Ridge State High School | ✓ | | |
| Logan | Park Ridge State School | ✓ | | |
| Logan | Regents Park State School | | | ✓ |
| Logan | Yarrabilba State School | ✓ | | |
| Maiwar | Fig Tree Pocket State School | | | ✓ |
| Maiwar | Indooroopilly State High School | ✓ | | |
| Maiwar | Ironside State School | ✓ | | |
| Maiwar | Milton State School | | | ✓ |
| Maiwar | Toowong State School | ✓ | | |
| Maryborough | Albert State School | | ✓ | |
| Maryborough | Aldridge State High School | | ✓ | |
| Maryborough | Howard State School | | | ✓ |
| Maryborough | Maryborough Central State School | | ✓ | |
| Maryborough | Maryborough Special School | ✓ | | |
| Maryborough | Maryborough State High School | | ✓ | |
| Maryborough | Maryborough West State School | | ✓ | |
| Maryborough | Mungar State School | ✓ | | |
| Maryborough | St Helens State School | | | ✓ |
| Maryborough | Sunbury State School | | | ✓ |
| Maryborough | Tinana State School | | ✓ | |
| Maryborough | Torbanlea State School | | | ✓ |
| Maryborough | Yarrilee State School | | ✓ | |
| McConnel | Brisbane Central State School | | ✓ | |
| McConnel | Kelvin Grove State College | ✓ | | |
| Miller | Graceville State School | | ✓ | |
| Miller | Junction Park State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 January 2020

301 schools

| | | 104 | 76 | 121 |
|------------------|-------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Miller | Milpera State High School | | ✓ | |
| Miller | Sherwood State School | | | ✓ |
| Miller | Wellers Hill State School | | | ✓ |
| Miller | Yeronga State High School | ✓ | | |
| Miller | Yeronga State School | | ✓ | |
| Moggill | Brookfield State School | | | ✓ |
| Moggill | Chapel Hill State School | | ✓ | |
| Moggill | Kenmore South State School | | | ✓ |
| Moggill | Kenmore State High School | ✓ | | |
| Moggill | Kenmore State School | | ✓ | |
| Moggill | Moggill State School | ✓ | | |
| Moggill | Upper Brookfield State School | | | ✓ |
| Mount Ommaney | Centenary State High School | ✓ | | |
| Mount Ommaney | Corinda State High School | ✓ | | |
| Mount Ommaney | Corinda State School | | | ✓ |
| Mount Ommaney | Darra State School | | | ✓ |
| Mount Ommaney | Jindalee State School | ✓ | | |
| Mount Ommaney | Middle Park State School | | | ✓ |
| Mount Ommaney | Oxley State School | | ✓ | |
| Nanango | Benarkin State School | | | ✓ |
| Nanango | Cooyar State School | | | ✓ |
| Nanango | Goomeri State School | | ✓ | |
| Nanango | Kilcoy State High School | | | ✓ |
| Nanango | Kilcoy State School | | ✓ | |
| Nanango | Kilkivan State School | | | ✓ |
| Nanango | Kingaroy State High School | ✓ | | |
| Nanango | Kingaroy State School | | | ✓ |
| Nanango | Kumbia State School | | ✓ | |
| Nanango | Mount Kilcoy State School | | ✓ | |
| Nanango | Murgon State High School | ✓ | | |
| Nanango | Murgon State School | ✓ | | |
| Nanango | Nanango State High School | | ✓ | |
| Nanango | Nanango State School | | | ✓ |
| Nanango | Proston State School | ✓ | | |
| Nanango | Taabinga State School | ✓ | | |
| Nanango | Tanduringie State School | | ✓ | |
| Nanango | Toogoolawah State High School | | ✓ | |
| Nanango | Toogoolawah State School | | ✓ | |
| Nanango | Wheatlands State School | | | ✓ |
| Nanango | Windera State School | ✓ | | |
| Nanango | Wooroolin State School | | | ✓ |
| Nanango | Yarraman State School | ✓ | | |
| Pine Rivers | Bray Park State High School | ✓ | | |
| Pine Rivers | Bray Park State School | | ✓ | |
| Pine Rivers | Dayboro State School | | | ✓ |
| Pine Rivers | Mount Samson State School | | ✓ | |
| Pine Rivers | Pine Rivers State High School | ✓ | | |
| Pine Rivers | Samford State School | ✓ | | |
| Pine Rivers | Strathpine State School | | ✓ | |
| Scenic Rim | Aratula State School | | | ✓ |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 January 2020

301 schools

| | | 104 | 76 | 121 |
|------------------|--------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Scenic Rim | Beaudesert State High School | ✓ | | ✓ |
| Scenic Rim | Beaudesert State School | | | ✓ |
| Scenic Rim | Beechmont State School | ✓ | | |
| Scenic Rim | Boonah State High School | ✓ | | |
| Scenic Rim | Boonah State School | | | ✓ |
| Scenic Rim | Grandchester State School | | | ✓ |
| Scenic Rim | Harrisville State School | | | ✓ |
| Scenic Rim | Kalbar State School | | | ✓ |
| Scenic Rim | Mount Alford State School | ✓ | | |
| Scenic Rim | Mutdapilly State School | ✓ | | |
| Scenic Rim | Rathdowney State School | | | ✓ |
| Scenic Rim | St Bernard State School | | | ✓ |
| Scenic Rim | Tamborine Mountain State High School | ✓ | | |
| Scenic Rim | Tamborine Mountain State School | ✓ | | |
| Scenic Rim | Warrill View State School | | | ✓ |
| South Brisbane | Brisbane State High School | | | ✓ |
| South Brisbane | Buranda State School | | | ✓ |
| South Brisbane | East Brisbane State School | | | ✓ |
| South Brisbane | West End State School | | | ✓ |
| Warrego | Bymount East State School | | | ✓ |
| Warrego | Charleville State High School | | | ✓ |
| Warrego | Charleville State School | | | ✓ |
| Warrego | Condamine State School | | | ✓ |
| Warrego | Dalby State High School | | | ✓ |
| Warrego | Dalby State School | | | ✓ |
| Warrego | Kaimkillenbun State School | | | ✓ |
| Warrego | Kogan State School | | | ✓ |
| Warrego | Meandarra State School | | | ✓ |
| Warrego | Surat State School | | | ✓ |
| Warrego | Tara Shire State College | | | ✓ |
| Warrego | Thallon State School | | | ✓ |
| Waterford | Loganholme State School | | | ✓ |
| Waterford | Loganlea State High School | | ✓ | |
| Waterford | Mabel Park State High School | | ✓ | |
| Waterford | Mabel Park State School | ✓ | | |
| Waterford | Marsden State High School | ✓ | | |
| Waterford | Waterford State School | ✓ | | |
| Waterford | Waterford West State School | ✓ | | |
| Woodridge | Berrinba East State School | ✓ | | |
| Woodridge | Browns Plains State High School | ✓ | | |
| Woodridge | Browns Plains State School | ✓ | | |
| Woodridge | Burrowes State School | | ✓ | |
| Woodridge | Crestmead State School | | | ✓ |
| Woodridge | Harris Fields State School | ✓ | | |
| Woodridge | Kingston State College | ✓ | | |
| Woodridge | Kingston State School | ✓ | | |
| Woodridge | Marsden State School | ✓ | | |
| Woodridge | Woodridge North State School | ✓ | | |
| Woodridge | Woodridge State High School | ✓ | | |
| Woodridge | Woodridge State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 January 2020

301 schools

| | | 104 Design/Tender | 76 Contract Award | 121 Completed |
|------------------|-----------------------|---|----------------------|------------------|
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Woodridge | Yugumbir State School |  | | |



Queensland Government

Appendix B: School summary by contract award

Issued: 24 January 2020

76 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|---------------------------------------|--------|---------------------|
| Bundaberg | Bundaberg State High School | 41 | 09/12/19 |
| Bundaberg | Kepnock State High School | 38 | 28/11/19 |
| Bundamba | Bellbird Park State Secondary College | 61 | 24/12/19 |
| Bundamba | Bundamba State Secondary College | 4 | 17/01/20 |
| Bundamba | Goodna State School | 6 | 17/01/20 |
| Burnett | Gooburrum State School | 3 | 17/01/20 |
| Burnett | Kolan South State School | 1 | 17/01/20 |
| Burnett | Oakwood State School | 8 | 17/01/20 |
| Callide | Bell State School | 1 | 16/12/19 |
| Callide | Biggenden State School | 1 | 16/12/19 |
| Callide | Burnett State College | 2 | 15/12/19 |
| Callide | Coalstoun Lakes State School | 1 | 17/01/20 |
| Callide | Gayndah State School | 2 | 18/12/19 |
| Callide | Gin Gin State School | 7 | 20/10/19 |
| Callide | Monto State School | 2 | 18/12/19 |
| Callide | Mount Perry State School | 1 | 17/01/20 |
| Callide | Mundubbera State School | 2 | 17/01/20 |
| Condamine | Geham State School | 2 | 17/01/20 |
| Condamine | Kingsthorpe State School | 1 | 17/01/20 |
| Condamine | Oakey State School | 2 | 17/01/20 |
| Everton | Eatons Hill State School | 1 | 21/01/20 |
| Everton | Enoggera State School | 4 | 24/12/19 |
| Everton | Everton Park State School | 16 | 19/12/19 |
| Ferny Grove | Ferny Grove State School | 4 | 17/01/20 |
| Ferny Grove | Oakleigh State School | 4 | 16/01/20 |
| Gympie | Amamoor State School | 1 | 17/01/20 |
| Gympie | Gympie South State School | 2 | 16/12/19 |
| Gympie | Gympie Special School | 1 | 17/01/20 |
| Gympie | Gympie West State School | 3 | 16/12/19 |
| Gympie | Kandanga State School | 3 | 17/01/20 |
| Gympie | Mary Valley State College | 5 | 19/12/19 |
| Gympie | Monkland State School | 9 | 15/01/20 |
| Gympie | Tin Can Bay State School | 14 | 17/01/20 |
| Hervey Bay | Hervey Bay State High School | 22 | 20/01/20 |
| Hervey Bay | Picton State School | 33 | 19/12/19 |
| Hervey Bay | Sandy Strait State School | 33 | 19/12/19 |
| Hervey Bay | Urangan Point State School | 11 | 26/09/19 |
| Hervey Bay | Urangan State High School | 35 | 19/12/19 |
| Inala | Forest Lake State High School | 60 | 17/12/19 |
| Ipswich | Ipswich East State School | 1 | 15/01/20 |
| Ipswich | Ipswich Special School | 1 | 10/01/20 |
| Ipswich | Raceview State School | 43 | 27/09/19 |
| Ipswich | Silkstone State School | 46 | 27/09/19 |
| Ipswich West | Ipswich North State School | 11 | 06/12/19 |
| Lockyer | Grantham State School | 2 | 14/01/20 |
| Lockyer | Hatton Vale State School | 2 | 14/01/20 |
| Lockyer | Murphy's Creek State School | 2 | 14/01/20 |
| Maryborough | Albert State School | 2 | 17/01/20 |
| Maryborough | Aldridge State High School | 2 | 10/12/19 |
| Maryborough | Maryborough Central State School | 3 | 13/12/19 |



Queensland Government

Appendix B: School summary by contract award

Issued: 24 January 2020

76 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|-------------------------------|--------|---------------------|
| Maryborough | Maryborough State High School | 2 | 19/12/19 |
| Maryborough | Maryborough West State School | 34 | 16/12/19 |
| Maryborough | Tinana State School | 3 | 15/01/20 |
| Maryborough | Yarrilee State School | 42 | 18/12/19 |
| McConnel | Brisbane Central State School | 2 | 19/12/19 |
| Miller | Graceville State School | 2 | 19/12/19 |
| Miller | Milpera State High School | 2 | 17/01/20 |
| Miller | Yeronga State School | 3 | 17/01/20 |
| Moggill | Chapel Hill State School | 4 | 23/01/20 |
| Moggill | Kenmore State School | 1 | 17/01/20 |
| Mount Ommaney | Oxley State School | 1 | 21/01/20 |
| Nanango | Goomeri State School | 6 | 17/01/20 |
| Nanango | Kilcoy State School | 1 | 24/01/20 |
| Nanango | Kumbia State School | 1 | 17/01/20 |
| Nanango | Mount Kilcoy State School | 1 | 17/01/20 |
| Nanango | Nanango State High School | 2 | 17/01/20 |
| Nanango | Tanduringie State School | 2 | 17/01/20 |
| Nanango | Toogoolawah State High School | 1 | 17/01/20 |
| Nanango | Toogoolawah State School | 5 | 17/01/20 |
| Pine Rivers | Bray Park State School | 4 | 17/12/19 |
| Pine Rivers | Mount Samson State School | 1 | 16/12/19 |
| Pine Rivers | Strathpine State School | 4 | 17/12/19 |
| Waterford | Loganlea State High School | 5 | 17/01/20 |
| Waterford | Mabel Park State High School | 4 | 17/01/20 |
| Woodridge | Burrowes State School | 1 | 17/01/20 |
| Woodridge | Woodridge State School | 3 | 17/01/20 |



Queensland Government

Appendix C: School summary by completed

Issued: 24 January 2020

121 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|-----------------------------------|--------|----------------|
| Algeria | Algeria State School | 5 | 2/11/19 |
| Bundaberg | Avoca State School | 1 | 24/01/20 |
| Bundaberg | Branyan Road State School | 1 | 3/01/20 |
| Bundaberg | Bundaberg Central State School | 1 | 5/01/20 |
| Bundaberg | Bundaberg North State High School | 36 | 20/12/19 |
| Bundaberg | Bundaberg South State School | 1 | 24/12/19 |
| Bundaberg | Bundaberg Special School | 3 | 17/01/20 |
| Bundaberg | Bundaberg West State School | 17 | 24/12/19 |
| Bundaberg | Kalkie State School | 2 | 17/12/19 |
| Bundaberg | Norville State School | 20 | 24/12/19 |
| Bundaberg | Thabeban State School | 5 | 20/12/19 |
| Bundaberg | Walkervale State School | 11 | 17/01/20 |
| Bundamba | Collingwood Park State School | 20 | 16/01/20 |
| Bundamba | Goodna Special School | 2 | 24/01/20 |
| Bundamba | Riverview State School | 3 | 20/12/19 |
| Burnett | Agnes Water State School | 4 | 19/12/19 |
| Burnett | Bargara State School | 17 | 14/01/20 |
| Burnett | Burnett Heads State School | 11 | 19/01/20 |
| Burnett | Goodwood State School | 1 | 10/01/20 |
| Burnett | Isis District State High School | 22 | 15/01/20 |
| Burnett | Rosedale State School | 15 | 23/01/20 |
| Callide | Bulkyard State School | 1 | 16/01/20 |
| Callide | Dallam State School | 1 | 9/01/20 |
| Callide | Gin Gin State High School | 7 | 14/01/20 |
| Callide | Jandowae Prep-10 State School | 2 | 23/01/20 |
| Callide | Miles State High School | 3 | 22/01/20 |
| Callide | Monto State High School | 6 | 23/01/20 |
| Callide | Taroom State School | 1 | 16/01/20 |
| Callide | Wandoan State School P-10 | 2 | 14/01/20 |
| Callide | Warra State School | 5 | 24/01/20 |
| Condamine | Back Plains State School | 2 | 11/01/20 |
| Condamine | Biddeston State School | 2 | 13/01/20 |
| Condamine | Brookstead State School | 2 | 15/01/20 |
| Condamine | Bunker's Hill State School | 1 | 9/01/20 |
| Condamine | Emu Creek State School | 1 | 10/01/20 |
| Condamine | Greenmount State School | 2 | 10/01/20 |
| Condamine | Kulpi State School | 1 | 20/01/20 |
| Condamine | Pittsworth State High School | 5 | 22/01/20 |
| Condamine | Pittsworth State School | 4 | 17/01/20 |
| Condamine | Quinalow Prep-10 State School | 1 | 21/01/20 |
| Condamine | Southbrook Central State School | 2 | 17/01/20 |
| Cooper | The Gap State School | 1 | 22/01/20 |
| Ferry Grove | Grovely State School | 4 | 21/01/20 |
| Ferry Grove | Newmarket State School | 2 | 24/11/19 |
| Gympie | Bauple State School | 3 | 17/01/20 |
| Gympie | Glenwood State School | 1 | 17/01/20 |
| Gympie | Gunalda State School | 3 | 8/01/20 |
| Gympie | Jones Hill State School | 2 | 23/01/20 |
| Gympie | Rainbow Beach State School | 2 | 17/01/20 |
| Gympie | Widgee State School | 2 | 23/01/20 |



Queensland Government

Appendix C: School summary by completed

Issued: 24 January 2020

121 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|--------------------------------|--------|----------------|
| Hervey Bay | Kawungan State School | 12 | 24/01/20 |
| Inala | Durack State School | 2 | 24/01/20 |
| Inala | Grand Avenue State School | 2 | 24/01/20 |
| Inala | Inala State School | 1 | 13/01/20 |
| Inala | Richlands East State School | 2 | 24/01/20 |
| Inala | Serviceton South State School | 3 | 17/01/20 |
| Ipswich | Bundamba State School | 15 | 20/12/19 |
| Ipswich | Ipswich Central State School | 2 | 24/01/20 |
| Ipswich West | Amberley District State School | 3 | 15/01/20 |
| Ipswich West | Ipswich State High School | 22 | 23/01/20 |
| Ipswich West | Leichhardt State School | 1 | 14/01/20 |
| Jordan | Camira State School | 10 | 20/01/20 |
| Jordan | Flagstone State School | 3 | 17/01/20 |
| Lockyer | Blenheim State School | 1 | 16/01/20 |
| Lockyer | Gatton State School | 1 | 16/01/20 |
| Lockyer | Glamorgan Vale State School | 1 | 15/01/20 |
| Lockyer | Minden State School | 1 | 15/01/20 |
| Lockyer | Tarampa State School | 1 | 17/01/20 |
| Lockyer | Tent Hill Lower State School | 1 | 15/01/20 |
| Lockyer | Withcott State School | 1 | 14/01/20 |
| Logan | Regents Park State School | 4 | 9/01/20 |
| Maiwar | Fig Tree Pocket State School | 2 | 24/01/20 |
| Maiwar | Milton State School | 1 | 22/01/20 |
| Maryborough | Howard State School | 3 | 5/12/19 |
| Maryborough | St Helens State School | 1 | 16/01/20 |
| Maryborough | Sunbury State School | 3 | 15/01/20 |
| Maryborough | Torbanlea State School | 5 | 17/01/20 |
| Miller | Sherwood State School | 7 | 17/01/20 |
| Miller | Wellers Hill State School | 1 | 14/01/20 |
| Moggill | Brookfield State School | 1 | 10/01/20 |
| Moggill | Kenmore South State School | 2 | 10/01/20 |
| Moggill | Upper Brookfield State School | 1 | 21/01/20 |
| Mount Ommaney | Corinda State School | 6 | 17/01/20 |
| Mount Ommaney | Dana State School | 2 | 20/01/20 |
| Mount Ommaney | Middle Park State School | 1 | 24/01/20 |
| Nanango | Benarkin State School | 1 | 22/01/20 |
| Nanango | Cooyar State School | 1 | 22/01/20 |
| Nanango | Kilcoy State High School | 1 | 21/01/20 |
| Nanango | Kilkivan State School | 2 | 21/01/20 |
| Nanango | Kingaroy State School | 2 | 22/01/20 |
| Nanango | Nanango State School | 1 | 10/01/20 |
| Nanango | Wheatlands State School | 1 | 22/01/20 |
| Nanango | Wooroolin State School | 2 | 22/01/20 |
| Pine Rivers | Dayboro State School | 2 | 17/01/20 |
| Scenic Rim | Aratula State School | 3 | 21/01/20 |
| Scenic Rim | Beaudesert State School | 5 | 21/01/20 |
| Scenic Rim | Boonah State School | 1 | 21/01/20 |
| Scenic Rim | Grandchester State School | 2 | 15/01/20 |
| Scenic Rim | Harrisville State School | 1 | 21/01/20 |
| Scenic Rim | Kalbar State School | 3 | 16/01/20 |



Queensland Government

Appendix C: School summary by completed

Issued: 24 January 2020

121 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|-------------------------------|--------|----------------|
| Scenic Rim | Rathdowney State School | 1 | 22/01/20 |
| Scenic Rim | St Bernard State School | 13 | 22/01/20 |
| Scenic Rim | Warrill View State School | 2 | 17/01/20 |
| South Brisbane | Brisbane State High School | 8 | 24/01/20 |
| South Brisbane | Buranda State School | 3 | 2/01/20 |
| South Brisbane | East Brisbane State School | 1 | 22/01/20 |
| South Brisbane | West End State School | 4 | 17/01/20 |
| Warrego | Bymount East State School | 1 | 15/01/20 |
| Warrego | Charleville State High School | 2 | 17/01/20 |
| Warrego | Charleville State School | 1 | 17/01/20 |
| Warrego | Condamine State School | 2 | 23/01/20 |
| Warrego | Dalby State High School | 4 | 21/01/20 |
| Warrego | Dalby State School | 3 | 17/01/20 |
| Warrego | Kaimkillenbun State School | 2 | 21/01/20 |
| Warrego | Kogan State School | 2 | 16/01/20 |
| Warrego | Meandarra State School | 1 | 21/01/20 |
| Warrego | Surat State School | 1 | 16/01/20 |
| Warrego | Tara Shire State College | 2 | 22/01/20 |
| Warrego | Thallon State School | 1 | 16/01/20 |
| Waterford | Loganholme State School | 1 | 3/01/20 |
| Woodridge | Crestmead State School | 2 | 3/01/20 |



Queensland Government

Appendix D: School summary by forecast - contract award to 31 Jan 2020

Issued: 24 January 2020

19 schools

| State Electorate | School Name | Spaces |
|------------------|---------------------------------------|--------|
| Bundamba | Redbank Plains State High School | 53 |
| Burnett | Sharon State School | 2 |
| Callide | Wallaville State School | 1 |
| Condamine | Gowrie State School | 4 |
| Condamine | Mount Tyson State School | 1 |
| Condamine | Oakey State High School | 6 |
| Gympie | Gympie East State School | 2 |
| Hervey Bay | Torquay State School | 9 |
| Inala | Western Suburbs State Special School | 2 |
| Ipswich West | Brassall State School | 4 |
| Jordan | Springfield Central State High School | 51 |
| Jordan | Springfield Central State School | 43 |
| Lockyer | Lockrose State School | 1 |
| Lockyer | Ma Ma Creek State School | 1 |
| Maiwar | Ironside State School | 3 |
| Maryborough | Maryborough Special School | 2 |
| Maryborough | Mungar State School | 1 |
| Moggill | Moggill State School | 1 |
| Scenic Rim | Mutdapilly State School | 1 |

Released under RTI Act by DOE



Queensland Government

Appendix E: School summary by forecast - completed

to 31 Jan 2020

Issued: 24 January 2020

21 schools

| State Electorate | School Name | Spaces |
|------------------|----------------------------------|--------|
| Callide | Biggenden State School | 1 |
| Callide | Burnett State College | 2 |
| Callide | Gayndah State School | 2 |
| Callide | Gin Gin State School | 7 |
| Callide | Monto State School | 2 |
| Callide | Wallaville State School | 1 |
| Condamine | Mount Tyson State School | 1 |
| Everton | Enoggera State School | 4 |
| Gympie | Gympie South State School | 2 |
| Gympie | Gympie West State School | 3 |
| Gympie | Mary Valley State College | 5 |
| Hervey Bay | Urangan Point State School | 11 |
| Inala | Forest Lake State High School | 60 |
| Ipswich | Ipswich East State School | 1 |
| Maryborough | Aldridge State High School | 2 |
| Maryborough | Maryborough Central State School | 3 |
| Maryborough | Maryborough West State School | 34 |
| Maryborough | Tinana State School | 3 |
| McConnel | Brisbane Central State School | 2 |
| Miller | Graceville State School | 2 |
| Mount Ommaney | Oxley State School | 1 |



Queensland Government

WALLACE, Kira

From: COOK, Tony
Sent: Sunday, 27 October 2019 10:48 AM
To: s.47(3)(b) - Contrary to Pub
Subject: FW: 12 Electorates PAC 23Oct2019.pdf
Attachments: 12 Electorates PAC 23Oct2019.pdf

Follow Up Flag: Follow up
Flag Status: Completed

From: HUNT, Jeff <Jeff.HUNT@qed.qld.gov.au>
Sent: Wednesday, 23 October 2019 2:56 PM
To: COOK, Tony <Tony.COOK@qed.qld.gov.au>
Subject: 12 Electorates PAC 23Oct2019.pdf

Please note that this is a list of ALL schools in each electorate.

That the GREEN schools have already been announced in the list of 15.

That the list includes some schools that may be fully air conditioned which will need removal prior to any announcement.

Green Text =

Schools already announced in Tranche 1

Electorate order removing Warrego, Callide, Lockyer, Burnett as they are fully in South West Heating Zone

This is the full list of schools in each of the 12 priority electorates - some of which may not need air conditioning (e.g. in Ipswich only 9 of 13 shown need air con)

| Centre Code | State Electorate | Centre Name |
|-------------|------------------|---------------------------------------|
| 1565 | Ipswich | Blair State School |
| 3018 | Ipswich | Ipswich Special School |
| 3015 | Ipswich | Ipswich West Special School |
| 0366 | Ipswich | Ipswich West State School |
| 0059 | Ipswich | Ipswich Central State School |
| 2050 | Ipswich | Bremer State High School |
| 1789 | Ipswich | Churchill State School |
| 9916 | Ipswich | Deebing Heights State School |
| 0575 | Ipswich | Ipswich East State School |
| 0019 | Ipswich | Bundamba State School |
| 0247 | Ipswich | Silkstone State School |
| 3066 | Ipswich | Claremont Special School |
| 0975 | Ipswich | Raceview State School |
| 0571 | Ipswich West | Brassall State School |
| 2069 | Ipswich West | Ipswich State High School |
| 0061 | Ipswich West | Ipswich North State School |
| 1148 | Ipswich West | Leichhardt State School |
| 2151 | Ipswich West | Rosewood State High School |
| 0131 | Ipswich West | Rosewood State School |
| 0115 | Ipswich West | Amberley District State School |
| 0224 | Ipswich West | Tivoli State School |
| 0285 | Ipswich West | Walloon State School |
| 0512 | Ipswich West | Ashwell State School |
| 0320 | Ipswich West | Marburg State School |
| 1938 | Ipswich West | Garalee State School |
| 0114 | Ipswich West | Hailslea State School |
| 1189 | Ipswich West | Mount Marrow State School |
| 2130 | Bundamba | Bundamba State Secondary College |
| 0719 | Bundamba | Redbank State School |
| 1865 | Bundamba | Riverview State School |
| 1956 | Bundamba | Collingwood Park State School |
| 0045 | Bundamba | Goodna State School |
| 3034 | Bundamba | Goodna Special School |
| 1878 | Bundamba | Kruger State School |
| 7121 | Bundamba | WoodLinks State School |
| 0088 | Bundamba | Redbank Plains State School |
| 2174 | Bundamba | Redbank Plains State High School |
| 9969 | Bundamba | Fernbrooke State School |
| 9322 | Bundamba | Bellbird Park State Secondary College |
| 1901 | Bundaberg | Avoca State School |
| 1066 | Bundaberg | Branyan Road State School |
| 2019 | Bundaberg | Bundaberg North State High School |
| 0161 | Bundaberg | Bundaberg North State School |
| 0497 | Bundaberg | Bundaberg East State School |
| 0018 | Bundaberg | Bundaberg Central State School |
| 0637 | Bundaberg | Bundaberg South State School |
| 1836 | Bundaberg | Bundaberg West State School |
| 2004 | Bundaberg | Bundaberg State High School |
| 0536 | Bundaberg | Walkervale State School |
| 0445 | Bundaberg | Norville State School |
| 3029 | Bundaberg | Bundaberg Special School |
| 1573 | Bundaberg | Thabeban State School |
| 2095 | Bundaberg | Kepnock State High School |
| 0277 | Bundaberg | Kalkie State School |
| 0345 | Maryborough | Howard State School |
| 0217 | Maryborough | Mungar State School |

| | | |
|------|---------------|--|
| 0622 | Maryborough | Sunbury State School |
| 2020 | Maryborough | Maryborough State High School |
| 0072 | Maryborough | Maryborough Central State School |
| 0193 | Maryborough | Granville State School |
| 0038 | Maryborough | Albert State School |
| 1035 | Maryborough | Brooweena State School |
| 0216 | Maryborough | Tinana State School |
| 0236 | Maryborough | St Helens State School |
| 2017 | Maryborough | Aldridge State High School |
| 3017 | Maryborough | Maryborough Special School |
| 0485 | Maryborough | Maryborough West State School |
| 0522 | Maryborough | Torbanlea State School |
| 1467 | Maryborough | Parke State School |
| 0107 | Maryborough | Tiaro State School |
| 1746 | Maryborough | Yarrilee State School |
| 0352 | Jordan | Camira State School |
| 7120 | Jordan | Augusta State School |
| 0456 | Jordan | Woodcrest State College |
| 5556 | Jordan | Springfield Lakes State School |
| 0471 | Jordan | Flagstone State School |
| 2323 | Jordan | Flagstone State Community College |
| A657 | Jordan | Spring Mountain State School |
| 7131 | Jordan | Springfield Central State High School |
| 7123 | Jordan | Springfield Central State School |
| 0695 | Jordan | Greenbank State School |
| 2294 | Inala | Brisbane Youth Education and Training Centre |
| 1592 | Inala | Glenala State High School |
| 1116 | Inala | Inala State School |
| 3014 | Inala | Western Suburbs State Special School |
| 0959 | Inala | Durack State School |
| 0590 | Inala | Serviceon South State School |
| 1674 | Inala | Grand Avenue State School |
| 0721 | Inala | Richlands East State School |
| 1044 | Inala | Carole Park State School |
| 1998 | Inala | Forest Lake State School |
| 1726 | Inala | Forest Lake State High School |
| 1969 | Mount Ommaney | Middle Park State School |
| 0402 | Mount Ommaney | Jindalee State School |
| 1668 | Mount Ommaney | Centenary State High School |
| 3088 | Mount Ommaney | Mount Ommaney Special School |
| 0276 | Mount Ommaney | Jamboree Heights State School |
| 1520 | Mount Ommaney | Darra State School |
| 2055 | Mount Ommaney | Corinda State High School |
| 1025 | Mount Ommaney | Corinda State School |
| 0079 | Mount Ommaney | Oxley State School |
| 0267 | Moggill | Mount Crosby State School |
| 0140 | Moggill | Pullenvale State School |
| 0073 | Moggill | Moggill State School |
| 1872 | Moggill | Chapel Hill State School |
| 2132 | Moggill | Kenmore State High School |
| 0923 | Moggill | Kenmore State School |
| 1143 | Moggill | Kenmore South State School |
| 0016 | Moggill | Brookfield State School |
| 1501 | Moggill | Upper Brookfield State School |
| 0025 | Algester | Acacia Ridge State School |
| 0584 | Algester | Watson Road State School |
| 0831 | Algester | Pallara State School |
| 1699 | Algester | Calamvale Community College |
| 3055 | Algester | Calamvale Special School |
| 1866 | Algester | Algester State School |
| 1981 | Logan | Boronia Heights State School |
| 0123 | Logan | Logan Village State School |
| 0604 | Logan | Jimboomba State School |
| A068 | Logan | Yarrabilba State School |

| | | |
|------|---------|-------------------------------|
| 0069 | Logan | Logan Reserve State School |
| 1996 | Logan | Regents Park State School |
| 2187 | Logan | Park Ridge State High School |
| 0515 | Logan | Park Ridge State School |
| 1111 | Nanango | Mount Tarampa State School |
| 1378 | Nanango | Woolooga State School |
| 1359 | Nanango | Coominya State School |
| 1486 | Nanango | Patrick Estate State School |
| 0199 | Nanango | Esk State School |
| 0902 | Nanango | Harlin State School |
| 1069 | Nanango | Toogoolawah State School |
| 2179 | Nanango | Toogoolawah State High School |
| 1254 | Nanango | Cloyna State School |
| 2133 | Nanango | Kilcoy State High School |
| 0679 | Nanango | Kilcoy State School |
| 1405 | Nanango | Wheatlands State School |
| 1310 | Nanango | Goomeri State School |
| 0980 | Nanango | Linville State School |
| 1667 | Nanango | Durong South State School |
| 1166 | Nanango | Mount Kilcoy State School |
| 0292 | Nanango | Windera State School |
| 2052 | Nanango | Murgon State High School |
| 0871 | Nanango | Murgon State School |
| 1065 | Nanango | Wondai State School |
| 0701 | Nanango | Moffatdale State School |
| 0989 | Nanango | Cherbourg State School |
| 0168 | Nanango | Kilkivan State School |
| 1155 | Nanango | Proston State School |
| 2157 | Nanango | Nanango State High School |
| 0077 | Nanango | Nanango State School |
| 0399 | Nanango | Crawford State School |
| 0967 | Nanango | Yarraman State School |
| 0995 | Nanango | Kingaroy State School |
| 2044 | Nanango | Kingaroy State High School |
| 1096 | Nanango | Tambalinga State School |
| 0864 | Nanango | Tingoora State School |
| 1084 | Nanango | Cooyar State School |
| 0638 | Nanango | Coolabunia State School |
| 1423 | Nanango | Kumbia State School |
| 0947 | Nanango | Wooroolin State School |
| 1446 | Nanango | Tanduringie State School |
| 1631 | Nanango | Benarkin State School |
| 0739 | Nanango | Blackbutt State School |

Released under RTI Act by DOE

WALLACE, Kira

From: SEELEY, Nick
Sent: Wednesday, 8 January 2020 9:01 AM
To: COOK, Tony
Subject: Fwd: 20 6638 Media response - air conditioning contracts Brisbane Times.DOCX
Attachments: image001.png; ATT00001.htm; 20 6638 Media response - air conditioning contracts Brisbane Times.DOCX; ATT00002.htm

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Media/Newsletters/News

Sent from my iPhone

Begin forwarded message:

From: "SEELEY, Nick" <Nick.SEELEY@qed.qld.gov.au>
Date: 7 January 2020 at 5:21:00 pm AEST
To: Katelyn Dougherty <Katelyn.Dougherty@ministerial.qld.gov.au>
Subject: FW: 20 6638 Media response - air conditioning contracts Brisbane Times.DOCX

Hi Katelyn, the DG has looked at the proposed response and made the attached changes?

Regards
Nick

Nick Seeley
Executive Director
Office of the Director-General
Department of Education

P: 07 3034 4750
M: [s.47\(3\)\(b\)](#)
E: nick.seeley@qed.qld.gov.au
Level 33 | 1 William Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002

Working together to lift learning and skilling outcomes for Queensland.
Please consider the environment before printing this email.



Department of
Education

Media statement

7 January 2020

Lydia Lynch
Brisbane Times

Air conditioning state schools contracts

Questions regarding air conditioning for state schools.

1. How many new contracts have been awarded to air condition schools since November 25?
2. How many schools that were not air conditioned before November 25 are now air conditioned?
3. How many of the 260 extra schools promised air conditioning on November 25, does the minister think will be air conditioned by January 28?

The following may be attributed to a spokesperson for the Department of Education:

The Queensland Government's 2019–20 State Budget included an additional allocation of \$100 million over four years (\$25 million per year) for priority state school air conditioning projects outside this zone, and the urgent replacement of some units in the Cooler Schools Zone.

In November 2019, the Honourable Anastacia Palaszczuk MP, Premier and Minister for Trade, announced \$50 million of this funding would be made available in 2019–20 and as part of this announcement more than 300 state schools will have air conditioning installed.

The Queensland Government is committed to ensuring that these schools benefit from this investment as soon as possible and at the same time stimulating local economies through the use of local contractors where possible to do so.

Over 140 contracts have been awarded for the installation of air conditioning in state schools, with more to be signed over coming weeks to support the delivery of cooler state schools in Queensland for 2020.

The Department of Education is on target to fully expend all allocated funds of \$50 million this financial year as announced.

The Queensland Government is committed to providing students the best learning environments, as well as investing in infrastructure to create and support jobs across Queensland.

Deleted: The Queensland Government's current policy is to air condition schools in the Cooler Schools Zone, which covers some of the hottest and most humid parts of Queensland. In this zone, more than 3500 classrooms in 390 state schools already have air conditioning installed. ¶

Deleted: This brings the Queensland Government's total investment for air conditioning to \$67 million in 2019–20. ¶

Deleted: The Department of Education is working closely with the Department of Housing and Public Works - QBuild and schools to deliver this program. ¶

¶ Schools have been offered the opportunity to undertake the procurement of local contractors to deliver the works or have the department support them in sourcing a suitable qualified installer. ¶

¶ Prior to being able to award a contract, it is necessary to undertake design work for each specific school and request tender submissions in line with the Queensland Government Procurement Policy from suitably qualified contractors. ¶

Formatted: Space After: 0 pt, Don't keep lines together

Formatted: Space After: 11 pt, Keep lines together

Education House
30 Mary Street Brisbane 4000
PO Box 15033 City East
Queensland 4002 Australia
Telephone 07 3328 6639
Website www.qed.qld.gov.au
Email media@qed.qld.gov.au

Deleted: The Queensland Government is on track to install air conditioning at over 100 state schools by 28 January 2020, ready in time for the start of the 2020 school year.¶¶

Released under RTI Act by DOE

Released under RTI Act by DOE

WALLACE, Kira

From: MINISTER, Communication
Sent: Tuesday, 28 January 2020 10:00 AM
To: MINISTER, Communication
Subject: A message from the Minister for Education: Welcome to the 2020 school year

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Ministerial

Dear colleagues

Happy first day of school for 2020!

I would like to wish all Department of Education staff a very warm welcome for the start of the new school year.

This is a truly exciting year for education in Queensland. I know a great deal of work, over many years, has been carried out behind-the-scenes to prepare us for 2020.

Today is an historic day for education in Queensland.

We have opened eight new state schools across the state, representing an investment of more than \$450 million. We have welcomed 1,500 students and almost 300 staff at these eight schools today.

A further five new schools will be built this year, ready for the start of 2021.

We have also expanded the facilities and classrooms needed to accommodate six full cohorts, thanks to our \$250 million 2020 Ready Program.

Rest assured, we will continue to invest in our education system because we know how valuable it is.

The 578,000 students who have enrolled in state schools across Queensland - our highest enrolment count ever – will continue to receive a world class education.

And that is in no small part thanks to the more than 53,000-strong teaching workforce that lead from the front of the classroom.

Joining them in 2020 will be more than 1,000 new teachers, part of our commitment to recruit 3700 additional educators over four years.

Welcome aboard! I am sure you will enjoy teaching in one of our 1,249 state schools.

We also have 19,000 teacher aides working in our state schools, playing a vital

role in providing all students with a world-class education.

This year we'll also see the biggest change to our senior secondary education system in 40 years, with our 2020 Year 12 cohort set to become the first Queensland students to receive an ATAR under the new QCE system.

Our schools, teachers and students are well-prepared for this change.

As part of our commitment to provide teachers and students with quality learning environments, we will continue to deliver air-conditioning to hundreds of state schools.

We are getting on with the job of installing air-conditioning units in 301 schools this financial year, with great progress made already. I'd like to acknowledge the incredible effort of our contractors across the state who are working as quickly as possible to air-condition classrooms.

We will also continue to roll out the three-year, \$97 million Advancing Clean Energy Schools (ACES) program in 2020. By the end of the financial year, more than 210 schools will have benefitted from the installation of solar panels and other energy efficiency measures.

There's so much to be proud of when it comes to our education sector here in Queensland.

I look forward to meeting more of you this year and seeing the great work happening in our state schools.

Best wishes for a wonderful 2020.

Kind regards,



Grace Grace MP

Minister for Education and Minister for Industrial Relations
1 William Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002

Having trouble viewing this email? [View online](#)

This email was sent by Department of Education, Education House, 30 Mary Street, Brisbane, Australia 4000 to Minister@qed.qld.gov.au



Queensland Government

Released under RTI Act by DOE

WALLACE, Kira

From: HUNT, Jeff
Sent: Thursday, 14 November 2019 1:44 PM
To: COOK, Tony
Subject: FW: Air con - south western heating zone

Follow Up Flag: Follow up
Flag Status: Completed

From: HUNT, Jeff
Sent: Thursday, 14 November 2019 1:44 PM
To: 'Tania Reeves' <Tania.Reeves@ministerial.qld.gov.au>
Subject: RE: Air con - south western heating zone

Hi Tania
The answer is ~700 spaces.
Apologies for the delay – there have been a few fires around.
Ta
Jeff

From: COOK, Tony <Tony.COOK@qed.qld.gov.au>
Sent: Thursday, 14 November 2019 12:22 PM
To: HUNT, Jeff <Jeff.HUNT@qed.qld.gov.au>
Subject: Fwd: Air con - south western heating zone

Begin forwarded message:

From: Sharon Durham <Sharon.Durham@ministerial.qld.gov.au>
Date: 14 November 2019 at 12:20:52 pm AEST
To: "COOK, Tony" <Tony.COOK@qed.qld.gov.au>
Subject: FW: Air con - south western heating zone

Hi Tony, Tania has also been chasing the below info (also sought be yesterday). Could we please ensure that is included in the aircon info today so that we can give them a full picture of where we are at.

Thanks

-----Original Message-----

From: Tania Reeves <Tania.Reeves@ministerial.qld.gov.au>
Sent: Thursday, 14 November 2019 12:14 PM
To: Sharon Durham <Sharon.Durham@ministerial.qld.gov.au>
Subject: FW: Air con - south western heating zone

As discussed, I've also asked for the below as I think we will need this info to provide an overall picture for the Premier's Office.

Thanks!

-----Original Message-----

From: Tania Reeves <Tania.Reeves@ministerial.qld.gov.au>

Sent: Friday, 8 November 2019 5:18 PM

To: Kevin.MARA@qed.qld.gov.au

Cc: Jennie.WALSH@qed.qld.gov.au; Angela.EVANS@qed.qld.gov.au;

Laura.DAY@qed.qld.gov.au

Subject: Air con - south western heating zone

Hi Kev,

Am I able to get a status report on where we are at with audits in this zone? And as a result of audits, how many spaces need to be air-conditioned to "mop" this zone up completely?

Could I get his by Wednesday next week?

Many thanks,

Tania

Sent from my iPhone

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.

If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

Released under RTI Act by DoE

WALLACE, Kira

From: MARA, Kevin
Sent: Wednesday, 8 January 2020 10:37 AM
To: COOK, Tony; HUNT, Jeff
Cc: MORAITIS, Deborah; EVANS, Angela
Subject: Air Con Contract awards- next 3 weeks

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Information

Hi Tony,

Details for proposed contract awards for the next 3 weeks

| | |
|--------------------|----|
| Week ending 10 Jan | 5 |
| Week Ending 17 Jan | 5 |
| Week ending 24 Jan | 10 |

At this stage I can only get info for schools that have chosen QBuild to deliver. School led projects are a challenge – getting in touch with Principals is difficult given many aren't answering calls. We will continue to pursue – could be another 10 to 15 that could be awarded – but can't confirm. Where we can make contact we are offering to take the work over.

Thanks
Kev

Regards
Kevin Mara
Assistant Director-General

Infrastructure Services
Department of Education and Training

P: 07 3034 4520
E: kevin.mara@qed.qld.gov.au
Level 19 | AM60 Building | 42-60 Albert Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002



Released under RTI Act by DOE

WALLACE, Kira

From: Tania Reeves <Tania.Reeves@ministerial.qld.gov.au>
Sent: Monday, 21 October 2019 10:53 AM
To: DAY, Laura
Cc: Sharon Durham; COOK, Tony
Subject: air con fact sheet

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Information

Hey,

The air con fact sheet mentions 204 validated assessments with 97 schools requiring at least some air con.

The Minister would like the list of the 204 AND the 97 requiring some air con?

Many thanks,

Tania



Tania Reeves

Policy Advisor

Office of the Hon. Grace Grace MP

Minister for Education

Minister for Industrial Relations

P 07 3719 7121 | Email: tania.reeves@ministerial.qld.gov.au

1 William St, Brisbane Qld 4000

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.

If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

Released under RTI Act by DOE

WALLACE, Kira

From: HUNT, Jeff
Sent: Friday, 20 September 2019 8:46 AM
To: COOK, Tony
Subject: Air Con Install AirCon Top 100 Script km.docx
Attachments: Air Con Install AirCon Top 100 Script km.docx

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Information

Scrit used

Released under RTI Act by DOE

Script:

Intro:

Name/who you are/reason for the call:

The Department recently undertook an audit of air conditioning at your school and identified a number of teaching spaces which can be air conditioned.

The Queensland Government recently announced an increase to the funding allocated for air conditioning in classrooms in some of the hottest schools in state, outside the Cooler Schools zone.

At your school we identified the following classrooms that currently do not have any air con installed. These spaces are:

< school specific list of classrooms and teaching spaces >

The Department is commencing a progressive roll out of the program with a focus on completing air con installations in the highest priority schools as determined by schools that experience the most number of heat discomfort days including your school and would like to work with you to get these rooms air conditioned as soon as possible.

Do you have an electrician that you use at your school who also services or has installed air con units at the school

If so – can you organise for them to give you a quote to install air con in the above noted classrooms. We will provide you with some details on the installation specification requirements to assist in getting an appropriate quote. You will need to follow the normal procurement protocol around getting quotes and we are happy to assist you with this if needed

Once you get a quote – can you arrange for the electrician to undertake the installation as soon as possible (would be good to get the work done in the upcoming school holidays if possible).

The department will fully re-imburse you for the costs incurred. We are not expecting that the school has to cover any of the costs associated with this work.

At this stage we would appreciate this information not being discussed further than with the company who may be providing a quote

We will follow up with an email confirming what we have just talked about.

Any questions.

WALLACE, Kira

From: Sharon Durham <Sharon.Durham@ministerial.qld.gov.au>
Sent: Tuesday, 22 October 2019 7:37 AM
To: COOK, Tony
Subject: Re: Air con meeting

Follow Up Flag: Follow up
Flag Status: Completed

That's perfect - thanks Tony - lets see how we go!

Sent from my iPhone

On 22 Oct 2019, at 7:20 am, COOK, Tony <Tony.COOK@qed.qld.gov.au> wrote:

Just for info These are the range of questions I suggested to Jeff/Kev yesterday they should be across for the midday meeting.

- What funding is dedicated to the current existing zones? (Cooler Schools Zone, NW Cooling Zone and SW Heating Zone)
- Why can't we use funding for these existing zones to install new air con (not just replacement) for schools in these zones?
- In which parts of the state have audits already been undertaken?
- What is BAS/QBuild actually doing? How much are we paying them? Which parts of the state are they doing and where is the department doing the audits?
- What is the unit cost revealing at the moment i.e. of all the quotes we have received so far (I think we would have at least 15 cause they are the schools we were going to announce originally) – what is the average unit cost?
- How much has the Emerald SHS air con replacement cost? What is the cost made up of?
- When are the air con projects listed in this year's BP3 going to tender? How can we ensure we keep these costs to a minimum (so we can reallocate unspent money to other air con projects)
- How have we made changes so that the cost of air con is reasonable?

Spoke to Kev late yesterday and he indicated other questions I think you might have proposed Tania (which are similar to some of the ones I suggested above – great minds think alike):

- Explanation of the three zones identified on the Cooler Schools Zone map
- Can we rename the zones to make it simpler for people to understand
- Why are there still classrooms in the SW Heating Zone that do not have air conditioning installed
- Can we use some other funding to complete the air con of these classrooms in the SW Heating Zone

Feel free to give me a call if there are other questions you would like considered.

Tony

IMPORTANT: This email and any attachments may contain legally privileged, confidential or private information, and may be protected by copyright. You may only use or disclose this information if you are the intended recipient(s) and if you use it in an authorised way. No other person is allowed to use, review, alter, transmit, disclose, distribute, print or copy this email and any attachments without appropriate authorisation.

If you are not the intended recipient(s) and the email was sent to you by mistake, please notify the sender immediately by return email or phone, destroy any hardcopies of this email and any attachments and delete it from your system. Any legal privilege and confidentiality attached to this email is not waived or destroyed by that mistake.

The Department of Education carries out monitoring, scanning and blocking of emails and attachments sent from or to addresses within the Department of Education for the purposes of operating, protecting, maintaining and ensuring appropriate use of its computer network. It is your responsibility to ensure that this email does not contain and is not affected by computer viruses, defects or interference by third parties or replication problems (including incompatibility with your computer system).

The Department of Education does not accept any responsibility for any loss or damage that may result from reliance on, or the use of, any information contained in the email and any attachments.

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.

If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

WALLACE, Kira

From: Tania Reeves <Tania.Reeves@ministerial.qld.gov.au>
Sent: Tuesday, 22 October 2019 7:25 AM
To: COOK, Tony
Cc: Sharon Durham
Subject: Re: Air con meeting

Follow Up Flag: Follow up
Flag Status: Completed

Thanks Tony - the other thing the Min will want are those coatings for Emerald High. I have mentioned to Kev and will text him again today to remind him. It will surely be raised.

Also, we have a QON to answer in a few weeks asking for lots of detail on the roll-out. Not sure if we should raise this to see how the Min would like to answer?

See you later on.

Sent from my iPhone

On 22 Oct 2019, at 7:20 am, COOK, Tony <Tony.COOK@qed.qld.gov.au> wrote:

Just for info These are the range of questions I suggested to Jeff/Kev yesterday they should be across for the midday meeting.

- What funding is dedicated to the current existing zones? (Cooler Schools Zone, NW Cooling Zone and SW Heating Zone)
- Why can't we use funding for these existing zones to install new air con (not just replacement) for schools in these zones?
- In which parts of the state have audits already been undertaken?
- What is BAS/QBuild actually doing? How much are we paying them? Which parts of the state are they doing and where is the department doing the audits?
- What is the unit cost revealing at the moment i.e. of all the quotes we have received so far (I think we would have at least 15 cause they are the schools we were going to announce originally) – what is the average unit cost?
- How much has the Emerald SHS air con replacement cost? What is the cost made up of?
- When are the air con projects listed in this year's BP3 going to tender? How can we ensure we keep these costs to a minimum (so we can reallocate unspent money to other air con projects)
- How have we made changes so that the cost of air con is reasonable?

Spoke to Kev late yesterday and he indicated other questions I think you might have proposed Tania (which are similar to some of the ones I suggested above – great minds think alike):

- Explanation of the three zones identified on the Cooler Schools Zone map
- Can we rename the zones to make it simpler for people to understand
- Why are there still classrooms in the SW Heating Zone that do not have air conditioning installed
- Can we use some other funding to complete the air con of these classrooms in the SW Heating Zone

Feel free to give me a call if there are other questions you would like considered.

Tony

IMPORTANT: This email and any attachments may contain legally privileged, confidential or private information, and may be protected by copyright. You may only use or disclose this information if you are the intended recipient(s) and if you use it in an authorised way. No other person is allowed to use, review, alter, transmit, disclose, distribute, print or copy this email and any attachments without appropriate authorisation.

If you are not the intended recipient(s) and the email was sent to you by mistake, please notify the sender immediately by return email or phone, destroy any hardcopies of this email and any attachments and delete it from your system. Any legal privilege and confidentiality attached to this email is not waived or destroyed by that mistake.

The Department of Education carries out monitoring, scanning and blocking of emails and attachments sent from or to addresses within the Department of Education for the purposes of operating, protecting, maintaining and ensuring appropriate use of its computer network. It is your responsibility to ensure that this email does not contain and is not affected by computer viruses, defects or interference by third parties or replication problems (including incompatibility with your computer system).

The Department of Education does not accept any responsibility for any loss or damage that may result from reliance on, or the use of, any information contained in the email and any attachments.

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.

If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

WALLACE, Kira

From: COOK, Tony <Tony.COOK@qed.qld.gov.au>
Sent: Monday, 21 October 2019 8:49 PM
To: MARA, Kevin
Cc: HUNT, Jeff; SEELEY, Nick
Subject: Re: Air con meeting

Follow Up Flag: Follow up
Flag Status: Completed

Great thanks kev

Yep suggest we just take the answers tomorrow for the midday meeting.

Tony

On 21 Oct 2019, at 8:45 pm, MARA, Kevin <Kevin.MARA@qed.qld.gov.au> wrote:

Hi Tony,

After my discussion with the MO this afternoon they asked the following specific questions. I have included my draft response – not yet sent. Can just take with us tomorrow.

We have info for the bulk of what you have asked below. To date we have quotes for the “first 11”. We can use that info to give the unit costs. I won't have quotes for Tranche 1 until later this week – these jobs are larger in scope and value so we have to follow appropriate procurement practice (we can describe that as needed).

Talk tomorrow
Kev

Questions and draft response

Discussions with the Min's office requesting the following – in advance of the meeting tomorrow – or at least to be prepared for the meeting.

- Explanation of the three zones identified on the Cooler Schools Zone map (see attached map)
- Can we rename the zones to make it simpler for people to understand
- Why are there still classrooms in the SW Heating Zone that do not have air conditioning installed
- Can we use some other funding to complete the air con of these classrooms in the SW Heating Zone

My draft email below for your review/consideration. I anticipate the conversation tomorrow will go further in terms of funding options – with the aim of maximising the number of classrooms that can be air conditioned.

Thanks
Kev

Hi Sharon/Tania,

Thanks for the phone call and the advance notice of questions the Minister may ask at the meeting on Tuesday.

Explanation of the three zones as noted on the Cooler Schools Zone map

Explanation of Zones

Cooler Schools Zone – the zone where schools received cooling units (mix of split systems, evaporative cooling systems and ducted systems large spaces) under the Cool Schools Program which commenced in 1996 (renamed Cooler Schools Program in 1998)

North Western Cooling Zone – the zone where schools received cooling units (mix of split systems, evaporative cooling systems and ducted systems large spaces) under the Cool Schools Program which commenced in 1996 (renamed Cooler Schools Program in 1998)

NB Air conditioning was provided to a wide range of spaces in schools including classrooms, staff spaces, admin buildings, workshops, large spaces (performing arts centres), office spaces covering spaces typically occupied by either staff or students.

South Western Heating Zone – schools in this zone were originally provided with heaters. When refurbishing classrooms and teaching blocks at schools in this zone, the department has taken the opportunity to replace these old heaters with split system air conditioning units, which are a more appropriate heating/cooling arrangement than just providing heaters. This zone therefore has a mix of heaters and reverse cycle air conditioning units.

Schools have also taken the opportunity to install air conditioning units using their own funding sources (including P&C funding). This explains why we are seeing through the audit results that many of the schools in this zone have a significant number of classrooms with air conditioning units already installed.

Renaming of Zones

It is noted that a renaming of the zones may result in a clearer approach/understanding of how the government is approaching the roll out of air conditioning in classrooms across the state. There would be a process to follow to work through this renaming.

SW Heating Zone – explanation of what is installed

As discussed, the SW Heating Zone was originally provided with heaters. The department has replaced heaters when undertaking refurbishments of classrooms (as noted above) as well as schools undertaking their own air con installations. However not all classrooms have been air conditioned

Use of alternative Funding

The department is currently assessing options to manage scope and budget for projects in the 2019-20 year Cooler Schools Zone budget of \$12m to determine if there is funding that could be allocated to air conditioning classrooms in schools outside the Cooler Schools Zone.

Happy to discuss further. Thanks
Kev

Regards
Kevin Mara

<image002.jpg>

Assistant Director-General

Infrastructure Services
Department of Education and Training

P: 07 3034 4520

E: kevin.mara@qed.qld.gov.au

Level 19 | AM60 Building | 42-60 Albert Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002

From: COOK, Tony <Tony.COOK@qed.qld.gov.au>
Sent: Monday, 21 October 2019 6:30 PM
To: HUNT, Jeff <Jeff.HUNT@qed.qld.gov.au>; MARA, Kevin <Kevin.MARA@qed.qld.gov.au>
Cc: SEELEY, Nick <Nick.SEELEY@qed.qld.gov.au>
Subject: Air con meeting

I think the meeting tomorrow is mostly going to be a Q&A session to help clarify understanding. So questions I think we might need to be ready for based on my conversations over the last week (appreciate some the answers aren't necessarily straight forward):

- What funding is there dedicated to the current existing zones? (Cooler Schools Zone, NW Cooling Zone and SW Heating Zone)
- Why can't we use funding for these existing zones to install new air con (not just replacement) for schools in these zones?
- In which parts of the state have audits already been undertaken? (be good to have a map if we can)
- What is BAS/QBuild actually doing? How much are we paying them? Which parts of the state are they doing and where is the department doing the audits?
- What is the unit cost revealing at the moment i.e. of all the quotes we have received so far (I think we would have at least 15 cause they are the schools we were going to announce originally) – what is the average unit cost?
- How much has the Emerald SHS air con replacement cost? What is the cost made up of?
- When are the air con projects listed in this year's BP3 going to tender? How can we ensure we keep these costs to a minimum (so we can reallocate unspent money to other air con projects)
- How have we made changes so that the cost of air con is reasonable?

Let's take as many maps of whatever we have – i.e. detailed cooler school, NW cooling zone and SW Heating Zone maps, maps of where air con is fully installed in schools (if we have that ... don't worry if we don't) maps of where audits have been completed and where they have yet to be done.

Any anything else you can think of.....

Ta Tony

Tony Cook

Director-General

Department of Education
Queensland Government

P: 07 3034 4752

E: tony.cook@qed.qld.gov.au | <http://qed.qld.gov.au>

Level 33 | 1 William Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002

Please consider the environment before printing this email.

<image003.png>

WALLACE, Kira

From: Tania Reeves <Tania.Reeves@ministerial.qld.gov.au>
Sent: Friday, 20 December 2019 6:20 PM
To: HUNT, Jeff
Cc: Sharon Durham; DAY, Laura; MORAITIS, Deborah; MARA, Kevin; BOERSMA, Adam; SEELEY, Nick; COOK, Tony; SCHIMMING, Sharon
Subject: Re: Air Con Newsletter

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Information

Thanks so much everyone - much appreciated.

Tania

Sent from my iPhone

On 20 Dec 2019, at 6:17 pm, HUNT, Jeff <Jeff.HUNT@qed.qld.gov.au> wrote:

Dear All

Please find attached the latest newsletter.

A final update for this side of Xmas will be issued Tuesday midday.

For clarity the three stages included in the newsletter are described as:

- Design/Tender – this is the stage at which discussions with the school, potential contractors, site visits, quotes, etc may all be occurring
- Contract Award – this is the stage (and date) at which the contract is awarded to the successful offeror but does not signify the commencement or completion of works. Commencement of works on site is dependent on materials delivery to site, contractor scheduling (we are pushing them for asap starts post contract award), potential wait times on energy providers for transformer upgrades if required, and potentially other factors such as asbestos treatments or other dependent building works (ie bracing/framing).
- Completed – this is the stage at which the quoted works are complete and all air conditioning units are commissioned.

I trust this update assists. Please let me know if you need anything else at this stage. I would like to recognise the work of the ISB team who have dropped everything else to push this program of work along over the past few weeks to place us in this position. DHPW is also providing tremendous support to this work.

Warm regards

Jeff Hunt
Deputy Director-General

Corporate Services
Department of Education

P: 07 3034 4771
E: jeff.hunt@qed.qld.gov.au
Level 22 | Education House | 30 Mary Street | Brisbane QLD
4000
PO Box 15033 | City East QLD 4002

Please consider the environment before printing this email. <image001.jpg>

IMPORTANT: This email and any attachments may contain legally privileged, confidential or private information, and may be protected by copyright. You may only use or disclose this information if you are the intended recipient(s) and if you use it in an authorised way. No other person is allowed to use, review, alter, transmit, disclose, distribute, print or copy this email and any attachments without appropriate authorisation.

If you are not the intended recipient(s) and the email was sent to you by mistake, please notify the sender immediately by return email or phone, destroy any hardcopies of this email and any attachments and delete it from your system. Any legal privilege and confidentiality attached to this email is not waived or destroyed by that mistake.

The Department of Education carries out monitoring, scanning and blocking of emails and attachments sent from or to addresses within the Department of Education for the purposes of operating, protecting, maintaining and ensuring appropriate use of its computer network. It is your responsibility to ensure that this email does not contain and is not affected by computer viruses, defects or interference by third parties or replication problems (including incompatibility with your computer system).

The Department of Education does not accept any responsibility for any loss or damage that may result from reliance on, or the use of, any information contained in the email and any attachments.

<AC Program Newsletterdashboard Rev0.17 20191220 Issue6-1img.pdf>

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.

If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

Released under RTI Act by DOE

Air Conditioning (AC) Program

Issued: 20 December 2019



Overall 2019-20 AC Budget
\$67M
 Total Budget *

| | | |
|---------------|----------------|-----------|
| Design/Tender | Contract Award | Completed |
|---------------|----------------|-----------|

Announceables

Contract Award (139 schools)
 Refer to Appendix B for full list of schools

Completed (5 school)
 Refer to Appendix C for full list of schools




Forecast 23 Dec - 27 Dec 2019

Contract Award (5 schools)
 Refer to Appendix D for full list of schools

Completed (7 schools)
 Refer to Appendix E for full list of schools

Delivery Method Breakdown



Average Cost by Space
~ \$12K

* Total Budget includes Cooler Schools Air Conditioning Replacement Program and Priority Air Conditioning Program



Queensland Government

Page 1

Electorate Summary

Issued: 20 December 2019

| Heat Discomfort Rank | State Electorate | Schools | Spaces by Electorate | Design/Tender | Contract Award | Completed |
|----------------------|------------------|------------|----------------------|---------------|----------------|-----------|
| 1 | Warrego | 12 | 24 | | 12 | |
| 2 | Callide | 21 | 56 | 6 | 15 | |
| 3 | Ipswich | 8 | 188 | 5 | 3 | |
| 4 | Ipswich West | 7 | 63 | 3 | 4 | |
| 5 | Lockyer | 17 | 88 | 11 | 6 | |
| 6 | Bundamba | 10 | 236 | 7 | 3 | |
| 7 | Burnett | 10 | 84 | 4 | 5 | |
| 8 | Bundaberg | 13 | 177 | | 10 | 3 |
| 9 | Maryborough | 13 | 118 | 4 | 8 | 1 |
| 10 | Jordan | 10 | 389 | 8 | 2 | |
| 11 | Inala | 9 | 101 | 5 | 4 | |
| 12 | Mount Ommaney | 7 | 65 | | 1 | |
| 13 | Moggill | 7 | 18 | 3 | 2 | |
| 14 | Algester | 4 | 129 | 4 | | |
| 15 | Logan | 6 | 134 | 5 | 1 | |
| 16 | Nanango | 23 | 119 | 15 | 8 | |
| 17 | Scenic Rim | 16 | 197 | 8 | 8 | |
| 18 | Maiwar | 5 | 28 | 3 | 2 | |
| 19 | Miller | 7 | 58 | 5 | 2 | |
| 20 | Gympie | 19 | 104 | 11 | 8 | |
| 21 | Woodridge | 13 | 317 | 12 | 1 | |
| 22 | Condamine | 20 | 83 | 9 | 11 | |
| 23 | South Brisbane | 4 | 19 | | 4 | |
| 24 | Cooper | 4 | 35 | 3 | 1 | |
| 25 | McConnel | 2 | 36 | 1 | 1 | |
| 26 | Waterford | 7 | 132 | 6 | 1 | |
| 27 | Ferny Grove | 7 | 59 | 6 | 1 | |
| 28 | Hervey Bay | 7 | 157 | 2 | 5 | |
| 29 | Everton | 6 | 87 | 5 | 1 | |
| 30 | Pine Rivers | 7 | 153 | 3 | 4 | |
| Total | | 301 | 3454 | | | |



Queensland Government

Page 2

Appendix A: School summary by delivery stage

Issued: 20 December 2019

301 schools

| | | 162 | 134 | 5 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Algeria | Algeria State School | ✓ | | |
| Algeria | Calamvale Community College | ✓ | | |
| Algeria | Calamvale Special School | ✓ | | |
| Algeria | Pallara State School | ✓ | | |
| Bundaberg | Avoca State School | | ✓ | |
| Bundaberg | Branyan Road State School | | ✓ | |
| Bundaberg | Bundaberg Central State School | | ✓ | |
| Bundaberg | Bundaberg South State School | | ✓ | |
| Bundaberg | Bundaberg Special School | | ✓ | |
| Bundaberg | Bundaberg State High School | | ✓ | |
| Bundaberg | Bundaberg West State School | | ✓ | |
| Bundaberg | Kepnock State High School | | ✓ | |
| Bundaberg | Norville State School | | ✓ | |
| Bundaberg | Walkervale State School | | ✓ | |
| Bundamba | Bellbird Park State Secondary College | ✓ | | |
| Bundamba | Bundamba State Secondary College | ✓ | | |
| Bundamba | Collingwood Park State School | | ✓ | |
| Bundamba | Fernbrooke State School | ✓ | | |
| Bundamba | Goodna Special School | | ✓ | |
| Bundamba | Goodna State School | ✓ | | |
| Bundamba | Redbank Plains State High School | ✓ | | |
| Bundamba | Redbank Plains State School | ✓ | | |
| Bundamba | Riverview State School | | ✓ | |
| Bundamba | WoodLinks State School | ✓ | | |
| Burnett | Bargara State School | | ✓ | |
| Burnett | Burnett Heads State School | | ✓ | |
| Burnett | Gooburrum State School | ✓ | | |
| Burnett | Goodwood State School | | ✓ | |
| Burnett | Isis District State High School | | ✓ | |
| Burnett | Kolan South State School | ✓ | | |
| Burnett | Oakwood State School | ✓ | | |
| Burnett | Rosedale State School | | ✓ | |
| Burnett | Sharon State School | ✓ | | |
| Callide | Bell State School | | ✓ | |
| Callide | Biggenden State School | | ✓ | |
| Callide | Bulkyard State School | | ✓ | |
| Callide | Burnett State College | | ✓ | |
| Callide | Chinchilla State High School | ✓ | | |
| Callide | Coalston Lakes State School | ✓ | | |
| Callide | Dallam State School | | ✓ | |
| Callide | Gayndah State School | | ✓ | |
| Callide | Gin Gin State High School | | ✓ | |
| Callide | Gin Gin State School | | ✓ | |
| Callide | Jandowae Prep-10 State School | | ✓ | |
| Callide | Miles State High School | | ✓ | |
| Callide | Monogorilby State School | ✓ | | |
| Bundaberg | Kalkie State School | | | ✓ |
| Bundaberg | Bundaberg North State High School | | | ✓ |
| Bundaberg | Thabeban State School | | | ✓ |
| Burnett | Agnes Water State School | | | ✓ |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 20 December 2019

301 schools

| | | 162 | 134 | 5 |
|------------------|---------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Callide | Monto State High School | | ✓ | |
| Callide | Monto State School | | ✓ | |
| Callide | Mount Perry State School | ✓ | | |
| Callide | Mundubbera State School | ✓ | | |
| Callide | Taroom State School | | ✓ | |
| Callide | Wallaville State School | ✓ | | |
| Callide | Wandoan State School P-10 | | ✓ | |
| Callide | Warra State School | | ✓ | |
| Condamine | Back Plains State School | | ✓ | |
| Condamine | Biddeston State School | | ✓ | |
| Condamine | Brookstead State School | | ✓ | |
| Condamine | Bunker's Hill State School | | ✓ | |
| Condamine | Clifton State High School | ✓ | | |
| Condamine | Crow's Nest State School | ✓ | | |
| Condamine | Drayton State School | ✓ | | |
| Condamine | Emu Creek State School | | ✓ | |
| Condamine | Geham State School | ✓ | | |
| Condamine | Gowrie State School | ✓ | | |
| Condamine | Greenmount State School | | ✓ | |
| Condamine | Kingsthorpe State School | ✓ | | |
| Condamine | Kulpi State School | | ✓ | |
| Condamine | Mount Tyson State School | ✓ | | |
| Condamine | Oakey State High School | ✓ | | |
| Condamine | Oakey State School | ✓ | | |
| Condamine | Pittsworth State High School | | ✓ | |
| Condamine | Pittsworth State School | | ✓ | |
| Condamine | Quinalow Prep-10 State School | | ✓ | |
| Condamine | Southbrook Central State School | | ✓ | |
| Cooper | Ashgrove State School | ✓ | | |
| Cooper | Petrie Terrace State School | ✓ | | |
| Cooper | The Gap State High School | ✓ | | |
| Cooper | The Gap State School | | ✓ | |
| Everton | Albany Creek State High School | ✓ | | |
| Everton | Eatons Hill State School | ✓ | | |
| Everton | Enoggera State School | ✓ | | |
| Everton | Everton Park State High School | ✓ | | |
| Everton | Everton Park State School | | ✓ | |
| Everton | McDowall State School | ✓ | | |
| Ferny Grove | Ferny Grove State High School | ✓ | | |
| Ferny Grove | Ferny Grove State School | ✓ | | |
| Ferny Grove | Ferny Hills State School | ✓ | | |
| Ferny Grove | Grovely State School | | ✓ | |
| Ferny Grove | Mitchelton State High School | ✓ | | |
| Ferny Grove | Newmarket State School | ✓ | | |
| Ferny Grove | Oakleigh State School | ✓ | | |
| Gympie | Amamoor State School | ✓ | | |
| Gympie | Bauple State School | | ✓ | |
| Gympie | Chatsworth State School | ✓ | | |
| Gympie | Dagun State School | ✓ | | |
| Gympie | Glenwood State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 20 December 2019

301 schools

| | | 162 | 134 | 5 |
|------------------|--------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Gympie | Gunalda State School | | ✓ | |
| Gympie | Gympie East State School | ✓ | | |
| Gympie | Gympie South State School | | ✓ | |
| Gympie | Gympie Special School | ✓ | | |
| Gympie | Gympie State High School | ✓ | | |
| Gympie | Gympie West State School | | ✓ | |
| Gympie | James Nash State High School | ✓ | | |
| Gympie | Jones Hill State School | ✓ | | |
| Gympie | Kandanga State School | ✓ | | |
| Gympie | Mary Valley State College | | ✓ | |
| Gympie | Monkland State School | ✓ | | |
| Gympie | Rainbow Beach State School | | ✓ | |
| Gympie | Tin Can Bay State School | ✓ | | |
| Gympie | Widgee State School | | ✓ | |
| Hervey Bay | Hervey Bay State High School | ✓ | | |
| Hervey Bay | Kawungan State School | | ✓ | |
| Hervey Bay | Pialba State School | | ✓ | |
| Hervey Bay | Sandy Strait State School | | ✓ | |
| Hervey Bay | Torquay State School | ✓ | | |
| Hervey Bay | Urangan Point State School | | ✓ | |
| Hervey Bay | Urangan State High School | | ✓ | |
| Inala | Durack State School | ✓ | | |
| Inala | Forest Lake State High School | | ✓ | |
| Inala | Forest Lake State School | ✓ | | |
| Inala | Glenala State High School | ✓ | | |
| Inala | Grand Avenue State School | | ✓ | |
| Inala | Inala State School | | ✓ | |
| Inala | Richlands East State School | ✓ | | |
| Inala | Serviceton South State School | | ✓ | |
| Inala | Western Suburbs State Special School | ✓ | | |
| Ipswich | Bremer State High School | ✓ | | |
| Ipswich | Bundamba State School | | ✓ | |
| Ipswich | Deebing Heights State School | ✓ | | |
| Ipswich | Ipswich Central State School | ✓ | | |
| Ipswich | Ipswich East State School | ✓ | | |
| Ipswich | Ipswich Special School | ✓ | | |
| Ipswich | Raceview State School | | ✓ | |
| Ipswich | Silkstone State School | | ✓ | |
| Ipswich West | Amberley District State School | | ✓ | |
| Ipswich West | Brassall State School | ✓ | | |
| Ipswich West | Ipswich North State School | | ✓ | |
| Ipswich West | Ipswich State High School | | ✓ | |
| Ipswich West | Leichhardt State School | | ✓ | |
| Ipswich West | Rosewood State High School | ✓ | | |
| Ipswich West | Rosewood State School | ✓ | | |
| Jordan | Augusta State School | ✓ | | |
| Jordan | Camira State School | | ✓ | |
| Jordan | Flagstone State Community College | ✓ | | |
| Jordan | Flagstone State School | | ✓ | |
| Jordan | Greenbank State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 20 December 2019

301 schools

| | | 162 Design/Tender | 134 Contract Award | 5 Completed |
|------------------|---------------------------------------|----------------------|-----------------------|----------------|
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Jordan | Spring Mountain State School | ✓ | | |
| Jordan | Springfield Central State High School | ✓ | | |
| Jordan | Springfield Central State School | ✓ | | |
| Jordan | Springfield Lakes State School | ✓ | | |
| Jordan | Woodcrest State College | ✓ | | |
| Lockyer | Blenheim State School | | ✓ | |
| Lockyer | Gatton State School | | ✓ | |
| Lockyer | Glamorgan Vale State School | | ✓ | |
| Lockyer | Grantham State School | ✓ | | |
| Lockyer | Hatton Vale State School | ✓ | | |
| Lockyer | Laidley District State School | ✓ | | |
| Lockyer | Laidley State High School | ✓ | | |
| Lockyer | Lockrose State School | ✓ | | |
| Lockyer | Lockyer District State High School | ✓ | | |
| Lockyer | Lowood State High School | ✓ | | |
| Lockyer | Lowood State School | ✓ | | |
| Lockyer | Ma Ma Creek State School | ✓ | | |
| Lockyer | Minden State School | | ✓ | |
| Lockyer | Murphy's Creek State School | ✓ | | |
| Lockyer | Tarampa State School | ✓ | | |
| Lockyer | Tent Hill Lower State School | | ✓ | |
| Lockyer | Withcott State School | | ✓ | |
| Logan | Jimboomba State School | ✓ | | |
| Logan | Logan Village State School | ✓ | | |
| Logan | Park Ridge State High School | ✓ | | |
| Logan | Park Ridge State School | ✓ | | |
| Logan | Regents Park State School | | ✓ | |
| Logan | Yarrabilba State School | ✓ | | |
| Maiwar | Fig Tree Pocket State School | | ✓ | |
| Maiwar | Indooroopilly State High School | ✓ | | |
| Maiwar | Ironside State School | ✓ | | |
| Maiwar | Milton State School | | ✓ | |
| Maiwar | Toowong State School | ✓ | | |
| Maryborough | Albert State School | ✓ | | |
| Maryborough | Aldridge State High School | | ✓ | |
| Maryborough | Maryborough Central State School | | ✓ | |
| Maryborough | Maryborough Special School | ✓ | | |
| Maryborough | Maryborough State High School | | ✓ | |
| Maryborough | Maryborough West State School | | ✓ | |
| Maryborough | Mungar State School | ✓ | | |
| Maryborough | St Helens State School | | ✓ | |
| Maryborough | Sunbury State School | | ✓ | |
| Maryborough | Tinana State School | ✓ | | |
| Maryborough | Torbanlea State School | | ✓ | |
| Maryborough | Yarrilee State School | | ✓ | |
| McConnel | Brisbane Central State School | | ✓ | |
| McConnel | Kelvin Grove State College | ✓ | | |
| Miller | Graceville State School | | ✓ | |
| Miller | Junction Park State School | ✓ | | |
| Maryborough | Howard State School | | | ✓ |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 20 December 2019

301 schools

| | | 162 | 134 | 5 |
|------------------|-------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Miller | Milpera State High School | ✓ | | |
| Miller | Sherwood State School | ✓ | | |
| Miller | Wellers Hill State School | | ✓ | |
| Miller | Yeronga State High School | ✓ | | |
| Miller | Yeronga State School | ✓ | | |
| Moggill | Brookfield State School | ✓ | | |
| Moggill | Chapel Hill State School | ✓ | | |
| Moggill | Kenmore South State School | | ✓ | |
| Moggill | Kenmore State High School | ✓ | | |
| Moggill | Kenmore State School | ✓ | | |
| Moggill | Moggill State School | ✓ | | |
| Moggill | Upper Brookfield State School | | ✓ | |
| Mount Ommaney | Centenary State High School | ✓ | | |
| Mount Ommaney | Corinda State High School | ✓ | | |
| Mount Ommaney | Corinda State School | | ✓ | |
| Mount Ommaney | Darra State School | ✓ | | |
| Mount Ommaney | Jindalee State School | ✓ | | |
| Mount Ommaney | Middle Park State School | ✓ | | |
| Mount Ommaney | Oxley State School | ✓ | | |
| Nanango | Benarkin State School | | ✓ | |
| Nanango | Cooyar State School | | ✓ | |
| Nanango | Goomeri State School | ✓ | | |
| Nanango | Kilcoy State High School | | ✓ | |
| Nanango | Kilcoy State School | ✓ | | |
| Nanango | Kilkivan State School | | ✓ | |
| Nanango | Kingaroy State High School | ✓ | | |
| Nanango | Kingaroy State School | | ✓ | |
| Nanango | Kumbia State School | ✓ | | |
| Nanango | Mount Kilcoy State School | ✓ | | |
| Nanango | Murgon State High School | ✓ | | |
| Nanango | Murgon State School | ✓ | | |
| Nanango | Nanango State High School | ✓ | | |
| Nanango | Nanango State School | | ✓ | |
| Nanango | Proston State School | ✓ | | |
| Nanango | Taabinga State School | ✓ | | |
| Nanango | Tanderingie State School | ✓ | | |
| Nanango | Toogoolawah State High School | ✓ | | |
| Nanango | Toogoolawah State School | ✓ | | |
| Nanango | Winefields State School | | ✓ | |
| Nanango | Wundera State School | ✓ | | |
| Nanango | Wooroolin State School | | ✓ | |
| Nanango | Yarraman State School | ✓ | | |
| Pine Rivers | Bray Park State High School | ✓ | | |
| Pine Rivers | Bray Park State School | | ✓ | |
| Pine Rivers | Dayboro State School | | ✓ | |
| Pine Rivers | Mount Samson State School | | ✓ | |
| Pine Rivers | Pine Rivers State High School | ✓ | | |
| Pine Rivers | Samford State School | ✓ | | |
| Pine Rivers | Strathpine State School | | ✓ | |
| Scenic Rim | Aratula State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 20 December 2019

301 schools

| | | 162 Design/Tender | 134 Contract Award | 5 Completed |
|------------------|--------------------------------------|----------------------|-----------------------|----------------|
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Scenic Rim | Beaudesert State High School | ✓ | | |
| Scenic Rim | Beaudesert State School | | ✓ | |
| Scenic Rim | Beechmont State School | ✓ | | |
| Scenic Rim | Boonah State High School | ✓ | | |
| Scenic Rim | Boonah State School | | ✓ | |
| Scenic Rim | Grandchester State School | | ✓ | |
| Scenic Rim | Harrisville State School | | ✓ | |
| Scenic Rim | Kalbar State School | | ✓ | |
| Scenic Rim | Mount Alford State School | ✓ | | |
| Scenic Rim | Mutdapilly State School | ✓ | | |
| Scenic Rim | Rathdowney State School | | ✓ | |
| Scenic Rim | St Bernard State School | | ✓ | |
| Scenic Rim | Tamborine Mountain State High School | ✓ | | |
| Scenic Rim | Tamborine Mountain State School | ✓ | | |
| Scenic Rim | Warrill View State School | ✓ | | |
| South Brisbane | Brisbane State High School | | ✓ | |
| South Brisbane | Buranda State School | | ✓ | |
| South Brisbane | East Brisbane State School | | ✓ | |
| South Brisbane | West End State School | | ✓ | |
| Warrego | Bymount East State School | | ✓ | |
| Warrego | Charleville State High School | | ✓ | |
| Warrego | Charleville State School | | ✓ | |
| Warrego | Condamine State School | | ✓ | |
| Warrego | Dalby State High School | | ✓ | |
| Warrego | Dalby State School | | ✓ | |
| Warrego | Kaimkillenbun State School | | ✓ | |
| Warrego | Kogan State School | | ✓ | |
| Warrego | Meandarra State School | | ✓ | |
| Warrego | Surat State School | | ✓ | |
| Warrego | Tara Shire State College | | ✓ | |
| Warrego | Thallon State School | | ✓ | |
| Waterford | Loganholme State School | | ✓ | |
| Waterford | Loganlea State High School | ✓ | | |
| Waterford | Mabel Park State High School | ✓ | | |
| Waterford | Mabel Park State School | ✓ | | |
| Waterford | Marsden State High School | ✓ | | |
| Waterford | Waterford State School | ✓ | | |
| Waterford | Waterford West State School | ✓ | | |
| Woodridge | Berrigba East State School | ✓ | | |
| Woodridge | Browns Plains State High School | ✓ | | |
| Woodridge | Browns Plains State School | ✓ | | |
| Woodridge | Burrowes State School | ✓ | | |
| Woodridge | Crestmead State School | | ✓ | |
| Woodridge | Harris Fields State School | ✓ | | |
| Woodridge | Kingston State College | ✓ | | |
| Woodridge | Kingston State School | ✓ | | |
| Woodridge | Marsden State School | ✓ | | |
| Woodridge | Woodridge North State School | ✓ | | |
| Woodridge | Woodridge State High School | ✓ | | |
| Woodridge | Woodridge State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 20 December 2019

301 schools

| | | 162 | 134 | 5 |
|------------------|-----------------------|---|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Woodridge | Yugumbir State School |  | | |

Released under RTI Act by DOE



139 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|-----------------------------------|--------|---------------------|
| Bundaberg | Avoca State School | 1 | 19/12/19 |
| Bundaberg | Branyan Road State School | 1 | 10/12/19 |
| Bundaberg | Bundaberg Central State School | 1 | 03/12/19 |
| Bundaberg | Bundaberg North State High School | 36 | 29/10/19 |
| Bundaberg | Bundaberg South State School | 1 | 03/12/19 |
| Bundaberg | Bundaberg Special School | 3 | 26/09/19 |
| Bundaberg | Bundaberg State High School | 41 | 09/12/19 |
| Bundaberg | Bundaberg West State School | 17 | 29/10/19 |
| Bundaberg | Kalkie State School | 2 | 26/09/19 |
| Bundaberg | Kepnock State High School | 38 | 28/11/19 |
| Bundaberg | Norville State School | 20 | 30/10/19 |
| Bundaberg | Thabeban State School | 5 | 30/10/19 |
| Bundaberg | Walkervale State School | 11 | 30/10/19 |
| Bundamba | Collingwood Park State School | 20 | 27/09/19 |
| Bundamba | Goodna Special School | 2 | 20/12/19 |
| Bundamba | Riverview State School | 3 | 27/09/19 |
| Burnett | Agnes Water State School | 4 | 03/12/19 |
| Burnett | Bargara State School | 17 | 29/10/19 |
| Burnett | Burnett Heads State School | 11 | 29/10/19 |
| Burnett | Goodwood State School | 1 | 16/12/19 |
| Burnett | Isis District State High School | 22 | 30/10/19 |
| Burnett | Rosedale State School | 15 | 03/12/19 |
| Callide | Bell State School | 1 | 16/12/19 |
| Callide | Biggenden State School | 1 | 16/12/19 |
| Callide | Bullyard State School | 1 | 16/12/19 |
| Callide | Burnett State College | 2 | 18/12/19 |
| Callide | Dallarnil State School | 1 | 16/12/19 |
| Callide | Gayndah State School | 2 | 18/12/19 |
| Callide | Gin Gin State High School | 7 | 29/10/19 |
| Callide | Gin Gin State School | 7 | 29/10/19 |
| Callide | Jandowae Prep-10 State School | 2 | 13/12/19 |
| Callide | Miles State High School | 3 | 16/12/19 |
| Callide | Monto State High School | 6 | 18/12/19 |
| Callide | Monto State School | 2 | 18/12/19 |
| Callide | Paroo State School | 1 | 12/12/19 |
| Callide | Wandoan State School P-10 | 2 | 12/12/19 |
| Callide | Warra State School | 5 | 20/12/19 |
| Condamine | Back Plains State School | 2 | 16/12/19 |
| Condamine | Biddeston State School | 2 | 13/12/19 |
| Condamine | Brookstead State School | 2 | 13/12/19 |
| Condamine | Bunker's Hill State School | 1 | 13/12/19 |
| Condamine | Emu Creek State School | 1 | 16/12/19 |
| Condamine | Greenmount State School | 2 | 16/12/19 |
| Condamine | Kulpi State School | 1 | 13/12/19 |
| Condamine | Pittsworth State High School | 5 | 16/12/19 |
| Condamine | Pittsworth State School | 4 | 16/12/19 |
| Condamine | Quinalow Prep-10 State School | 1 | 13/12/19 |
| Condamine | Southbrook Central State School | 2 | 13/12/19 |
| Cooper | The Gap State School | 1 | 19/12/19 |
| Everton | Everton Park State School | 16 | 19/12/19 |



Queensland Government

Appendix B: Contract Award

Issued: 20 December 2019

139 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|----------------------------------|--------|---------------------|
| Ferny Grove | Grovely State School | 4 | 19/12/19 |
| Gympie | Bauple State School | 2 | 20/12/19 |
| Gympie | Glenwood State School | 1 | 20/12/19 |
| Gympie | Gunalda State School | 3 | 20/12/19 |
| Gympie | Gympie South State School | 2 | 16/12/19 |
| Gympie | Gympie West State School | 3 | 16/12/19 |
| Gympie | Mary Valley State College | 5 | 19/12/19 |
| Gympie | Rainbow Beach State School | 2 | 20/12/19 |
| Gympie | Widgee State School | 2 | 19/12/19 |
| Hervey Bay | Kawungan State School | 12 | 10/12/19 |
| Hervey Bay | Pialba State School | 33 | 19/12/19 |
| Hervey Bay | Sandy Strait State School | 33 | 19/12/19 |
| Hervey Bay | Urangan Point State School | 11 | 26/09/19 |
| Hervey Bay | Urangan State High School | 35 | 19/12/19 |
| Inala | Forest Lake State High School | 60 | 17/12/19 |
| Inala | Grand Avenue State School | 2 | 18/12/19 |
| Inala | Inala State School | 1 | 19/12/19 |
| Inala | Serviceton South State School | 3 | 19/12/19 |
| Ipswich | Bundamba State School | 15 | 27/09/19 |
| Ipswich | Raceview State School | 43 | 27/09/19 |
| Ipswich | Silkstone State School | 46 | 27/09/19 |
| Ipswich West | Amberley District State School | 3 | 19/12/19 |
| Ipswich West | Ipswich North State School | 11 | 06/12/19 |
| Ipswich West | Ipswich State High School | 39 | 22/11/19 |
| Ipswich West | Leichhardt State School | 1 | 19/12/19 |
| Jordan | Camira State School | 10 | 17/12/19 |
| Jordan | Flagstone State School | 3 | 19/12/19 |
| Lockyer | Blenheim State School | 1 | 16/12/19 |
| Lockyer | Gatton State School | 1 | 16/12/19 |
| Lockyer | Glamorgan Vale State School | 1 | 19/12/19 |
| Lockyer | Minden State School | 1 | 19/12/19 |
| Lockyer | Tent Hill Lower State School | 1 | 16/12/19 |
| Lockyer | Withcott State School | 1 | 16/12/19 |
| Logan | Regents Park State School | 4 | 19/12/19 |
| Maiwar | Fig Tree Pocket State School | 2 | 20/12/19 |
| Maiwar | Milton State School | 1 | 18/12/19 |
| Maryborough | Aldridge State High School | 2 | 10/12/19 |
| Maryborough | Howard State School | 3 | 02/12/19 |
| Maryborough | Maryborough Central State School | 3 | 13/12/19 |
| Maryborough | Maryborough State High School | 2 | 19/12/19 |
| Maryborough | Maryborough West State School | 34 | 16/12/19 |
| Maryborough | St Helens State School | 1 | 12/12/19 |
| Maryborough | Sunbury State School | 3 | 03/12/19 |
| Maryborough | Torbanlea State School | 5 | 03/12/19 |
| Maryborough | Yarrilee State School | 42 | 18/12/19 |
| McConnel | Brisbane Central State School | 2 | 19/12/19 |
| Miller | Graceville State School | 2 | 19/12/19 |
| Miller | Wellers Hill State School | 1 | 19/12/19 |
| Moggill | Kenmore South State School | 2 | 19/12/19 |
| Moggill | Upper Brookfield State School | 1 | 19/12/19 |



Queensland Government

Appendix B: Contract Award

Issued: 20 December 2019

139 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|-------------------------------|--------|---------------------|
| Mount Ommaney | Corinda State School | 6 | 12/12/19 |
| Nanango | Benarkin State School | 1 | 18/12/19 |
| Nanango | Cooyar State School | 1 | 18/12/19 |
| Nanango | Kilcoy State High School | 1 | 19/12/19 |
| Nanango | Kilkivan State School | 2 | 19/12/19 |
| Nanango | Kingaroy State School | 2 | 19/12/19 |
| Nanango | Nanango State School | 1 | 18/12/19 |
| Nanango | Wheatlands State School | 1 | 19/12/19 |
| Nanango | Wooroolin State School | 2 | 19/12/19 |
| Pine Rivers | Bray Park State School | 4 | 17/12/19 |
| Pine Rivers | Dayboro State School | 2 | 13/12/19 |
| Pine Rivers | Mount Samson State School | 1 | 16/12/19 |
| Pine Rivers | Strathpine State School | 4 | 17/12/19 |
| Scenic Rim | Aratula State School | 3 | 19/12/19 |
| Scenic Rim | Beaudesert State School | 5 | 19/12/19 |
| Scenic Rim | Boonah State School | 1 | 19/12/19 |
| Scenic Rim | Grandchester State School | 2 | 19/12/19 |
| Scenic Rim | Harrisville State School | 1 | 19/12/19 |
| Scenic Rim | Kalbar State School | 3 | 19/12/19 |
| Scenic Rim | Rathdowney State School | 1 | 19/12/19 |
| Scenic Rim | St Bernard State School | 13 | 19/12/19 |
| South Brisbane | Brisbane State High School | 8 | 17/12/19 |
| South Brisbane | Buranda State School | 3 | 19/12/19 |
| South Brisbane | East Brisbane State School | 1 | 20/12/19 |
| South Brisbane | West End State School | 4 | 19/12/19 |
| Warrego | Bymount East State School | 1 | 18/12/19 |
| Warrego | Charleville State High School | 2 | 12/12/19 |
| Warrego | Charleville State School | 1 | 16/12/19 |
| Warrego | Condaming State School | 2 | 18/12/19 |
| Warrego | Dalby State High School | 4 | 16/12/19 |
| Warrego | Dalby State School | 3 | 18/12/19 |
| Warrego | Kaimkillenbun State School | 2 | 13/12/19 |
| Warrego | Kogan State School | 2 | 18/12/19 |
| Warrego | Meandarra State School | 1 | 18/12/19 |
| Warrego | Surat State School | 1 | 18/12/19 |
| Warrego | Tara Shire State College | 2 | 18/12/19 |
| Warrego | Thallon State School | 1 | 16/12/19 |
| Waterford | Loganholme State School | 1 | 19/12/19 |
| Woodridge | Crestmead State School | 2 | 19/12/19 |



Queensland Government

Appendix C: Completed

Issued: 20 December 2019

5 schools

| State electorate | School Name | Spaces | Completed Date |
|------------------|-----------------------------------|--------|----------------|
| Bundaberg | Bundaberg North State High School | 36 | 19/12/19 |
| Bundaberg | Kalkie State School | 2 | 17/12/19 |
| Bundaberg | Thabeban State School | 5 | 19/12/19 |
| Burnett | Agnes Water State School | 4 | 19/12/19 |
| Maryborough | Howard State School | 3 | 5/12/19 |

Released under RTI Act by DOE



Queensland Government

Appendix D: Forecast - Contract Award

23 Dec - 27 Dec 2019

Issued: 20 December 2019

5 schools

| State electorate | School Name | Spaces |
|------------------|---------------------------|--------|
| Everton | Enoggera State School | 4 |
| Moggill | Kenmore State School | 1 |
| Mount Ommaney | Darra State School | 2 |
| Nanango | Kilcoy State School | 1 |
| Scenic Rim | Warrill View State School | 2 |

Released under RTI Act by DOE



Queensland Government

Appendix E: Forecast - Completed

23 Dec - 27 Dec 2019

Issued: 20 December 2019

7 schools

| State electorate | School Name | Spaces |
|------------------|---------------------------------|--------|
| Bundaberg | Bundaberg Central State School | 1 |
| Bundaberg | Bundaberg South State School | 1 |
| Bundaberg | Bundaberg West State School | 17 |
| Bundaberg | Norville State School | 20 |
| Bundaberg | Walkervale State School | 11 |
| Burnett | Bargara State School | 17 |
| Burnett | Isis District State High School | 22 |

Released under RTI Act by DOE



Queensland Government

WALLACE, Kira

From: MARA, Kevin
Sent: Tuesday, 24 December 2019 2:27 PM
To: Sharon Durham; 'Tania Reeves'; COOK, Tony; HUNT, Jeff; SEELEY, Nick; SCHIMMING, Sharon
Cc: BOERSMA, Adam; ROBOTHAM, Clare; MORAITIS, Deborah; DAY, Laura
Subject: Air Con Newsletter - 24 Dec 2019
Attachments: AC Program Newsletter dashboard 20191224.pdf

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Media/Newsletters/News

Hi all,

Please find attached the newsletter as at 24 December 2019.

Progress has been made since the Friday newsletter, with a further contracts being awarded this week.

In addition a number of contracts have reached completion this week. This is a good result considering most contractors have shut down operations as at the end of last week with people heading into the Xmas break.

In the New Year we will return to the regular reporting cycle. I trust this update assists in articulating what we have achieved so far with this program. Please let me know if you need anything else at this stage.

Have a great break – enjoy time with family and friends.

Thanks
Kev

Regards
Kevin Mara
Assistant Director-General





Infrastructure Services
Department of Education and Training

P: 07 3034 4520
E: kevin.mara@qed.qld.gov.au
Level 19 | AM60 Building | 42-60 Albert Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002



Air Conditioning (AC) Program

Issued: 24 December 2019



* Total Budget includes Cooler Schools Air Conditioning Replacement Program and Priority Air Conditioning Program



Queensland Government

Electorate Summary

Issued: 24 December 2019

| Heat Discomfort Rank | State Electorate | Schools | Spaces by Electorate | Design/Tender | Contract Award | Completed |
|----------------------|------------------|------------|----------------------|---------------|----------------|-----------|
| 1 | Warrego | 12 | 24 | | 12 | |
| 2 | Callide | 21 | 56 | 6 | 15 | |
| 3 | Ipswich | 8 | 188 | 5 | 3 | |
| 4 | Ipswich West | 7 | 63 | 3 | 4 | |
| 5 | Lockyer | 17 | 88 | 11 | 6 | |
| 6 | Bundamba | 10 | 236 | 6 | 4 | |
| 7 | Burnett | 10 | 84 | 4 | 4 | 2 |
| 8 | Bundaberg | 13 | 177 | | 7 | 6 |
| 9 | Maryborough | 13 | 118 | 4 | 8 | 1 |
| 10 | Jordan | 10 | 389 | 8 | 2 | |
| 11 | Inala | 9 | 101 | 5 | 4 | |
| 12 | Mount Ommaney | 7 | 65 | 5 | 2 | |
| 13 | Moggill | 7 | 18 | 5 | 2 | |
| 14 | Algester | 4 | 129 | 4 | | |
| 15 | Logan | 6 | 134 | 5 | 1 | |
| 16 | Nanango | 23 | 119 | 15 | 8 | |
| 17 | Scenic Rim | 16 | 197 | 7 | 9 | |
| 18 | Maiwar | 5 | 28 | 3 | 2 | |
| 19 | Miller | 7 | 58 | 5 | 2 | |
| 20 | Gympie | 19 | 104 | 11 | 8 | |
| 21 | Woodridge | 13 | 317 | 12 | 1 | |
| 22 | Condamine | 20 | 83 | 9 | 11 | |
| 23 | South Brisbane | 4 | 19 | | 4 | |
| 24 | Cooper | 4 | 35 | 3 | 1 | |
| 25 | McConnell | 2 | 36 | 1 | 1 | |
| 26 | Waterford | 7 | 132 | 6 | 1 | |
| 27 | Ferny Grove | 7 | 59 | 6 | 1 | |
| 28 | Hervey Bay | 7 | 157 | 2 | 5 | |
| 29 | Everton | 6 | 87 | 4 | 2 | |
| 30 | Pine Rivers | 7 | 153 | 3 | 4 | |
| Total | | 301 | 3454 | | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 December 2019

301 schools

| | | 158 | 134 | 9 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Algeria | Algeria State School | ✓ | | |
| Algeria | Calamvale Community College | ✓ | | |
| Algeria | Calamvale Special School | ✓ | | |
| Algeria | Pallara State School | ✓ | | |
| Bundaberg | Avoca State School | | ✓ | |
| Bundaberg | Branyan Road State School | | ✓ | |
| Bundaberg | Bundaberg Central State School | | ✓ | |
| Bundaberg | Bundaberg Special School | | ✓ | |
| Bundaberg | Bundaberg State High School | | ✓ | |
| Bundaberg | Kepnock State High School | | ✓ | |
| Bundaberg | Walkervale State School | | ✓ | |
| Bundaberg | Bundaberg North State High School | | | ✓ |
| Bundaberg | Kalkie State School | | | ✓ |
| Bundaberg | Thabeban State School | | | ✓ |
| Bundaberg | Bundaberg South State School | | | ✓ |
| Bundaberg | Bundaberg West State School | | | ✓ |
| Bundaberg | Norville State School | | | ✓ |
| Bundamba | Bellbird Park State Secondary College | | ✓ | |
| Bundamba | Bundamba State Secondary College | ✓ | ✓ | |
| Bundamba | Collingwood Park State School | | ✓ | |
| Bundamba | Fernbrooke State School | ✓ | ✓ | |
| Bundamba | Goodna Special School | | ✓ | |
| Bundamba | Goodna State School | ✓ | | |
| Bundamba | Redbank Plains State High School | ✓ | | |
| Bundamba | Redbank Plains State School | ✓ | | |
| Bundamba | Riverview State School | | ✓ | |
| Bundamba | WoodLinks State School | ✓ | | |
| Burnett | Burnett Heads State School | | ✓ | |
| Burnett | Gooburrum State School | ✓ | | |
| Burnett | Goodwood State School | | ✓ | |
| Burnett | Isis District State High School | | ✓ | |
| Burnett | Kolan South State School | ✓ | | |
| Burnett | Oakwood State School | ✓ | | |
| Burnett | Rosedale State School | | ✓ | |
| Burnett | Sharon State School | ✓ | | |
| Burnett | Agnes Water State School | | | ✓ |
| Burnett | Bargara State School | | | ✓ |
| Callide | Bell State School | | ✓ | |
| Callide | Biggenden State School | | ✓ | |
| Callide | Bullyard State School | | ✓ | |
| Callide | Burnett State College | | ✓ | |
| Callide | Chinchilla State High School | ✓ | | |
| Callide | Coalstoun Lakes State School | ✓ | | |
| Callide | Dallamil State School | | ✓ | |
| Callide | Gayndah State School | | ✓ | |
| Callide | Gin Gin State High School | | ✓ | |
| Callide | Gin Gin State School | | ✓ | |
| Callide | Jandowae Prep-10 State School | | ✓ | |
| Callide | Miles State High School | | ✓ | |
| Callide | Monogorilby State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 December 2019

301 schools

| | | 158 | 134 | 9 |
|------------------|---------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Callide | Monto State High School | | ✓ | |
| Callide | Monto State School | | ✓ | |
| Callide | Mount Perry State School | ✓ | | |
| Callide | Mundubbera State School | ✓ | | |
| Callide | Taroom State School | | ✓ | |
| Callide | Wallaville State School | ✓ | | |
| Callide | Wandoan State School P-10 | | ✓ | |
| Callide | Warra State School | | ✓ | |
| Condamine | Back Plains State School | | ✓ | |
| Condamine | Biddeston State School | | ✓ | |
| Condamine | Brookstead State School | | ✓ | |
| Condamine | Bunker's Hill State School | | ✓ | |
| Condamine | Clifton State High School | ✓ | | |
| Condamine | Crow's Nest State School | ✓ | | |
| Condamine | Drayton State School | ✓ | | |
| Condamine | Emu Creek State School | | ✓ | |
| Condamine | Geham State School | ✓ | | |
| Condamine | Gowrie State School | ✓ | | |
| Condamine | Greenmount State School | | ✓ | |
| Condamine | Kingsthorpe State School | ✓ | | |
| Condamine | Kulpi State School | | ✓ | |
| Condamine | Mount Tyson State School | ✓ | | |
| Condamine | Oakey State High School | ✓ | | |
| Condamine | Oakey State School | ✓ | | |
| Condamine | Pittsworth State High School | | ✓ | |
| Condamine | Pittsworth State School | | ✓ | |
| Condamine | Quinalow Prep-10 State School | | ✓ | |
| Condamine | Southbrook Central State School | | ✓ | |
| Cooper | Ashgrove State School | ✓ | | |
| Cooper | Petrie Terrace State School | ✓ | | |
| Cooper | The Gap State High School | ✓ | | |
| Cooper | The Gap State School | | ✓ | |
| Everton | Albany Creek State High School | ✓ | | |
| Everton | Eatons Hill State School | ✓ | | |
| Everton | Enoggera State School | | ✓ | |
| Everton | Everton Park State High School | ✓ | | |
| Everton | Everton Park State School | | ✓ | |
| Everton | McDowall State School | ✓ | | |
| Ferny Grove | Ferny Grove State High School | ✓ | | |
| Ferny Grove | Ferny Grove State School | ✓ | | |
| Ferny Grove | Ferny Hills State School | ✓ | | |
| Ferny Grove | Grovely State School | | ✓ | |
| Ferny Grove | Mitchelton State High School | ✓ | | |
| Ferny Grove | Newmarket State School | ✓ | | |
| Ferny Grove | Oakleigh State School | ✓ | | |
| Gympie | Amamoor State School | ✓ | | |
| Gympie | Bauple State School | | ✓ | |
| Gympie | Chatsworth State School | ✓ | | |
| Gympie | Dagun State School | ✓ | | |
| Gympie | Glenwood State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 December 2019

301 schools

| | | 158 | 134 | 9 |
|------------------|--------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Gympie | Gunalda State School | | ✓ | |
| Gympie | Gympie East State School | ✓ | | |
| Gympie | Gympie South State School | | ✓ | |
| Gympie | Gympie Special School | ✓ | | |
| Gympie | Gympie State High School | ✓ | | |
| Gympie | Gympie West State School | | ✓ | |
| Gympie | James Nash State High School | ✓ | | |
| Gympie | Jones Hill State School | ✓ | | |
| Gympie | Kandanga State School | ✓ | | |
| Gympie | Mary Valley State College | | ✓ | |
| Gympie | Monkland State School | ✓ | | |
| Gympie | Rainbow Beach State School | | ✓ | |
| Gympie | Tin Can Bay State School | ✓ | | |
| Gympie | Widgee State School | | ✓ | |
| Hervey Bay | Hervey Bay State High School | ✓ | | |
| Hervey Bay | Kawungan State School | | ✓ | |
| Hervey Bay | Pialba State School | | ✓ | |
| Hervey Bay | Sandy Strait State School | | ✓ | |
| Hervey Bay | Torquay State School | ✓ | | |
| Hervey Bay | Urangan Point State School | | ✓ | |
| Hervey Bay | Urangan State High School | | ✓ | |
| Inala | Durack State School | ✓ | | |
| Inala | Forest Lake State High School | | ✓ | |
| Inala | Forest Lake State School | ✓ | | |
| Inala | Glenala State High School | ✓ | | |
| Inala | Grand Avenue State School | | ✓ | |
| Inala | Inala State School | | ✓ | |
| Inala | Richlands East State School | ✓ | | |
| Inala | Serviceton South State School | | ✓ | |
| Inala | Western Suburbs State Special School | ✓ | | |
| Ipswich | Bremer State High School | ✓ | | |
| Ipswich | Bundamba State School | | ✓ | |
| Ipswich | Deebing Heights State School | ✓ | | |
| Ipswich | Ipswich Central State School | ✓ | | |
| Ipswich | Ipswich East State School | ✓ | | |
| Ipswich | Ipswich Special School | ✓ | | |
| Ipswich | Raceview State School | | ✓ | |
| Ipswich | Silkstone State School | | ✓ | |
| Ipswich West | Amberley District State School | | ✓ | |
| Ipswich West | Brassali State School | ✓ | | |
| Ipswich West | Ipswich North State School | | ✓ | |
| Ipswich West | Ipswich State High School | | ✓ | |
| Ipswich West | Leichhardt State School | | ✓ | |
| Ipswich West | Rosewood State High School | ✓ | | |
| Ipswich West | Rosewood State School | ✓ | | |
| Jordan | Augusta State School | ✓ | | |
| Jordan | Camira State School | | ✓ | |
| Jordan | Flagstone State Community College | ✓ | | |
| Jordan | Flagstone State School | | ✓ | |
| Jordan | Greenbank State School | ✓ | | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 December 2019

301 schools

| | | 158 | 134 | 9 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Jordan | Spring Mountain State School | ✓ | | |
| Jordan | Springfield Central State High School | ✓ | | |
| Jordan | Springfield Central State School | ✓ | | |
| Jordan | Springfield Lakes State School | ✓ | | |
| Jordan | Woodcrest State College | ✓ | | |
| Lockyer | Blenheim State School | | ✓ | |
| Lockyer | Gatton State School | | ✓ | |
| Lockyer | Glamorgan Vale State School | | ✓ | |
| Lockyer | Grantham State School | ✓ | | |
| Lockyer | Hatton Vale State School | ✓ | | |
| Lockyer | Laidley District State School | ✓ | | |
| Lockyer | Laidley State High School | ✓ | | |
| Lockyer | Lockrose State School | ✓ | | |
| Lockyer | Lockyer District State High School | ✓ | | |
| Lockyer | Lowood State High School | ✓ | | |
| Lockyer | Lowood State School | ✓ | | |
| Lockyer | Ma Ma Creek State School | ✓ | | |
| Lockyer | Minden State School | | ✓ | |
| Lockyer | Murphy's Creek State School | ✓ | | |
| Lockyer | Tarampa State School | ✓ | | |
| Lockyer | Tent Hill Lower State School | | ✓ | |
| Lockyer | Withcott State School | | ✓ | |
| Logan | Jimboomba State School | ✓ | | |
| Logan | Logan Village State School | ✓ | | |
| Logan | Park Ridge State High School | ✓ | | |
| Logan | Park Ridge State School | ✓ | | |
| Logan | Regents Park State School | | ✓ | |
| Logan | Yarrabilba State School | ✓ | | |
| Maiwar | Fig Tree Pocket State School | | ✓ | |
| Maiwar | Indooroopilly State High School | ✓ | | |
| Maiwar | Ironside State School | ✓ | | |
| Maiwar | Milton State School | | ✓ | |
| Maiwar | Toowong State School | ✓ | | |
| Maryborough | Albert State School | ✓ | | |
| Maryborough | Aldridge State High School | | ✓ | |
| Maryborough | Maryborough Central State School | | ✓ | |
| Maryborough | Maryborough Special School | ✓ | | |
| Maryborough | Maryborough State High School | | ✓ | |
| Maryborough | Maryborough West State School | | ✓ | |
| Maryborough | Munger State School | ✓ | | |
| Maryborough | St Helens State School | | ✓ | |
| Maryborough | Sunbury State School | | ✓ | |
| Maryborough | Tinana State School | ✓ | | |
| Maryborough | Torbanlea State School | | ✓ | |
| Maryborough | Yarrilee State School | | ✓ | |
| McConnel | Brisbane Central State School | | ✓ | |
| McConnel | Kelvin Grove State College | ✓ | | |
| Miller | Graceville State School | | ✓ | |
| Miller | Junction Park State School | ✓ | | |
| Maryborough | Howard State School | | | ✓ |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 December 2019

301 schools

| | | 158 | 134 | 9 |
|------------------|-------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Miller | Milpera State High School | ✓ | | |
| Miller | Sherwood State School | ✓ | | |
| Miller | Wellers Hill State School | | ✓ | |
| Miller | Yeronga State High School | ✓ | | |
| Miller | Yeronga State School | ✓ | | |
| Moggill | Brookfield State School | ✓ | | |
| Moggill | Chapel Hill State School | ✓ | | |
| Moggill | Kenmore South State School | | ✓ | |
| Moggill | Kenmore State High School | ✓ | | |
| Moggill | Kenmore State School | ✓ | | |
| Moggill | Moggill State School | ✓ | | |
| Moggill | Upper Brookfield State School | | ✓ | |
| Mount Ommaney | Centenary State High School | ✓ | | |
| Mount Ommaney | Corinda State High School | ✓ | | |
| Mount Ommaney | Corinda State School | | ✓ | |
| Mount Ommaney | Darra State School | | ✓ | |
| Mount Ommaney | Jindalee State School | ✓ | | |
| Mount Ommaney | Middle Park State School | ✓ | | |
| Mount Ommaney | Oxley State School | | ✓ | |
| Nanango | Benarkin State School | | ✓ | |
| Nanango | Cooyar State School | | ✓ | |
| Nanango | Goomeri State School | ✓ | | |
| Nanango | Kilcoy State High School | | ✓ | |
| Nanango | Kilcoy State School | ✓ | | |
| Nanango | Kilkivan State School | | ✓ | |
| Nanango | Kingaroy State High School | ✓ | | |
| Nanango | Kingaroy State School | | ✓ | |
| Nanango | Kumbia State School | ✓ | | |
| Nanango | Mount Kilcoy State School | ✓ | | |
| Nanango | Murgon State High School | ✓ | | |
| Nanango | Murgon State School | ✓ | | |
| Nanango | Nanango State High School | ✓ | | |
| Nanango | Nanango State School | | ✓ | |
| Nanango | Proston State School | ✓ | | |
| Nanango | Taabinga State School | ✓ | | |
| Nanango | Tandurrie State School | ✓ | | |
| Nanango | Toogoolawah State High School | ✓ | | |
| Nanango | Toogoolawah State School | ✓ | | |
| Nanango | Wheatlands State School | | ✓ | |
| Nanango | Winders State School | ✓ | | |
| Nanango | Wooroolin State School | | ✓ | |
| Nanango | Yarraman State School | ✓ | | |
| Pine Rivers | Bray Park State High School | ✓ | | |
| Pine Rivers | Bray Park State School | | ✓ | |
| Pine Rivers | Dayboro State School | | ✓ | |
| Pine Rivers | Mount Samson State School | | ✓ | |
| Pine Rivers | Pine Rivers State High School | ✓ | | |
| Pine Rivers | Samford State School | ✓ | | |
| Pine Rivers | Strathpine State School | | ✓ | |
| Scenic Rim | Aratula State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 December 2019

301 schools

| | | 158 | 134 | 9 |
|------------------|--------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Scenic Rim | Beaudesert State High School | ✓ | | |
| Scenic Rim | Beaudesert State School | | ✓ | |
| Scenic Rim | Beechmont State School | ✓ | | |
| Scenic Rim | Boonah State High School | ✓ | | |
| Scenic Rim | Boonah State School | | ✓ | |
| Scenic Rim | Grandchester State School | | ✓ | |
| Scenic Rim | Harrisville State School | | ✓ | |
| Scenic Rim | Kalbar State School | | ✓ | |
| Scenic Rim | Mount Alford State School | ✓ | | |
| Scenic Rim | Mutdapilly State School | ✓ | | |
| Scenic Rim | Rathdowney State School | | ✓ | |
| Scenic Rim | St Bernard State School | | ✓ | |
| Scenic Rim | Tamborine Mountain State High School | ✓ | | |
| Scenic Rim | Tamborine Mountain State School | ✓ | | |
| Scenic Rim | Warrill View State School | | ✓ | |
| South Brisbane | Brisbane State High School | | ✓ | |
| South Brisbane | Buranda State School | | ✓ | |
| South Brisbane | East Brisbane State School | | ✓ | |
| South Brisbane | West End State School | | ✓ | |
| Warrego | Bymount East State School | | ✓ | |
| Warrego | Charleville State High School | | ✓ | |
| Warrego | Charleville State School | | ✓ | |
| Warrego | Condamine State School | | ✓ | |
| Warrego | Dalby State High School | | ✓ | |
| Warrego | Dalby State School | | ✓ | |
| Warrego | Kaimkillenbun State School | | ✓ | |
| Warrego | Kogan State School | | ✓ | |
| Warrego | Meandarra State School | | ✓ | |
| Warrego | Surat State School | | ✓ | |
| Warrego | Tara Shire State College | | ✓ | |
| Warrego | Thallon State School | | ✓ | |
| Waterford | Loganholme State School | | ✓ | |
| Waterford | Loganlea State High School | ✓ | | |
| Waterford | Mabel Park State High School | ✓ | | |
| Waterford | Mabel Park State School | ✓ | | |
| Waterford | Marsden State High School | ✓ | | |
| Waterford | Waterford State School | ✓ | | |
| Waterford | Waterford West State School | ✓ | | |
| Woodridge | Berrinba East State School | ✓ | | |
| Woodridge | Browns Plains State High School | ✓ | | |
| Woodridge | Browns Plains State School | ✓ | | |
| Woodridge | Burrowes State School | ✓ | | |
| Woodridge | Crestmead State School | | ✓ | |
| Woodridge | Harris Fields State School | ✓ | | |
| Woodridge | Kingston State College | ✓ | | |
| Woodridge | Kingston State School | ✓ | | |
| Woodridge | Marsden State School | ✓ | | |
| Woodridge | Woodridge North State School | ✓ | | |
| Woodridge | Woodridge State High School | ✓ | | |
| Woodridge | Woodridge State School | ✓ | | |




Queensland Government

Appendix A: School summary by delivery stage

Issued: 24 December 2019

301 schools

| | | 158 Design/Tender | 134 Contract Award | 9 Completed |
|------------------|-----------------------|---|-----------------------|----------------|
| State electorate | School name | Design/Tender | Contract Award | Completed |
| Woodridge | Yugumbir State School |  | | |



Queensland Government

143 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|---------------------------------------|--------|---------------------|
| Bundaberg | Avoca State School | 1 | 19/12/19 |
| Bundaberg | Branyan Road State School | 1 | 10/12/19 |
| Bundaberg | Bundaberg Central State School | 1 | 03/12/19 |
| Bundaberg | Bundaberg North State High School | 36 | 29/10/19 |
| Bundaberg | Bundaberg South State School | 1 | 03/12/19 |
| Bundaberg | Bundaberg Special School | 3 | 26/09/19 |
| Bundaberg | Bundaberg State High School | 41 | 09/12/19 |
| Bundaberg | Bundaberg West State School | 17 | 29/10/19 |
| Bundaberg | Kalkie State School | 2 | 26/09/19 |
| Bundaberg | Kepnock State High School | 38 | 28/11/19 |
| Bundaberg | Norville State School | 20 | 30/10/19 |
| Bundaberg | Thabeban State School | 5 | 30/10/19 |
| Bundaberg | Walkervale State School | 11 | 30/10/19 |
| Bundamba | Bellbird Park State Secondary College | 61 | 24/12/19 |
| Bundamba | Collingwood Park State School | 20 | 27/09/19 |
| Bundamba | Goodna Special School | 2 | 20/12/19 |
| Bundamba | Riverview State School | 3 | 27/09/19 |
| Burnett | Agnes Water State School | 4 | 03/12/19 |
| Burnett | Bargara State School | 17 | 29/10/19 |
| Burnett | Burnett Heads State School | 11 | 29/10/19 |
| Burnett | Goodwood State School | 1 | 16/12/19 |
| Burnett | Isis District State High School | 22 | 30/10/19 |
| Burnett | Rosedale State School | 15 | 03/12/19 |
| Callide | Bell State School | 1 | 16/12/19 |
| Callide | Biggenden State School | 1 | 16/12/19 |
| Callide | Bulkyard State School | 1 | 16/12/19 |
| Callide | Burnett State College | 2 | 18/12/19 |
| Callide | Dallarnil State School | 1 | 16/12/19 |
| Callide | Gayndah State School | 2 | 18/12/19 |
| Callide | Gin Gin State High School | 7 | 29/10/19 |
| Callide | Gin Gin State School | 7 | 29/10/19 |
| Callide | Jandowae Prep-10 State School | 2 | 13/12/19 |
| Callide | Miles State High School | 3 | 16/12/19 |
| Callide | Monto State High School | 6 | 18/12/19 |
| Callide | Monto State School | 2 | 18/12/19 |
| Callide | Taroom State School | 1 | 12/12/19 |
| Callide | Wandoan State School P-10 | 2 | 12/12/19 |
| Callide | Warra State School | 5 | 20/12/19 |
| Condamine | Back Plains State School | 2 | 16/12/19 |
| Condamine | Biddeston State School | 2 | 13/12/19 |
| Condamine | Brookstead State School | 2 | 13/12/19 |
| Condamine | Bunker's Hill State School | 1 | 13/12/19 |
| Condamine | Emu Creek State School | 1 | 16/12/19 |
| Condamine | Greenmount State School | 2 | 16/12/19 |
| Condamine | Kulpi State School | 1 | 13/12/19 |
| Condamine | Pittsworth State High School | 5 | 16/12/19 |
| Condamine | Pittsworth State School | 4 | 16/12/19 |
| Condamine | Quinalow Prep-10 State School | 1 | 13/12/19 |
| Condamine | Southbrook Central State School | 2 | 13/12/19 |
| Cooper | The Gap State School | 1 | 19/12/19 |
| Everton | Enoggera State School | 4 | 23/12/19 |



Appendix B: Contract Award

Issued: 24 December 2019

143 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|----------------------------------|--------|---------------------|
| Everton | Everton Park State School | 16 | 19/12/19 |
| Ferny Grove | Grovely State School | 4 | 19/12/19 |
| Gympie | Bauple State School | 2 | 20/12/19 |
| Gympie | Glenwood State School | 1 | 20/12/19 |
| Gympie | Gunalda State School | 3 | 20/12/19 |
| Gympie | Gympie South State School | 2 | 16/12/19 |
| Gympie | Gympie West State School | 3 | 16/12/19 |
| Gympie | Mary Valley State College | 5 | 19/12/19 |
| Gympie | Rainbow Beach State School | 2 | 20/12/19 |
| Gympie | Widgee State School | 2 | 19/12/19 |
| Hervey Bay | Kawungan State School | 12 | 10/12/19 |
| Hervey Bay | Pialba State School | 33 | 19/12/19 |
| Hervey Bay | Sandy Strait State School | 33 | 19/12/19 |
| Hervey Bay | Urangan Point State School | 11 | 26/09/19 |
| Hervey Bay | Urangan State High School | 35 | 19/12/19 |
| Inala | Forest Lake State High School | 60 | 17/12/19 |
| Inala | Grand Avenue State School | 2 | 19/12/19 |
| Inala | Inala State School | 1 | 19/12/19 |
| Inala | Serviceton South State School | 3 | 19/12/19 |
| Ipswich | Bundamba State School | 15 | 27/09/19 |
| Ipswich | Raceview State School | 43 | 27/09/19 |
| Ipswich | Silkstone State School | 46 | 27/09/19 |
| Ipswich West | Amberley District State School | 3 | 19/12/19 |
| Ipswich West | Ipswich North State School | 11 | 06/12/19 |
| Ipswich West | Ipswich State High School | 39 | 22/11/19 |
| Ipswich West | Leichhardt State School | 1 | 19/12/19 |
| Jordan | Camira State School | 10 | 17/12/19 |
| Jordan | Flagstone State School | 3 | 19/12/19 |
| Lockyer | Blenheim State School | 1 | 16/12/19 |
| Lockyer | Gatton State School | 1 | 16/12/19 |
| Lockyer | Glamorgan Vale State School | 1 | 19/12/19 |
| Lockyer | Minden State School | 1 | 19/12/19 |
| Lockyer | Tent Hill Lower State School | 1 | 16/12/19 |
| Lockyer | Winthcott State School | 1 | 16/12/19 |
| Logan | Regents Park State School | 4 | 19/12/19 |
| Maiwar | Fig Tree Pocket State School | 2 | 20/12/19 |
| Maiwar | Milton State School | 1 | 18/12/19 |
| Maryborough | Aldridge State High School | 2 | 10/12/19 |
| Maryborough | Howard State School | 3 | 02/12/19 |
| Maryborough | Maryborough Central State School | 3 | 13/12/19 |
| Maryborough | Maryborough State High School | 2 | 19/12/19 |
| Maryborough | Maryborough West State School | 34 | 16/12/19 |
| Maryborough | St Helens State School | 1 | 12/12/19 |
| Maryborough | Sunbury State School | 3 | 03/12/19 |
| Maryborough | Torbanlea State School | 5 | 03/12/19 |
| Maryborough | Yarrilee State School | 42 | 18/12/19 |
| McConnell | Brisbane Central State School | 2 | 19/12/19 |
| Miller | Graceville State School | 2 | 19/12/19 |
| Miller | Wellers Hill State School | 1 | 19/12/19 |
| Moggill | Kenmore South State School | 2 | 19/12/19 |



Queensland Government

143 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|-------------------------------|--------|---------------------|
| Moggill | Upper Brookfield State School | 1 | 19/12/19 |
| Mount Ommaney | Corinda State School | 6 | 12/12/19 |
| Mount Ommaney | Darra State School | 2 | 20/12/19 |
| Nanango | Benarkin State School | 1 | 18/12/19 |
| Nanango | Cooyar State School | 1 | 18/12/19 |
| Nanango | Kilcoy State High School | 1 | 19/12/19 |
| Nanango | Kilkivan State School | 2 | 19/12/19 |
| Nanango | Kingaroy State School | 2 | 19/12/19 |
| Nanango | Nanango State School | 1 | 18/12/19 |
| Nanango | Wheatlands State School | 1 | 19/12/19 |
| Nanango | Wooroolin State School | 2 | 19/12/19 |
| Pine Rivers | Bray Park State School | 4 | 17/12/19 |
| Pine Rivers | Dayboro State School | 2 | 19/12/19 |
| Pine Rivers | Mount Samson State School | 1 | 16/12/19 |
| Pine Rivers | Strathpine State School | 4 | 17/12/19 |
| Scenic Rim | Aratula State School | 3 | 19/12/19 |
| Scenic Rim | Beaudesert State School | 5 | 19/12/19 |
| Scenic Rim | Boonah State School | 1 | 19/12/19 |
| Scenic Rim | Grandchester State School | 2 | 19/12/19 |
| Scenic Rim | Harrisville State School | 1 | 19/12/19 |
| Scenic Rim | Kalbar State School | 3 | 19/12/19 |
| Scenic Rim | Rathdowney State School | 1 | 19/12/19 |
| Scenic Rim | St Bernard State School | 13 | 19/12/19 |
| Scenic Rim | Warrill View State School | 2 | 24/12/19 |
| South Brisbane | Brisbane State High School | 8 | 17/12/19 |
| South Brisbane | Buranda State School | 3 | 19/12/19 |
| South Brisbane | East Brisbane State School | 1 | 20/12/19 |
| South Brisbane | West End State School | 4 | 19/12/19 |
| Warrego | Bymount East State School | 1 | 18/12/19 |
| Warrego | Charleville State High School | 2 | 12/12/19 |
| Warrego | Charleville State School | 1 | 16/12/19 |
| Warrego | Condamine State School | 2 | 18/12/19 |
| Warrego | Dalby State High School | 4 | 16/12/19 |
| Warrego | Dalby State School | 3 | 18/12/19 |
| Warrego | Kearnskillenbun State School | 2 | 13/12/19 |
| Warrego | Kogan State School | 2 | 18/12/19 |
| Warrego | Meandarra State School | 1 | 18/12/19 |
| Warrego | Surat State School | 1 | 18/12/19 |
| Warrego | Tara Shire State College | 2 | 18/12/19 |
| Warrego | Thallon State School | 1 | 16/12/19 |
| Waterford | Loganholme State School | 1 | 19/12/19 |
| Woodridge | Crestmead State School | 2 | 19/12/19 |



Queensland Government

9 schools

| State electorate | School Name | Spaces | Completed Date |
|------------------|-----------------------------------|--------|----------------|
| Bundaberg | Bundaberg North State High School | 36 | 20/12/19 |
| Bundaberg | Bundaberg South State School | 1 | 24/12/19 |
| Bundaberg | Bundaberg West State School | 17 | 24/12/19 |
| Bundaberg | Kalkie State School | 2 | 20/12/19 |
| Bundaberg | Norville State School | 20 | 24/12/19 |
| Bundaberg | Thabeban State School | 5 | 20/12/19 |
| Burnett | Agnes Water State School | 4 | 20/12/19 |
| Burnett | Bargara State School | 17 | 24/12/19 |
| Maryborough | Howard State School | 3 | 5/12/19 |



Appendix D: Forecast - Contract Award

25 Dec - 7 Jan 2020

Issued: 24 December 2019

1 schools

| State electorate | School Name | Spaces |
|------------------|---------------------|--------|
| Maryborough | Tinana State School | 3 |

Released under RTI Act by DOE



Queensland Government

Appendix E: Forecast - Completed

25 Dec - 7 Jan 2020

Issued: 24 December 2019

1 schools

| State electorate | School Name | Spaces |
|------------------|----------------------------|--------|
| Burnett | Burnett Heads State School | 11 |

Released under RTI Act by DOE



Queensland Government

WALLACE, Kira

From: Tania Reeves <Tania.Reeves@ministerial.qld.gov.au>
Sent: Friday, 31 January 2020 9:35 PM
To: MARA, Kevin
Cc: Sharon Durham; COOK, Tony; SEELEY, Nick; HOLZBERGER, Sally; SNOW, Georgie; Brock Taylor; HUNT, Jeff; Kristina Pace; MORAITIS, Deborah; DAY, Laura; EVANS, Angela
Subject: Re: Air con newsletter - week ending 31 Jan 2020

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Ministerial

Thanks Kev - will do.

Sent from my iPhone

On 31 Jan 2020, at 8:19 pm, MARA, Kevin <Kevin.MARA@qed.qld.gov.au> wrote:

Hi all,

Please find attached the latest air con newsletter for week ending 31 Jan 2020.

A total of 239 contracts have been awarded to date.

A total of 141 schools have reached completion.

We (through QBuild) have continued to apply pressure to contractors as well as apply pressure to the various QBuild regional staff who are managing the tender processes and managing the air con installation contractors. We also continue to engage with schools where they have chosen to undertake their own projects and where possible we provide support. There are still schools that are choosing to hand over their projects for QBuild to lead.

Tania – could you please forward a copy to Fiona McNamara

Any questions – please get in touch.

Thanks

Kev

Regards

Kevin Mara

Assistant Director-General

Infrastructure Services

Department of Education and Training

P: 07 3034 4520

E: kevin.mara@qed.qld.gov.au

Level 19 | AM60 Building | 42-60 Albert Street | Brisbane QLD 4000

PO Box 15033 | City East QLD 4002

<image001.jpg>

IMPORTANT: This email and any attachments may contain legally privileged, confidential or private information, and may be protected by copyright. You may only use or disclose this information if you are the intended recipient(s) and if you use it in an authorised way. No other person is allowed to use, review, alter, transmit, disclose, distribute, print or copy this email and any attachments without appropriate authorisation.

If you are not the intended recipient(s) and the email was sent to you by mistake, please notify the sender immediately by return email or phone, destroy any hardcopies of this email and any attachments and delete it from your system. Any legal privilege and confidentiality attached to this email is not waived or destroyed by that mistake.

The Department of Education carries out monitoring, scanning and blocking of emails and attachments sent from or to addresses within the Department of Education for the purposes of operating, protecting, maintaining and ensuring appropriate use of its computer network. It is your responsibility to ensure that this email does not contain and is not affected by computer viruses, defects or interference by third parties or replication problems (including incompatibility with your computer system).

The Department of Education does not accept any responsibility for any loss or damage that may result from reliance on, or the use of, any information contained in the email and any attachments.

<AC Program Newsletter Rev8.9.pdf>

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.



If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

Air Conditioning (AC) Program

Issued: 31 January 2020




* Total Budget includes Cooler Schools Air Conditioning Replacement Program and Priority Air Conditioning Program



Queensland Government

Electorate Summary

Issued: 31 January 2020



Queensland Government

Page 2

Appendix A: School summary by delivery stage

Issued: 31 January 2020

301 schools

| | | 62 | 98 | 141 |
|------------------|---------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Algeria | Algeria State School | | | ✓ |
| Algeria | Calamvale Community College | | ✓ | |
| Algeria | Calamvale Special School | ✓ | | |
| Algeria | Pallara State School | ✓ | | |
| Bundaberg | Avoca State School | | | ✓ |
| Bundaberg | Branyan Road State School | | | ✓ |
| Bundaberg | Bundaberg Central State School | | | ✓ |
| Bundaberg | Bundaberg North State High School | | | ✓ |
| Bundaberg | Bundaberg South State School | | | ✓ |
| Bundaberg | Bundaberg Special School | | | ✓ |
| Bundaberg | Bundaberg State High School | | ✓ | |
| Bundaberg | Bundaberg West State School | | | ✓ |
| Bundaberg | Kalkie State School | | | ✓ |
| Bundaberg | Kepnock State High School | | ✓ | |
| Bundaberg | Norville State School | | | ✓ |
| Bundaberg | Thabeban State School | | | ✓ |
| Bundaberg | Walkervale State School | | | ✓ |
| Bundamba | Bellbird Park State Secondary College | | ✓ | |
| Bundamba | Bundamba State Secondary College | | ✓ | |
| Bundamba | Collingwood Park State School | | | ✓ |
| Bundamba | Fernbrooke State School | ✓ | | |
| Bundamba | Goodna Special School | | | ✓ |
| Bundamba | Goodna State School | | ✓ | |
| Bundamba | Redbank Plains State High School | | ✓ | |
| Bundamba | Redbank Plains State School | ✓ | | |
| Bundamba | Riverview State School | | | ✓ |
| Bundamba | WoodLinks State School | ✓ | | |
| Burnett | Agnes Water State School | | | ✓ |
| Burnett | Bargara State School | | | ✓ |
| Burnett | Burnett Heads State School | | | ✓ |
| Burnett | Gooburrum State School | | ✓ | |
| Burnett | Goodwood State School | | | ✓ |
| Burnett | Isis District State High School | | | ✓ |
| Burnett | Kolan South State School | | ✓ | |
| Burnett | Oakwood State School | | ✓ | |
| Burnett | Rosedale State School | | | ✓ |
| Burnett | Sharon State School | | ✓ | |
| Callide | Bell State School | | ✓ | |
| Callide | Biggenden State School | | | ✓ |
| Callide | Bullyard State School | | | ✓ |
| Callide | Burnett State College | | | ✓ |
| Callide | Chinchilla State High School | ✓ | | |
| Callide | Coalstoun Lakes State School | | ✓ | |
| Callide | Dallarnil State School | | | ✓ |
| Callide | Gayndah State School | | | ✓ |
| Callide | Gin Gin State High School | | | ✓ |
| Callide | Gin Gin State School | | | ✓ |
| Callide | Jandowae Prep-10 State School | | | ✓ |
| Callide | Miles State High School | | | ✓ |
| Callide | Monogorilby State School | | | ✓ |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 31 January 2020

301 schools

| | | 62 | 98 | 141 |
|------------------|---------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Callide | Monto State High School | | | ✓ |
| Callide | Monto State School | | | ✓ |
| Callide | Mount Perry State School | | ✓ | |
| Callide | Mundubbera State School | | ✓ | |
| Callide | Taroom State School | | | ✓ |
| Callide | Wallaville State School | ✓ | | |
| Callide | Wandoan State School P-10 | | | ✓ |
| Callide | Warra State School | | | ✓ |
| Condamine | Back Plains State School | | | ✓ |
| Condamine | Biddeston State School | | | ✓ |
| Condamine | Brookstead State School | | | ✓ |
| Condamine | Bunker's Hill State School | | | ✓ |
| Condamine | Clifton State High School | ✓ | | |
| Condamine | Crow's Nest State School | ✓ | | |
| Condamine | Drayton State School | ✓ | | |
| Condamine | Emu Creek State School | | | ✓ |
| Condamine | Geham State School | | ✓ | |
| Condamine | Gowrie State School | ✓ | | |
| Condamine | Greenmount State School | | | ✓ |
| Condamine | Kingsthorpe State School | | ✓ | |
| Condamine | Kulpi State School | | | ✓ |
| Condamine | Mount Tyson State School | | | ✓ |
| Condamine | Oakey State High School | ✓ | | |
| Condamine | Oakey State School | | ✓ | |
| Condamine | Pittsworth State High School | | | ✓ |
| Condamine | Pittsworth State School | | | ✓ |
| Condamine | Quinalow Prep-10 State School | | | ✓ |
| Condamine | Southbrook Central State School | | | ✓ |
| Cooper | Ashgrove State School | ✓ | | |
| Cooper | Petrie Terrace State School | ✓ | | |
| Cooper | The Gap State High School | | ✓ | |
| Cooper | The Gap State School | | | ✓ |
| Everton | Albany Creek State High School | | ✓ | |
| Everton | Eatons Hill State School | | ✓ | |
| Everton | Enoggera State School | | | ✓ |
| Everton | Everton Park State High School | | ✓ | |
| Everton | Everton Park State School | | ✓ | |
| Everton | McDowall State School | ✓ | | |
| Ferny Grove | Ferny Grove State High School | ✓ | | |
| Ferny Grove | Ferny Grove State School | | ✓ | |
| Ferny Grove | Ferny Hills State School | ✓ | | |
| Ferny Grove | Grovely State School | | | ✓ |
| Ferny Grove | Mitchelton State High School | ✓ | | |
| Ferny Grove | Newmarket State School | | | ✓ |
| Ferny Grove | Oakleigh State School | | ✓ | |
| Gympie | Amamoor State School | | ✓ | |
| Gympie | Bauple State School | | | ✓ |
| Gympie | Chatsworth State School | ✓ | | |
| Gympie | Dagun State School | ✓ | | |
| Gympie | Glenwood State School | | | ✓ |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 31 January 2020

301 schools

| | | 62 | 98 | 141 |
|------------------|--------------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Gympie | Gunalda State School | | | ✓ |
| Gympie | Gympie East State School | ✓ | | |
| Gympie | Gympie South State School | | | ✓ |
| Gympie | Gympie Special School | | ✓ | |
| Gympie | Gympie State High School | ✓ | | |
| Gympie | Gympie West State School | | | ✓ |
| Gympie | James Nash State High School | | | ✓ |
| Gympie | Jones Hill State School | | | ✓ |
| Gympie | Kandanga State School | | ✓ | |
| Gympie | Mary Valley State College | | ✓ | |
| Gympie | Monkland State School | | ✓ | |
| Gympie | Rainbow Beach State School | | | ✓ |
| Gympie | Tin Can Bay State School | | ✓ | |
| Gympie | Widgee State School | | | ✓ |
| Hervey Bay | Hervey Bay State High School | | ✓ | |
| Hervey Bay | Kawungan State School | | | ✓ |
| Hervey Bay | Pialba State School | | ✓ | |
| Hervey Bay | Sandy Strait State School | | ✓ | |
| Hervey Bay | Torquay State School | ✓ | | |
| Hervey Bay | Urangan Point State School | | | ✓ |
| Hervey Bay | Urangan State High School | | ✓ | |
| Inala | Durack State School | | | ✓ |
| Inala | Forest Lake State High School | | | ✓ |
| Inala | Forest Lake State School | ✓ | | |
| Inala | Glenala State High School | ✓ | | |
| Inala | Grand Avenue State School | | | ✓ |
| Inala | Inala State School | | | ✓ |
| Inala | Richlands East State School | | | ✓ |
| Inala | Serviceton South State School | | | ✓ |
| Inala | Western Suburbs State Special School | | ✓ | |
| Ipswich | Bremer State High School | | ✓ | |
| Ipswich | Bundamba State School | | | ✓ |
| Ipswich | Deebing Heights State School | ✓ | | |
| Ipswich | Ipswich Central State School | | | ✓ |
| Ipswich | Ipswich East State School | | | ✓ |
| Ipswich | Ipswich Special School | | ✓ | |
| Ipswich | Raceview State School | | ✓ | |
| Ipswich | Silkstone State School | | ✓ | |
| Ipswich West | Amberley District State School | | | ✓ |
| Ipswich West | Brassall State School | ✓ | | |
| Ipswich West | Ipswich North State School | | ✓ | |
| Ipswich West | Ipswich State High School | | | ✓ |
| Ipswich West | Leichhardt State School | | | ✓ |
| Ipswich West | Rosewood State High School | ✓ | | |
| Ipswich West | Rosewood State School | ✓ | | |
| Jordan | Augusta State School | | ✓ | |
| Jordan | Camira State School | | | ✓ |
| Jordan | Flagstone State Community College | | ✓ | |
| Jordan | Flagstone State School | | | ✓ |
| Jordan | Greenbank State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 31 January 2020

301 schools

| | | 62 Design/Tender | 98 Contract Award | 141 Completed |
|------------------|---------------------------------------|---------------------|----------------------|------------------|
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Jordan | Spring Mountain State School | ✓ | | |
| Jordan | Springfield Central State High School | | ✓ | |
| Jordan | Springfield Central State School | | ✓ | |
| Jordan | Springfield Lakes State School | | ✓ | |
| Jordan | Woodcrest State College | | ✓ | |
| Lockyer | Blenheim State School | | | ✓ |
| Lockyer | Gatton State School | | | ✓ |
| Lockyer | Glamorgan Vale State School | | | ✓ |
| Lockyer | Grantham State School | | ✓ | |
| Lockyer | Hatton Vale State School | | ✓ | |
| Lockyer | Laidley District State School | ✓ | | |
| Lockyer | Laidley State High School | ✓ | | |
| Lockyer | Lockrose State School | ✓ | | |
| Lockyer | Lockyer District State High School | ✓ | | |
| Lockyer | Lowood State High School | ✓ | | |
| Lockyer | Lowood State School | ✓ | | |
| Lockyer | Ma Ma Creek State School | | ✓ | |
| Lockyer | Minden State School | | | ✓ |
| Lockyer | Murphy's Creek State School | | | ✓ |
| Lockyer | Tarampa State School | | | ✓ |
| Lockyer | Tent Hill Lower State School | | | ✓ |
| Lockyer | Withcott State School | | | ✓ |
| Logan | Jimboomba State School | ✓ | | |
| Logan | Logan Village State School | | ✓ | |
| Logan | Park Ridge State High School | | ✓ | |
| Logan | Park Ridge State School | ✓ | | |
| Logan | Regents Park State School | | | ✓ |
| Logan | Yarrabilba State School | | ✓ | |
| Maiwar | Fig Tree Pocket State School | | | ✓ |
| Maiwar | Indooroopilly State High School | ✓ | | |
| Maiwar | Ironside State School | ✓ | | |
| Maiwar | Milton State School | | | ✓ |
| Maiwar | Toowong State School | ✓ | | |
| Maryborough | Albert State School | | ✓ | |
| Maryborough | Aldridge State High School | | ✓ | |
| Maryborough | Howard State School | | | ✓ |
| Maryborough | Maryborough Central State School | | | ✓ |
| Maryborough | Maryborough Special School | ✓ | | |
| Maryborough | Maryborough State High School | | ✓ | |
| Maryborough | Maryborough West State School | | | ✓ |
| Maryborough | Mungar State School | | ✓ | |
| Maryborough | St Helens State School | | | ✓ |
| Maryborough | Sunbury State School | | | ✓ |
| Maryborough | Tinana State School | | ✓ | |
| Maryborough | Torbanlea State School | | | ✓ |
| Maryborough | Yarrilee State School | | ✓ | |
| McConnel | Brisbane Central State School | | | ✓ |
| McConnel | Kelvin Grove State College | | ✓ | |
| Miller | Graceville State School | | ✓ | |
| Miller | Junction Park State School | | ✓ | |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 31 January 2020

301 schools

| | | 62 | 98 | 141 |
|------------------|-------------------------------|---------------|----------------|-----------|
| | | Design/Tender | Contract Award | Completed |
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Miller | Milpera State High School | | ✓ | |
| Miller | Sherwood State School | | | ✓ |
| Miller | Wellers Hill State School | | | ✓ |
| Miller | Yeronga State High School | ✓ | | |
| Miller | Yeronga State School | | ✓ | |
| Moggill | Brookfield State School | | | ✓ |
| Moggill | Chapel Hill State School | | ✓ | |
| Moggill | Kenmore South State School | | | ✓ |
| Moggill | Kenmore State High School | ✓ | | |
| Moggill | Kenmore State School | | | ✓ |
| Moggill | Moggill State School | | ✓ | |
| Moggill | Upper Brookfield State School | | | ✓ |
| Mount Ommaney | Centenary State High School | ✓ | | |
| Mount Ommaney | Corinda State High School | | ✓ | |
| Mount Ommaney | Corinda State School | | | ✓ |
| Mount Ommaney | Darra State School | | | ✓ |
| Mount Ommaney | Jindalee State School | ✓ | | |
| Mount Ommaney | Middle Park State School | | | ✓ |
| Mount Ommaney | Oxley State School | | | ✓ |
| Nanango | Benarkin State School | | | ✓ |
| Nanango | Cooyar State School | | | ✓ |
| Nanango | Goomeri State School | | ✓ | |
| Nanango | Kilcoy State High School | | | ✓ |
| Nanango | Kilcoy State School | | ✓ | |
| Nanango | Kilkivan State School | | | ✓ |
| Nanango | Kingaroy State High School | ✓ | | |
| Nanango | Kingaroy State School | | | ✓ |
| Nanango | Kumbia State School | | ✓ | |
| Nanango | Mount Kilcoy State School | | ✓ | |
| Nanango | Murgon State High School | ✓ | | |
| Nanango | Murgon State School | ✓ | | |
| Nanango | Nanango State High School | | ✓ | |
| Nanango | Nanango State School | | | ✓ |
| Nanango | Proston State School | ✓ | | |
| Nanango | Taabinga State School | ✓ | | |
| Nanango | Tandurongie State School | | ✓ | |
| Nanango | Toogoolawah State High School | | ✓ | |
| Nanango | Toogoolawah State School | | ✓ | |
| Nanango | Wheatlands State School | | | ✓ |
| Nanango | Winders State School | ✓ | | |
| Nanango | Wooroolin State School | | | ✓ |
| Nanango | Yarraman State School | ✓ | | |
| Pine Rivers | Bray Park State High School | | ✓ | |
| Pine Rivers | Bray Park State School | | ✓ | |
| Pine Rivers | Dayboro State School | | | ✓ |
| Pine Rivers | Mount Samson State School | | ✓ | |
| Pine Rivers | Pine Rivers State High School | | ✓ | |
| Pine Rivers | Samford State School | | ✓ | |
| Pine Rivers | Strathpine State School | | ✓ | |
| Scenic Rim | Aratula State School | | | ✓ |



Queensland Government

Appendix A: School summary by delivery stage

Issued: 31 January 2020

301 schools

| | | 62 Design/Tender | 98 Contract Award | 141 Completed |
|------------------|--------------------------------------|---------------------|----------------------|------------------|
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Scenic Rim | Beaudesert State High School | | ✓ | |
| Scenic Rim | Beaudesert State School | | | ✓ |
| Scenic Rim | Beechmont State School | ✓ | | |
| Scenic Rim | Boonah State High School | ✓ | | |
| Scenic Rim | Boonah State School | | | ✓ |
| Scenic Rim | Grandchester State School | | | ✓ |
| Scenic Rim | Harrisville State School | | | ✓ |
| Scenic Rim | Kalbar State School | | | ✓ |
| Scenic Rim | Mount Alford State School | ✓ | | |
| Scenic Rim | Mutdapilly State School | ✓ | | |
| Scenic Rim | Rathdowney State School | | | ✓ |
| Scenic Rim | St Bernard State School | | | ✓ |
| Scenic Rim | Tamborine Mountain State High School | | ✓ | |
| Scenic Rim | Tamborine Mountain State School | | ✓ | |
| Scenic Rim | Warrill View State School | | | ✓ |
| South Brisbane | Brisbane State High School | | | ✓ |
| South Brisbane | Buranda State School | | | ✓ |
| South Brisbane | East Brisbane State School | | | ✓ |
| South Brisbane | West End State School | | | ✓ |
| Warrego | Bymount East State School | | | ✓ |
| Warrego | Charleville State High School | | | ✓ |
| Warrego | Charleville State School | | | ✓ |
| Warrego | Condamine State School | | | ✓ |
| Warrego | Dalby State High School | | | ✓ |
| Warrego | Dalby State School | | | ✓ |
| Warrego | Kaimkillenbun State School | | | ✓ |
| Warrego | Kogan State School | | | ✓ |
| Warrego | Meandarra State School | | | ✓ |
| Warrego | Surat State School | | | ✓ |
| Warrego | Tara Shire State College | | | ✓ |
| Warrego | Thallon State School | | | ✓ |
| Waterford | Loganholme State School | | | ✓ |
| Waterford | Loganlea State High School | | ✓ | |
| Waterford | Mabel Park State High School | | ✓ | |
| Waterford | Mabel Park State School | | ✓ | |
| Waterford | Marsden State High School | ✓ | | |
| Waterford | Waterford State School | ✓ | | |
| Waterford | Waterford West State School | | ✓ | |
| Woodridge | Berrinba East State School | | ✓ | |
| Woodridge | Browns Plains State High School | | ✓ | |
| Woodridge | Browns Plains State School | | ✓ | |
| Woodridge | Burrowes State School | | ✓ | |
| Woodridge | Crestmead State School | | | ✓ |
| Woodridge | Harris Fields State School | ✓ | | |
| Woodridge | Kingston State College | | ✓ | |
| Woodridge | Kingston State School | | ✓ | |
| Woodridge | Marsden State School | ✓ | | |
| Woodridge | Woodridge North State School | | ✓ | |
| Woodridge | Woodridge State High School | | ✓ | |
| Woodridge | Woodridge State School | | ✓ | |



Appendix A: School summary by delivery stage

Issued: 31 January 2020

301 schools

| | | 62 Design/Tender | 98 Contract Award | 141 Completed |
|------------------|-----------------------|---|----------------------|------------------|
| State Electorate | School Name | Design/Tender | Contract Award | Completed |
| Woodridge | Yugumbir State School |  | | |

Released under RTI Act by DOE



Queensland Government

Appendix B: School summary by contract award

Issued: 31 January 2020

98 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|---------------------------------------|--------|---------------------|
| Algester | Calamvale Community College | 76 | 31/01/20 |
| Bundaberg | Bundaberg State High School | 41 | 09/12/19 |
| Bundaberg | Kepnock State High School | 38 | 28/11/19 |
| Bundamba | Bellbird Park State Secondary College | 61 | 24/12/19 |
| Bundamba | Bundamba State Secondary College | 4 | 17/01/20 |
| Bundamba | Goodna State School | 6 | 17/01/20 |
| Bundamba | Redbank Plains State High School | 53 | 31/01/20 |
| Burnett | Gooburrum State School | 3 | 17/01/20 |
| Burnett | Kolan South State School | 1 | 17/01/20 |
| Burnett | Oakwood State School | 8 | 17/01/20 |
| Burnett | Sharon State School | 2 | 24/01/20 |
| Callide | Bell State School | 1 | 16/12/19 |
| Callide | Coalstoun Lakes State School | 1 | 17/01/20 |
| Callide | Mount Perry State School | 1 | 17/01/20 |
| Callide | Mundubbera State School | 2 | 17/01/20 |
| Condamine | Geham State School | 2 | 17/01/20 |
| Condamine | Kingsthorpe State School | 1 | 17/01/20 |
| Condamine | Oakey State School | 2 | 17/01/20 |
| Cooper | The Gap State High School | 27 | 31/01/20 |
| Everton | Albany Creek State High School | 25 | 31/01/20 |
| Everton | Eatons Hill State School | 1 | 21/01/20 |
| Everton | Everton Park State High School | 30 | 31/01/20 |
| Everton | Everton Park State School | 16 | 19/12/19 |
| Ferny Grove | Ferny Grove State School | 4 | 17/01/20 |
| Ferny Grove | Oakleigh State School | 4 | 16/01/20 |
| Gympie | Amamoor State School | 1 | 17/01/20 |
| Gympie | Gympie Special School | 1 | 17/01/20 |
| Gympie | Kandanga State School | 3 | 17/01/20 |
| Gympie | Mary Valley State College | 5 | 19/12/19 |
| Gympie | Monkland State School | 9 | 15/01/20 |
| Gympie | Tin Can Bay State School | 14 | 17/01/20 |
| Hervey Bay | Hervey Bay State High School | 22 | 20/01/20 |
| Hervey Bay | Pialba State School | 33 | 19/12/19 |
| Hervey Bay | Sandy Strait State School | 33 | 19/12/19 |
| Hervey Bay | Urrangan State High School | 35 | 19/12/19 |
| Inala | Western Suburbs State Special School | 2 | 24/01/20 |
| Ipswich | Bremer State High School | 61 | 31/01/20 |
| Ipswich | Ipswich Special School | 1 | 10/01/20 |
| Ipswich | Raceview State School | 43 | 27/09/19 |
| Ipswich | Silkstone State School | 46 | 27/09/19 |
| Ipswich West | Ipswich North State School | 11 | 06/12/19 |
| Jordan | Augusta State School | 55 | 31/01/20 |
| Jordan | Flagstone State Community College | 36 | 31/01/20 |
| Jordan | Greenbank State School | 50 | 31/01/20 |
| Jordan | Springfield Central State High School | 51 | 31/01/20 |
| Jordan | Springfield Central State School | 43 | 31/01/20 |
| Jordan | Springfield Lakes State School | 29 | 31/01/20 |
| Jordan | Woodcrest State College | 86 | 31/01/20 |
| Lockyer | Grantham State School | 2 | 14/01/20 |
| Lockyer | Hatton Vale State School | 2 | 14/01/20 |



Queensland Government

Appendix B: School summary by contract award

Issued: 31 January 2020

98 schools

| State Electorate | School Name | Spaces | Contract Award Date |
|------------------|--------------------------------------|--------|---------------------|
| Lockyer | Ma Ma Creek State School | 1 | 30/01/20 |
| Logan | Logan Village State School | 29 | 31/01/20 |
| Logan | Park Ridge State High School | 30 | 31/01/20 |
| Logan | Yarrabilba State School | 45 | 31/01/20 |
| Maryborough | Albert State School | 2 | 17/01/20 |
| Maryborough | Aldridge State High School | 2 | 10/12/19 |
| Maryborough | Maryborough State High School | 2 | 19/12/19 |
| Maryborough | Mungar State School | 1 | 24/01/20 |
| Maryborough | Tinana State School | 3 | 15/01/20 |
| Maryborough | Yarrilee State School | 42 | 18/12/19 |
| McConnel | Kelvin Grove State College | 35 | 31/01/20 |
| Miller | Graceville State School | 2 | 13/12/19 |
| Miller | Junction Park State School | 25 | 31/01/20 |
| Miller | Milpera State High School | 2 | 17/01/20 |
| Miller | Yeronga State School | 3 | 17/01/20 |
| Moggill | Chapel Hill State School | 4 | 23/01/20 |
| Moggill | Moggill State School | 1 | 30/01/20 |
| Mount Ommaney | Corinda State High School | 38 | 31/01/20 |
| Nanango | Goomeri State School | 5 | 17/01/20 |
| Nanango | Kilcoy State School | 1 | 24/01/20 |
| Nanango | Kumbia State School | 1 | 17/01/20 |
| Nanango | Mount Kilcoy State School | 1 | 17/01/20 |
| Nanango | Nanango State High School | 2 | 17/01/20 |
| Nanango | Tanduringie State School | 2 | 17/01/20 |
| Nanango | Toogoolawah State High School | 1 | 17/01/20 |
| Nanango | Toogoolawah State School | 5 | 17/01/20 |
| Pine Rivers | Bray Park State High School | 42 | 31/01/20 |
| Pine Rivers | Bray Park State School | 4 | 17/12/19 |
| Pine Rivers | Mount Samson State School | 1 | 16/12/19 |
| Pine Rivers | Pine Rivers State High School | 50 | 31/01/20 |
| Pine Rivers | Samford State School | 4 | 30/01/20 |
| Pine Rivers | Strathpine State School | 4 | 17/12/19 |
| Scenic Rim | Beaudesert State High School | 81 | 31/01/20 |
| Scenic Rim | Tamborine Mountain State High School | 29 | 31/01/20 |
| Scenic Rim | Tamborine Mountain State School | 24 | 31/01/20 |
| Waterford | Loganlea State High School | 5 | 17/01/20 |
| Waterford | Mabel Park State High School | 4 | 17/01/20 |
| Waterford | Mabel Park State School | 29 | 31/01/20 |
| Waterford | Waterford West State School | 30 | 31/01/20 |
| Woodridge | Berrinba East State School | 29 | 31/01/20 |
| Woodridge | Browns Plains State High School | 50 | 31/01/20 |
| Woodridge | Browns Plains State School | 30 | 31/01/20 |
| Woodridge | Burrowes State School | 1 | 17/01/20 |
| Woodridge | Kingston State College | 48 | 31/01/20 |
| Woodridge | Kingston State School | 30 | 31/01/20 |
| Woodridge | Woodridge North State School | 28 | 31/01/20 |
| Woodridge | Woodridge State High School | 66 | 31/01/20 |
| Woodridge | Woodridge State School | 3 | 17/01/20 |



Queensland Government

Appendix C: School summary by completed

Issued: 31 January 2020

141 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|-----------------------------------|--------|----------------|
| Algester | Algester State School | 5 | 2/11/19 |
| Bundaberg | Avoca State School | 1 | 24/01/20 |
| Bundaberg | Branyan Road State School | 1 | 3/01/20 |
| Bundaberg | Bundaberg Central State School | 1 | 5/01/20 |
| Bundaberg | Bundaberg North State High School | 36 | 20/12/19 |
| Bundaberg | Bundaberg South State School | 1 | 24/12/19 |
| Bundaberg | Bundaberg Special School | 3 | 17/01/20 |
| Bundaberg | Bundaberg West State School | 17 | 24/12/19 |
| Bundaberg | Kalkie State School | 2 | 17/12/19 |
| Bundaberg | Norville State School | 20 | 24/12/19 |
| Bundaberg | Thabeban State School | 5 | 20/12/19 |
| Bundaberg | Walkervale State School | 11 | 17/01/20 |
| Bundamba | Collingwood Park State School | 20 | 16/01/20 |
| Bundamba | Goodna Special School | 2 | 24/01/20 |
| Bundamba | Riverview State School | 3 | 20/12/19 |
| Burnett | Agnes Water State School | 4 | 19/12/19 |
| Burnett | Bargara State School | 17 | 14/01/20 |
| Burnett | Burnett Heads State School | 11 | 19/01/20 |
| Burnett | Goodwood State School | 1 | 10/01/20 |
| Burnett | Isis District State High School | 22 | 15/01/20 |
| Burnett | Rosedale State School | 15 | 23/01/20 |
| Callide | Biggenden State School | 1 | 24/01/20 |
| Callide | Bulkyard State School | 1 | 16/01/20 |
| Callide | Burnett State College | 2 | 27/01/20 |
| Callide | Dallarnil State School | 1 | 9/01/20 |
| Callide | Gayndah State School | 2 | 27/01/20 |
| Callide | Gin Gin State High School | 7 | 14/01/20 |
| Callide | Gin Gin State School | 7 | 24/01/20 |
| Callide | Jandowae Prep-10 State School | 2 | 23/01/20 |
| Callide | Miles High School | 3 | 22/01/20 |
| Callide | Monogorilly State School | 1 | 28/01/20 |
| Callide | Monto State High School | 6 | 23/01/20 |
| Callide | Monto State School | 2 | 24/01/20 |
| Callide | Tarcorn State School | 1 | 16/01/20 |
| Callide | Wandoan State School P-10 | 2 | 14/01/20 |
| Callide | Werra State School | 5 | 24/01/20 |
| Condamine | Back Plains State School | 2 | 11/01/20 |
| Condamine | Biddeston State School | 2 | 13/01/20 |
| Condamine | Brookstead State School | 2 | 15/01/20 |
| Condamine | Bunker's Hill State School | 1 | 9/01/20 |
| Condamine | Emu Creek State School | 1 | 10/01/20 |
| Condamine | Greenmount State School | 2 | 10/01/20 |
| Condamine | Kulpi State School | 1 | 20/01/20 |
| Condamine | Mount Tyson State School | 1 | 31/01/20 |
| Condamine | Pittsworth State High School | 5 | 22/01/20 |
| Condamine | Pittsworth State School | 4 | 17/01/20 |
| Condamine | Quinalow Prep-10 State School | 1 | 21/01/20 |
| Condamine | Southbrook Central State School | 2 | 17/01/20 |
| Cooper | The Gap State School | 1 | 22/01/20 |



Queensland Government

Appendix C: School summary by completed

Issued: 31 January 2020

141 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|----------------------------------|--------|----------------|
| Ferny Grove | Newmarket State School | 2 | 24/11/19 |
| Gympie | Bauple State School | 3 | 17/01/20 |
| Gympie | Glenwood State School | 1 | 17/01/20 |
| Gympie | Gunalda State School | 3 | 8/01/20 |
| Gympie | Gympie South State School | 2 | 31/01/20 |
| Gympie | Gympie West State School | 3 | 29/01/20 |
| Gympie | James Nash State High School | 14 | 30/01/20 |
| Gympie | Jones Hill State School | 2 | 23/01/20 |
| Gympie | Rainbow Beach State School | 2 | 17/01/20 |
| Gympie | Widgee State School | 2 | 23/01/20 |
| Hervey Bay | Kawungan State School | 12 | 24/01/20 |
| Hervey Bay | Urangan Point State School | 11 | 24/01/20 |
| Inala | Durack State School | 2 | 27/01/20 |
| Inala | Forest Lake State High School | 60 | 31/01/20 |
| Inala | Grand Avenue State School | 2 | 24/01/20 |
| Inala | Inala State School | 1 | 13/01/20 |
| Inala | Richlands East State School | 2 | 24/01/20 |
| Inala | Serviceton South State School | 3 | 17/01/20 |
| Ipswich | Bundamba State School | 15 | 20/12/19 |
| Ipswich | Ipswich Central State School | 2 | 24/01/20 |
| Ipswich | Ipswich East State School | 1 | 28/01/20 |
| Ipswich West | Amberley District State School | 3 | 15/01/20 |
| Ipswich West | Ipswich State High School | 22 | 23/01/20 |
| Ipswich West | Leichhardt State School | 1 | 14/01/20 |
| Jordan | Camira State School | 10 | 20/01/20 |
| Jordan | Flagstone State School | 3 | 17/01/20 |
| Lockyer | Blenheim State School | 1 | 16/01/20 |
| Lockyer | Gatton State School | 1 | 16/01/20 |
| Lockyer | Glamorgan Vale State School | 1 | 15/01/20 |
| Lockyer | Minden State School | 1 | 15/01/20 |
| Lockyer | Murphy's Creek State School | 2 | 31/01/20 |
| Lockyer | Tarampa State School | 1 | 17/01/20 |
| Lockyer | Tent Hill Lower State School | 1 | 15/01/20 |
| Lockyer | Withcott State School | 1 | 14/01/20 |
| Logan | Regents Park State School | 4 | 9/01/20 |
| Maiwar | Fig Tree Pocket State School | 2 | 24/01/20 |
| Maiwar | Milton State School | 1 | 22/01/20 |
| Maryborough | Howard State School | 3 | 5/12/19 |
| Maryborough | Maryborough Central State School | 3 | 28/01/20 |
| Maryborough | Maryborough West State School | 34 | 30/01/20 |
| Maryborough | St Helens State School | 1 | 16/01/20 |
| Maryborough | Sunbury State School | 3 | 15/01/20 |
| Maryborough | Torbanlea State School | 5 | 17/01/20 |
| McCannel | Brisbane Central State School | 2 | 29/01/20 |
| Miller | Sherwood State School | 7 | 17/01/20 |
| Miller | Wellers Hill State School | 1 | 14/01/20 |
| Moggill | Brookfield State School | 1 | 10/01/20 |
| Moggill | Kenmore South State School | 2 | 10/01/20 |
| Moggill | Kenmore State School | 1 | 31/01/20 |
| Moggill | Upper Brookfield State School | 1 | 21/01/20 |



Queensland Government

Appendix C: School summary by completed

Issued: 31 January 2020

141 schools

| State Electorate | School Name | Spaces | Completed Date |
|------------------|-------------------------------|--------|----------------|
| Mount Ommaney | Corinda State School | 6 | 17/01/20 |
| Mount Ommaney | Darra State School | 2 | 20/01/20 |
| Mount Ommaney | Middle Park State School | 1 | 24/01/20 |
| Mount Ommaney | Oxley State School | 1 | 24/01/20 |
| Nanango | Benarkin State School | 1 | 22/01/20 |
| Nanango | Cooyar State School | 1 | 22/01/20 |
| Nanango | Kilcoy State High School | 1 | 21/01/20 |
| Nanango | Kilkivan State School | 2 | 21/01/20 |
| Nanango | Kingaroy State School | 2 | 22/01/20 |
| Nanango | Nanango State School | 1 | 10/01/20 |
| Nanango | Wheatlands State School | 1 | 22/01/20 |
| Nanango | Wooroolin State School | 2 | 22/01/20 |
| Pine Rivers | Dayboro State School | 2 | 17/01/20 |
| Scenic Rim | Aratula State School | 3 | 21/01/20 |
| Scenic Rim | Beaudesert State School | 5 | 21/01/20 |
| Scenic Rim | Boonah State School | 1 | 21/01/20 |
| Scenic Rim | Grandchester State School | 2 | 15/01/20 |
| Scenic Rim | Harrisville State School | 1 | 21/01/20 |
| Scenic Rim | Kalbar State School | 3 | 16/01/20 |
| Scenic Rim | Rathdowney State School | 1 | 22/01/20 |
| Scenic Rim | St Bernard State School | 13 | 22/01/20 |
| Scenic Rim | Warrill View State School | 2 | 17/01/20 |
| South Brisbane | Brisbane State High School | 8 | 24/01/20 |
| South Brisbane | Buranda State School | 3 | 2/01/20 |
| South Brisbane | East Brisbane State School | 1 | 22/01/20 |
| South Brisbane | West End State School | 4 | 17/01/20 |
| Warrego | Bymount East State School | 1 | 15/01/20 |
| Warrego | Charleville State High School | 2 | 17/01/20 |
| Warrego | Charleville State School | 1 | 17/01/20 |
| Warrego | Condamine State School | 2 | 23/01/20 |
| Warrego | Dalby State High School | 4 | 21/01/20 |
| Warrego | Dalby State School | 3 | 17/01/20 |
| Warrego | Kainkillenbun State School | 2 | 21/01/20 |
| Warrego | Kogan State School | 2 | 16/01/20 |
| Warrego | Meandarra State School | 1 | 21/01/20 |
| Warrego | Surat State School | 1 | 16/01/20 |
| Warrego | Tara Shire State College | 2 | 22/01/20 |
| Warrego | Thallon State School | 1 | 16/01/20 |
| Waterford | Loganholme State School | 1 | 3/01/20 |
| Woodridge | Crestmead State School | 2 | 3/01/20 |



Queensland Government

Appendix D: School summary by forecast - contract award

to 7 Feb 2020

Issued: 31 January 2020

32 schools

| State Electorate | School Name | Spaces |
|------------------|------------------------------------|--------|
| Algester | Calamvale Special School | 15 |
| Bundamba | Redbank Plains State School | 16 |
| Condamine | Clifton State High School | 17 |
| Condamine | Crow's Nest State School | 12 |
| Condamine | Drayton State School | 16 |
| Condamine | Oakey State High School | 6 |
| Cooper | Ashgrove State School | 6 |
| Everton | McDowall State School | 12 |
| Ferny Grove | Ferny Grove State High School | 12 |
| Ferny Grove | Mitchelton State High School | 17 |
| Gympie | Gympie State High School | 30 |
| Hervey Bay | Torquay State School | 9 |
| Inala | Forest Lake State School | 8 |
| Inala | Glenala State High School | 20 |
| Ipswich West | Brassall State School | 4 |
| Lockyer | Laidley District State School | 11 |
| Lockyer | Laidley State High School | 19 |
| Lockyer | Lockyer District State High School | 27 |
| Lockyer | Lowood State School | 7 |
| Maiwar | Indooroopilly State High School | 9 |
| Maiwar | Ironside State School | 3 |
| Maryborough | Maryborough Special School | 2 |
| Mount Ommaney | Centenary State High School | 14 |
| Mount Ommaney | Jindalee State School | 3 |
| Nanango | Kingaroy State High School | 16 |
| Nanango | Murgon State High School | 17 |
| Nanango | Murgon State School | 12 |
| Nanango | Taabinga State School | 22 |
| Nanango | Yarraman State School | 15 |
| Scenic Rim | Beechmont State School | 15 |
| Waterford | Waterford State School | 19 |
| Woodridge | Harris Fields State School | 18 |



Queensland Government

Appendix E: School summary by forecast - completed

to 7 Feb 2020

Issued: 31 January 2020

6 schools

| State Electorate | School Name | Spaces |
|------------------|--------------------------------------|--------|
| Burnett | Sharon State School | 2 |
| Gympie | Mary Valley State College | 5 |
| Inala | Western Suburbs State Special School | 2 |
| Maryborough | Aldridge State High School | 2 |
| Maryborough | Maryborough Special School | 2 |
| Moggill | Chapel Hill State School | 4 |

Released under RTI Act by DOE



Queensland Government

WALLACE, Kira

From: HUNT, Jeff
Sent: Wednesday, 11 September 2019 2:19 PM
To: Tania Reeves
Cc: MARA, Kevin; COOK, Tony
Subject: Air Con Notes
Attachments: Document1.docx

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Information

Released under RTI Act by DOE

Air-Conditioning

- The Queensland Government has committed \$168 million over four years for air-conditioning in Queensland state schools. This includes the 2019-20 budget announcement of an additional \$100 million over four years.
- \$42 million has been allocated each year across 2019–20 to 2023–24, including \$25 million per year for:
 - urgent replacement of air-conditioning units in schools in the Cooler Schools Zone; and
 - priority air-conditioning projects for schools outside the Cooler Schools Zone, targeting schools of highest need, as informed by the assessment.
- The prioritisation of over 800 schools outside the Cooler Schools Zone will be determined using Bureau of Meteorology data across the school terms 1 and 4 and based on a combination of:
 - the highest number of 'heat discomfort days' (above 30 degrees); and
 - the highest average apparent temperature.
- This approach is consistent with the previous rounds of the Cooler Schools Program that commenced over a decade ago. Using weather data to prioritise our investment is a sensible and targeted approach.
- This government is taking a responsible and considered approach to developing the required program of work and this work has already commenced.
- We have commenced assessments of schools outside the Cooler Schools Zone to determine the extent of local air-conditioning requirements in each school.
- The assessment is being undertaken by the Department of Education (DoE) and Department of Housing and Public Works (DHPW).
- The purpose of air-conditioning assessments for schools outside the Cooler Schools is to ascertain the number of classrooms that do not currently have air conditioning and to prioritise them for investment from the Queensland Government's additional \$100 million four-year air-conditioning fund.
- DoE and DHPW have undertaken air-conditioning assessments in over 100 priority schools (those with the highest number of heat discomfort days), and these schools have been targeted for the initial roll out of additional air-conditioning. This work commenced in August and continues through September in priority areas.
- These priority assessments have included schools in the south-western parts of the state, and schools just below the boundary of the current cooler schools zone in the

Bundaberg, North Burnett, Fraser Coast and Ipswich Local Government Areas (LGA).

- DOE and DHPW will continue undertaking these assessments for other schools outside the Cooler Schools Zone over the remainder of this financial year.
- Installations will commence in coming weeks in time for the summer. Installations will continue over coming months as the government's \$100 million investment begins to deliver more cooler classrooms across the hottest parts of the state.
- Schools will be offered the opportunity to use local contractors or have the Department support them in sourcing a local installer, consistent with the Queensland Government's commitment to using local providers and stimulate local economies.
- The Queensland Government is committed to delivering improved learning and teaching environments for our state schools.

Released under RTI Act by DOE

Released under RTI Act by DOE

WALLACE, Kira

From: SEELEY, Nick
Sent: Tuesday, 7 January 2020 11:40 AM
To: COOK, Tony
Subject: FW: Air Conditioning

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Media/Newsletters/News

Tony, FYI

Nick Seeley
Executive Director
Office of the Director-General
Department of Education

P: 07 3034 4750
M: [07 3034 4750](tel:0730344750)
E: nick.seeley@qed.qld.gov.au
Level 33 | 1 William Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002



Working together to lift learning and skilling outcomes for Queensland.
Please consider the environment before printing this email.

From: CLAREY, Emma <Emma.CLAREY@qed.qld.gov.au>
Sent: Tuesday, 7 January 2020 10:51 AM
To: SCE, Media <Media@qed.qld.gov.au>
Cc: SEELEY, Nick <Nick.SEELEY@qed.qld.gov.au>
Subject: FW: Air Conditioning

Hi team,

Can someone please action this one about air-conditioning? As you can see, the enquiry went to the MO/PO last week so it's already a bit long in the tooth. We will need to try to turn it around as quickly as possible, please.

I have left a message with the journo to inform her that we have just received her enquiry. I will try re-negotiate the deadline when she calls me back.

Cheers,
Em

From: Richard O'Leary <Richard.O'Leary@ministerial.qld.gov.au>
Sent: Tuesday, 7 January 2020 10:43 AM
To: CLAREY, Emma <Emma.CLAREY@qed.qld.gov.au>
Cc: Brock Taylor <Brock.Taylor@ministerial.qld.gov.au>
Subject: Fwd: Air Conditioning

Hi Emma - as discussed, thanks, Richard

Sent from my iPhone

From: Lydia Lynch <lydia.lynch@brisbanetimes.com.au>
Sent: Monday, 6 January 2020 12:05 PM
To: Chris O'Brien <Chris.O'Brien@ministerial.qld.gov.au>; Shane Doherty <Shane.Doherty@ministerial.qld.gov.au>
Subject: Fwd: Air Conditioning

Hi Shane and Chris,

Are you able to help me out with my query below? Have not been able to get on to Brock.

Lydia

----- Forwarded message -----

From: Lydia Lynch <lydia.lynch@brisbanetimes.com.au>
Date: Mon, 6 Jan 2020 at 08:14
Subject: Fwd: Air Conditioning
To: <Brock.Taylor@ministerial.qld.gov.au>

Hi Brock,

Just following this up. I called a few times and sent a text on Friday and did not hear back. Are you able to get me a response today ?

Lydia

----- Forwarded message -----

From: Lydia Lynch <lydia.lynch@brisbanetimes.com.au>
Date: Thursday, 2 January 2020
Subject: Air Conditioning
To: Brock.Taylor@ministerial.qld.gov.au

Hey Brock

Questions regarding air conditioning for state schools.

1. How many new contracts have been awarded to air condition schools since November 25?
2. How many schools that were not air conditioned before November 25 are now air conditioned?
3. How many of the 260 extra schools promised air conditioning on November 25, does the minister think will be air conditioned by January 28?

Deadline 3pm Friday

Thanks,

Lydia

--

Lydia Lynch
Reporter

brisbane times
INDEPENDENT. ALWAYS.

T +61 7 3835 7513 **M** [s.47\(3\)\(b\) - C](mailto:s.47(3)(b) - C)
A 140 Ann St, BRISBANE, QLD, 4000
E lydia.lynch@brisbanetimes.com.au

--
Lydia Lynch
Reporter

brisbane times
INDEPENDENT. ALWAYS.

T +61 7 3835 7513 M **s.47(3)(b) -**
A 140 Ann St, BRISBANE, QLD, 4000
E lydia.lynch@brisbanetimes.com.au

--
Lydia Lynch
Reporter

brisbane times
INDEPENDENT. ALWAYS.

T +61 7 3835 7513 M **s.47(3)(b) - C**
A 140 Ann St, BRISBANE, QLD, 4000
E lydia.lynch@brisbanetimes.com.au

The information contained in this e-mail message and any accompanying files is or may be confidential. If you are not the intended recipient, any use, dissemination, reliance, forwarding, printing or copying of this e-mail or any attached files is unauthorised. This e-mail is subject to copyright. No part of it should be reproduced, adapted or communicated without the written consent of the copyright owner. If you have received this e-mail in error please advise the sender immediately by return e-mail or telephone and delete all copies. Nine Group does not guarantee the accuracy or completeness of any information contained in this e-mail or attached files. Internet communications are not secure, therefore Nine Group does not accept legal responsibility for the contents of this message or attached files.

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.

If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

WALLACE, Kira

From: Tim A Shipstone <Tim.A.Shipstone@ministerial.qld.gov.au>
Sent: Friday, 4 October 2019 6:48 PM
To: COOK, Tony
Cc: Scott Chandler; Laura McKee
Subject: Re: Air conditioning FAQs v1

Follow Up Flag: Follow up
Flag Status: Completed

Thanks Tony

Sent from my iPhone

On 4 Oct 2019, at 6:04 pm, COOK, Tony <Tony.COOK@ged.qld.gov.au> wrote:

Here is a start of the Q&As for air conditioning.

The team will continue to work on these over the weekend and provide a further version on Tuesday morning.

Tony

IMPORTANT: This email and any attachments may contain legally privileged, confidential or private information, and may be protected by copyright. You may only use or disclose this information if you are the intended recipient(s) and if you use it in an authorised way. No other person is allowed to use, review, alter, transmit, disclose, distribute, print or copy this email and any attachments without appropriate authorisation.

If you are not the intended recipient(s) and the email was sent to you by mistake, please notify the sender immediately by return email or phone, destroy any hardcopies of this email and any attachments and delete it from your system. Any legal privilege and confidentiality attached to this email is not waived or destroyed by that mistake.

The Department of Education carries out monitoring, scanning and blocking of emails and attachments sent from or to addresses within the Department of Education for the purposes of operating, protecting, maintaining and ensuring appropriate use of its computer network. It is your responsibility to ensure that this email does not contain and is not affected by computer viruses, defects or interference by third parties or replication problems (including incompatibility with your computer system).

The Department of Education does not accept any responsibility for any loss or damage that may result from reliance on, or the use of, any information contained in the email and any attachments.

<Air conditioning FAQs v1.docx>

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.

If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

Released under RTI Act by DOE

Air Conditioning FAQs

4 October 2019

Queensland Government's \$100 million boost for more cooler schools Priority air conditioning program

What are the Cooler Schools Zone?

The Queensland Government recognises the impact excessive heat can have on the health and wellbeing of students and staff and has a policy of air conditioning schools in the hottest and most humid parts of Queensland. These areas are known as the **Cooler Schools Zone (the zone)**.

The zone is currently limited to north of Agnes Waters and west to the Queensland/Northern Territory border. While there are areas outside this zone that also experience high temperatures, the State Government is committed to installing air conditioning at schools within the current zone.

How many schools are included in the Cooler Schools Zone?

In this Zone, more than 3,500 classrooms in 390 state schools in the hottest and most humid parts of the state already have air-conditioning installed.

How many schools will be air conditioned through the priority air conditioning program?

The Queensland Government is investing \$191 million over five years to provide additional cooler classrooms across the state. As part of this commitment to providing more comfortable learning environments for students and teachers, a list of priority schools has been identified, with eleven schools to be the first to benefit from this investment in air conditioning.

Program funding

These investment of \$100m over four years is being made in addition to the existing allocation of \$12 million per annum for air conditioning renewal and replacement of systems in the cooler schools zone and the \$5 million air conditioning maintenance allocation.

In 2018-19, the State Government invested \$23 million on air conditioning in Queensland state schools. That included \$18 million for upgrades and replacement and a further \$5 million for maintenance.

How were the schools selected?

The government is taking a deliberate and considered approach to air conditioning our schools, and looks forward to delivering more cooler classrooms across the State as we head into summer.

There are some 850 schools outside the Cooler Schools Zone including around 200 in the South West Heat Zone.

This program targets the schools outside of the Cooler School Zone, with priority being given to the schools which have been identified as being in the hottest local government areas based on weather data.

As with schools under the previous Cooler Schools Program, heat discomfort data (a combination of the highest average apparent temperature data and the highest number of school days across Term 1 and Term 4 above 30°C) is informing the targeting of this investment.

The Department of Education and the Department of Housing and Public Works are assessing state schools across the state and have already assessed the top 200 highest priority schools across the hottest and most humid parts of Queensland to identify the extent of air conditioning already installed in these schools.

Informed by these assessments, the Department of Education has commenced working with schools to progressively roll out more air conditioning

Which rooms will be air-conditioned?

The Queensland Government is committed to improving conditions for teachers and students by providing more comfortable learning environments. It is classrooms, where students spend the bulk of their time that will be air conditioned under this program.

Many school communities have already taken local investment decisions to air condition classrooms and we acknowledge the tremendous work that P&Cs, local communities and principals have done in this regard.

But there is more to do and the Queensland Government is committed to this funding boost making a real difference to learning environments in schools yet to be air conditioned.

What if a school is not on the list of priority schools?

Assessments of schools are ongoing with the balance of over 600 state schools outside the Cooler Schools Zone to be assessed over the rest of this financial year.

The department will work with schools to progressively roll out more air conditioning.

How long until the first 15 schools are air conditioned?

The department is working with schools to expedite the installation, and has commenced the process to engage contractors to undertake detailed design and scoping of work to deliver air conditioning installations.

The department will focus on utilizing local contractors for this work to support local economies and local communities.

Are any other works required to complete these installations?

As the design and scoping work is undertaken the department will be assessing the need to undertake electrical upgrades to a schools power supply if needed, along with considerations of other infrastructure matters such as of how to minimize impact on building facades and internal wall finishes of classrooms.

What about schools/P & Cs which have already funded their own air conditioning?

The department acknowledges the work that P&Cs, local communities and principals have done in this regard.

The government is committed to providing comfortable learning environments for more students and teachers, and will continue to work with schools to achieve this.

Will the program include ongoing maintenance and replacement costs?

The program will take into account the on-going operational costs associated with these additional assets, including maintenance and replacement of air conditioning units when required.

What about the new schools government is building or have recently been completed? Will these be air conditioned?

Fortitude Valley State Secondary College will have some of its buildings air-conditioned due to the requirement to keep windows closed to mitigate traffic noise from the nearby rail line and surrounding commercial precinct.

The Lee Street State Special School will receive air conditioning.

The new state high school in Calliope will be air conditioned as part of the construction phase as this schools sits within the Cooler School Zone

Released under RTI Act by DOE

WALLACE, Kira

From: COOK, Tony
Sent: Friday, 4 October 2019 6:05 PM
To: MARA, Kevin
Cc: DAY, Laura; HUNT, Jeff; EVANS, Angela
Subject: RE: Air conditioning FAQs v1.docx

Follow Up Flag: Follow up
Flag Status: Completed

Thanks Kev

Have sent onto the MO and advised we will provide a final version on Tuesday morning.

Tony

From: MARA, Kevin <Kevin.MARA@qed.qld.gov.au>
Sent: Friday, 4 October 2019 5:58 PM
To: COOK, Tony <Tony.COOK@qed.qld.gov.au>
Cc: DAY, Laura <Laura.DAY@qed.qld.gov.au>; HUNT, Jeff <Jeff.HUNT@qed.qld.gov.au>; EVANS, Angela <Angela.EVANS@qed.qld.gov.au>
Subject: Air conditioning FAQs v1.docx

Hi Tony,

As requested, attached is my first draft of FAQ's. I will continue to add to this over the weekend, getting you a final version Tuesday morning.

Any feedback welcome. Thanks
Kev

Regards
Kevin Mara
Assistant Director-General

Infrastructure Services
Department of Education and Training

P: 07 3034 4520
E: kevin.mara@qed.qld.gov.au
Level 19 | AM60 Building | 42-50 Aibert Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002



FAQs

4 October 2019

Queensland Government's \$100 million boost for more cooler schools Priority air conditioning program

What are the Cooler Schools Zone?

The Queensland Government recognises the impact excessive heat can have on the health and wellbeing of students and staff and has a policy of air conditioning schools in the hottest and most humid parts of Queensland. These areas are known as the **Cooler Schools Zone (the zone)**.

The zone is currently limited to north of Agnes Waters and west to the Queensland/Northern Territory border. While there are areas outside this zone that also experience high temperatures, the State Government is committed to installing air conditioning at schools within the current zone.

How many schools are included in the Cooler Schools Zone?

In this Zone, more than 3,500 classrooms in 390 state schools in the hottest and most humid parts of the state already have air-conditioning installed.

How many schools will be air conditioned through the priority air conditioning program?

The Queensland Government is investing \$191 million over five years to provide additional cooler classrooms across the state. As part of this commitment to providing more comfortable learning environments for students and teachers, a list of priority schools has been identified, with eleven schools to be the first to benefit from this investment in air conditioning.

Program funding

These investment of \$100m over four years is being made in addition to the existing allocation of \$12 million per annum for air conditioning renewal and replacement of systems in the cooler schools zone and the \$5 million air conditioning maintenance allocation.

In 2018-19, the State Government invested \$23 million on air conditioning in Queensland state schools. That included \$18 million for upgrades and replacement and a further \$5 million for maintenance.

How were the schools selected?

The government is taking a deliberate and considered approach to air conditioning our schools, and looks forward to delivering more cooler classrooms across the State as we head into summer.

There are some 850 schools outside the Cooler Schools Zone including around 200 in the South West Heat Zone.

This program targets the schools outside of the Cooler School Zone, with priority being given to the schools which have been identified as being in the hottest local government areas based on weather data.

As with schools under the previous Cooler Schools Program, heat discomfort data (a combination of the highest average apparent temperature data and the highest number of school days across Term 1 and Term 4 above 30°C) is informing the targeting of this investment.

The Department of Education and the Department of Housing and Public Works are assessing state schools across the state and have already assessed the top 200 highest priority schools across the hottest and most humid parts of Queensland to identify the extent of air conditioning already installed in these schools.

Informed by these assessments, the Department of Education has commenced working with schools to progressively roll out more air conditioning

Which rooms will be air-conditioned?

The Queensland Government is committed to improving conditions for teachers and students by providing more comfortable learning environments. It is classrooms, where students spend the bulk of their time that will be air conditioned under this program.

Many school communities have already taken local investment decisions to air condition classrooms and we acknowledge the tremendous work that P&Cs, local communities and principals have done in this regard.

But there is more to do and the Queensland Government is committed to this funding boost making a real difference to learning environments in schools yet to be air conditioned.

What if a school is not on the list of priority schools?

Assessments of schools are ongoing with the balance of over 600 state schools outside the Cooler Schools Zone to be assessed over the rest of this financial year.

The department will work with schools to progressively roll out more air conditioning.

How long until the first 15 schools are air conditioned?

The department is working with schools to expedite the installation, and has commenced the process to engage contractors to undertake detailed design and scoping of work to deliver air conditioning installations.

The department will focus on utilizing local contractors for this work to support local economies and local communities.

Are any other works required to complete these installations?

As the design and scoping work is undertaken the department will be assessing the need to undertake electrical upgrades to a schools power supply if needed, along with considerations of other infrastructure matters such as of how to minimize impact on building facades and internal wall finishes of classrooms.

What about schools/P & Cs which have already funded their own air conditioning?

The department acknowledges the work that P&Cs, local communities and principals have done in this regard.

The government is committed to providing comfortable learning environments for more students and teachers, and will continue to work with schools to achieve this.

Will the program include ongoing maintenance and replacement costs?

The program will take into account the on-going operational costs associated with these additional assets, including maintenance and replacement of air conditioning units when required.

What about the new schools government is building or have recently been completed? Will these be air conditioned?

Fortitude Valley State Secondary College will have some of its buildings air-conditioned due to the requirement to keep windows closed to mitigate traffic noise from the nearby rail line and surrounding commercial precinct.

The Lee Street State Special School will receive air conditioning.

The new state high school in Calliope will be air conditioned as part of the construction phase as this schools sits within the Cooler School Zone

Released under RTI Act by DOE

WALLACE, Kira

From: MARA, Kevin
Sent: Monday, 7 October 2019 9:41 PM
To: COOK, Tony; HUNT, Jeff
Cc: DAY, Laura; EVANS, Angela
Subject: Air Conditioning FAQ's v2
Attachments: Air conditioning FAQs v2.docx

Follow Up Flag: Follow up
Flag Status: Completed

Hi Tony,

Attached is the updated version of FAQ's.

I tried to be clearer around the funding. Specifically haven't called out the Cooler Schools Zone funding for 2019-20. It is \$18m (less than the 2018-19 budget of \$23m – so didn't want to be over about it). Understand if you wanted to include it.

Have added an item about ACES – really don't want a connection made between the two programs, but have added info to explain ACES if needed.

If you have any feedback I can get it through this evening or first thing.

Thanks
Kev

Regards
Kevin Mara
Assistant Director-General

Infrastructure Services
Department of Education and Training

P: 07 3034 4520
E: kevin.mara@qed.qld.gov.au
Level 19 | AM60 Building | 42-60 Albert Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002



FAQs

4 October 2019

Queensland Government's \$100 million boost for more cooler schools through the Priority air conditioning program

Background FAQ's

What is the Cooler Schools Zone?

The Queensland Government recognises the impact excessive heat can have on the health and wellbeing of students and staff and has a policy of air conditioning schools in the hottest and most humid parts of Queensland. This area is known as the **Cooler Schools Zone (the zone)**.

The zone is currently limited to the north of Agnes Waters and west to the Queensland/Northern Territory border. The State Government continues to be committed to installing air conditioning at schools within the current zone.

How many schools are included in the Cooler Schools Zone?

In this Zone, more than 3,500 classrooms in 390 state schools in the hottest and most humid parts of the state already have air-conditioning installed.

How much funding is allocated for the Cooler Schools Zone?

In 2018-19, the State Government invested \$23 million on air conditioning in Queensland state schools. That included \$18 million for upgrades and replacement and a further \$5 million for maintenance.

What is the total investment the Government will make in air conditioning?

The Queensland Government is investing \$191 million over five years to provide additional cooler classrooms across the state, for schools both inside and outside of the zone.

Through the 2019-20 budget process the Queensland Government has allocated \$168m over the next four years. This investment includes funding to continue the necessary upgrades and replacements of air conditioning in the Cooler Schools Zone as well as additional investment for the Priority Air Conditioning Program.

Priority Air Conditioning Program FAQ's

What about schools outside the Cooler Schools Zone?

The government is taking a deliberate and considered approach to air conditioning our schools, and looks forward to delivering more cooler classrooms in schools outside the Cooler Schools Zone across the State as we head into summer.

Cabinet in Confidence

How much funding has been allocated for this Program?

An investment of \$100m over four years is being made in addition to the allocation of \$12 million per annum for air conditioning renewal and replacement of systems in the cooler schools zone and the \$5 million air conditioning maintenance allocation.

How many schools will be air conditioned through the priority air conditioning program?

There are some 850 schools outside the Cooler Schools Zone including around 200 in the South West Heat Zone.

As part of this commitment to providing more comfortable learning environments for students and teachers, a list of priority schools has been identified, with ~~fifteen~~ schools to be the first to benefit from this investment in air conditioning.

How were the schools selected?

This program targets the schools outside of the Cooler School Zone, with priority being given to the schools which have been identified as being in the hottest local government areas based on weather data.

As with schools under the previous Cooler Schools Program, heat discomfort data (a combination of the highest average apparent temperature data and the highest number of school days across Term 1 and Term 4 above 30°C) is informing the targeting of this investment.

The Department of Education and the Department of Housing and Public Works are assessing state schools across the state and have already assessed the top 200 highest priority schools across the hottest and most humid parts of Queensland to identify the extent of air conditioning already installed in these schools.

Informed by these assessments, the Department of Education has commenced working with schools to progressively roll out more air conditioning.

Which rooms in schools will be air-conditioned?

The Queensland Government is committed to improving conditions for teachers and students by providing more comfortable learning environments. It is classrooms, where students spend the bulk of their time that will be air conditioned under this program.

Many school communities have already taken local investment decisions to air condition classrooms and we acknowledge the tremendous work that P&Cs, local communities and principals have done in this regard.

But there is more to do and the Queensland Government is committed to this funding boost making a real difference to learning environments in schools yet to be air conditioned.

What if a school is not on the list of priority schools?

Assessments of schools are ongoing with the balance of over 600 state schools outside the Cooler Schools Zone to be assessed over the rest of this financial year.

The department will work with schools to progressively roll out more air conditioning.

Cabinet in Confidence

How long until the first 15 schools are air conditioned?

The department is working with schools to expedite the installation, and has commenced the process to engage contractors to undertake detailed design and scoping of work to deliver the required air conditioning installations.

The department will focus on using local contractors for this work to support local economies and local communities.

Are any other works required to complete these installations?

As the design and scoping work is undertaken the department will be assessing the need to undertake electrical upgrades to a schools power supply if needed, along with considerations of other infrastructure matters focusing on minimising impact on building facades and internal wall finishes of classrooms.

What about schools/P&Cs which have already funded their own air conditioning?

Many school communities have already taken local investment decisions to air condition classrooms.

The department acknowledges the work that P&Cs, local communities and principals have done to air condition their schools.

The government is committed to providing comfortable learning environments for more students and teachers, and will continue to work with schools to achieve this.

What about the replacement of old air conditioning systems that don't operate effectively and are not energy efficient?

The Government will work with schools to determine the most effective way to address this issue.

Will the program include ongoing maintenance and replacement costs?

The program will take into account the on-going operational costs associated with these additional assets, including maintenance and replacement of air conditioning units when required.

What about the new schools the government is building or have recently been completed? Will these be air conditioned?

Fortitude Valley State Secondary College will have some of its buildings air-conditioned due to the requirement to keep windows closed to mitigate traffic noise from the nearby rail line and surrounding commercial precinct.

The Lee Street State Special School located adjacent to Caboolture State High School will receive air conditioning.

The new state high school in Calliope will be air conditioned as part of the construction phase as this schools sits within the Cooler School Zone

Will the ACES Program support the installation of air con?

The Government is investing \$97 million to deliver the Advancing Clean Energy in Schools (ACES) Program.

This program is part of an overall approach this Government is taking to delivering renewable energy sources for Queensland.

Cabinet in Confidence

The program is focussed on reducing energy costs at schools and the government is working with schools and P&Cs to achieve this.

The ACES program will deliver:

- a reduction in energy costs across Queensland state schools of up to \$10 million per annum (net of loan servicing costs, maintenance and operational expenses) when fully implemented;
- improved energy efficiency in state schools;
- a contribution of approximately 35 megawatts (MW) of solar to the Government's one million rooftops or 3000 MW of solar by 2020 target, and a contribution to the Government's 50% renewable energy goal by 2030; and
- reduced environmental impact from school operations

Cabinet in Confidence

WALLACE, Kira

From: MORAITIS, Deborah
Sent: Monday, 2 December 2019 4:57 PM
To: 'Tania Reeves'; 'Tim A Shipstone'; COOK, Tony; SEELEY, Nick; HOLZBERGER, Sally; SNOW, Georgie
Cc: MARA, Kevin; ANSON, Duncan; DAY, Laura; HUNT, Jeff
Subject: Air Conditioning Fortnightly Update
Attachments: Air Conditioning - Newsletter - 29 November.docx

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Information

Dear all

Please find attached the fortnightly air conditioning update as at 29 November 2019.

If you have any questions please don't hesitate to contact me.

Kind regards

Deb Moraitis

A/Director
Office of the Deputy Director-General
Corporate Services
Department of Education

P: 07 3034 4756

M: [s.47\(3\)\(b\) - \(c\)](#)

E: deborah.moraitis@qed.qld.gov.au

Level 22 | Education House | 30 Mary Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002

Please consider the environment before printing this email








Air Conditioning Program

Fortnightly Minister's Office update – 29 November 2019

As of 29 November 2019, under the Air Conditioning Program:



| <u>858 schools to be assessed</u> | <u>Approved for Installation - Tranche one</u> | <u>Approved for Installation - Tranche two</u> |
|--|---|---|
| <p>~830 schools have been assessed and validated</p> <p>Of the ~25,000 classrooms assessed, ~8800 require air conditioning</p> | <p>15 schools approved</p> <p>12 contracts awarded</p> <p>2 contracts will be awarded week commencing 2 December 2019</p> <p>1 school out to tender</p> <p>10 installations planned for completion before Christmas</p> | <p>25 schools approved</p> <p>3 contracts awarded</p> <p>8 contracts will be awarded week commencing 2 December 2019</p> <p>5 schools out to tender</p> <p>9 schools that will be issued for tender in week commencing 2 December 2019</p> <p>3 installations planned for completion before Christmas</p> |



WALLACE, Kira

From: MARA, Kevin
Sent: Monday, 14 October 2019 2:21 PM
To: COOK, Tony
Cc: SEELEY, Nick; HUNT, Jeff
Subject: Air Conditioning schools in Warrego, Callide, Burnett Electorates

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Information

Hi Tony,

Summary of schools in the following electorates

- Burnett (23 schools)
- Callide (36 schools)
- Warrego (44 schools)

There are a total of 103 schools in these three electorates. There are 55 schools that have all classrooms air conditioned.

There are 48 schools that require some classrooms to get air con. Need to remove from the list those schools already identified in the "first" 15 already announced. There are 5 in total in the first 15.

This leaves **43 schools** that require classrooms to be air conditioned.

We could also take a LGA approach. This approach would result in being able to complete schools across a total of 10 LGA's.

Banana
Balonne
North Burnett
Paroo
Western Downs
Quilpie
Gladstone
Murweh
Maranoa

Bundaberg (Note if we follow the above electorate some schools in Bundaberg LGA which are outside the above 3 electorates will miss this tranche)

This approach would get classrooms at **54 schools** completed.

Let me know what you think

Thanks
Kev

Regards
Kevin Mara
Assistant Director-General

Infrastructure Services
Department of Education and Training

P: 07 3034 4520

E:

Level 19 | AM60 Building | 42-60 Albert Street | Brisbane QLD 4000
PO Box 15033 | City East QLD 4002



Queensland
Government

Released under RTI Act by DOE

Released under RTI Act by DoE

WALLACE, Kira

From: DAY, Laura
Sent: Tuesday, 10 December 2019 3:16 PM
To: Sharon Durham; 'Tania Reeves'; 'Brock Taylor'; COOK, Tony
Cc: SEELEY, Nick; HOLZBERGER, Sally; SNOW, Georgie; MORAITIS, Deborah; HUNT, Jeff; MARA, Kevin
Subject: Air conditioning update
Attachments: WeeklyUpdate6December_3pm check 10Dec19.docx
Importance: High
Follow Up Flag: Follow up
Flag Status: Completed
Categories: Information

Good Afternoon All

Noting the revised air conditioning newsletter isn't due to be progressed until this Thursday, please find an update on the contracts awarded, practical completion and the forecast installations prior to Christmas.

Please note this information is as Friday 6 December 2019 and Thursday's newsletter will included updated information.

As always, any questions, please don't hesitate to give me a call.

Warm regards

Laura Day

Principal Advisor

Office of the Deputy Director-General

Corporate Services

Department of Education

P: 07 3034 4759

M: [s 47\(3\)\(b\) -](tel:0730344759)

E: laura.day@qed.qld.gov.au

Level 22 | Education House | 30 Mary Street | Brisbane QLD 4000

PO Box 15033 | City East QLD 4002

Please consider the environment before printing this email.



DoE Air Conditioning program update - as at Friday 6 December 2019

Contracts awarded – 25 schools:

| School Name | Tranche | Electorate | Contract award (actual) |
|-----------------------------------|-----------|--------------|-------------------------|
| Isis District State High School | Tranche 1 | Burnett | 30-Oct-19 |
| Gin Gin State High School | Tranche 1 | Callide | 29-Oct-19 |
| Gin Gin State School | Tranche 1 | Callide | 29-Oct-19 |
| Bundaberg North State High School | Tranche 1 | Bundaberg | 29-Oct-19 |
| Bargara State School | Tranche 1 | Burnett | 29-Oct-19 |
| Burnett Heads State School | Tranche 1 | Burnett | 29-Oct-19 |
| Bundaberg West State School | Tranche 1 | Bundaberg | 29-Oct-19 |
| Walkervale State School | Tranche 1 | Bundaberg | 30-Oct-19 |
| Norville State School | Tranche 1 | Bundaberg | 30-Oct-19 |
| Thabeban State School | Tranche 1 | Bundaberg | 30-Oct-19 |
| Keppnock State High School | Tranche 1 | Bundaberg | 28-Nov-19 |
| Sunbury State School | Tranche 1 | Maryborough | 03-Dec-19 |
| Ipswich State High School | Tranche 1 | Ipswich West | 22-Nov-19 |
| Bundaberg Central State School | Tranche 2 | Bundaberg | 03-Dec-19 |
| Bundaberg South State School | Tranche 2 | Bundaberg | 03-Dec-19 |
| Bundaberg Special School | Tranche 2 | Bundaberg | 26-Sep-19 |
| Howard State School | Tranche 2 | Maryborough | 02-Dec-19 |
| Kalkie State School | Tranche 2 | Bundaberg | 26-Sep-19 |
| Torbanlea State School | Tranche 2 | Maryborough | 03-Dec-19 |
| Urangan Point State School | Tranche 2 | Hervey Bay | 26-Sep-19 |
| Agnes Water State School | Tranche 3 | Burnett | 03-Dec-19 |
| Raceview State School | Tranche 3 | Ipswich | 27-Sep-19 |
| Riverview State School | Tranche 3 | Bundamba | 27-Sep-19 |
| Rosedale State School | Tranche 3 | Burnett | 03-Dec-19 |
| Silkstone State School | Tranche 3 | Ipswich | 27-Sep-19 |

Practical completion – one school:

| School Name | Tranche | Electorate | Practical Complete (actual) |
|---------------------|-----------|-------------|-----------------------------|
| Howard State School | Tranche 2 | Maryborough | 05-Dec-19 |

Forecast Installations Pre-Christmas – 17 schools:

| School Name | Tranche | Electorate |
|-----------------------------------|-----------|------------------|
| Gin Gin State High School | Tranche 1 | Bundaberg (R) |
| Gin Gin State School | Tranche 1 | Bundaberg (R) |
| Bundaberg North State High School | Tranche 1 | Bundaberg (R) |
| Bargara State School | Tranche 1 | Bundaberg (R) |
| Burnett Heads State School | Tranche 1 | Bundaberg (R) |
| Bundaberg West State School | Tranche 1 | Bundaberg (R) |
| Walkervale State School | Tranche 1 | Bundaberg (R) |
| Norville State School | Tranche 1 | Bundaberg (R) |
| Thabeban State School | Tranche 1 | Bundaberg (R) |
| Sunbury State School | Tranche 1 | Fraser Coast (R) |

| | | |
|--------------------------------|-----------|------------------|
| Bundaberg Central State School | Tranche 2 | Bundaberg (R) |
| Bundaberg South State School | Tranche 2 | Bundaberg (R) |
| Bundaberg Special School | Tranche 2 | Bundaberg (R) |
| Kalkie State School | Tranche 2 | Bundaberg (R) |
| Torbanlea State School | Tranche 2 | Fraser Coast (R) |
| Agnes Water State School | Tranche 3 | Gladstone (R) |
| Rosedale State School | Tranche 3 | Gladstone (R) |

Released under RTI Act by DoE

WALLACE, Kira

From: HUNT, Jeff
Sent: Tuesday, 4 February 2020 10:33 AM
To: Sharon Durham; Tania Reeves; COOK, Tony
Subject: Air conditioning.docx
Attachments: Air conditioning.docx

Follow Up Flag: Follow up
Flag Status: Completed

Categories: Information

May I suggest this one is to be used

Released under RTI Act by DOE

AIR-CONDITIONING

We are getting on with the job of air-conditioning Queensland state schools.

We have committed \$100 million for the Priority Air-Conditioning Program, including bringing forward \$25 million to fast-track this work for 301 schools this financial year.

Plus we already air-condition more than 3,500 classrooms in 390 state schools through our Cooler Schools Zone Program.

The department, school principals and contractors have done an outstanding job to have new air-conditioning units installed in 143 schools (outside the Cooler Schools Zone) for week one of the 2020 school year.

The remaining schools are well underway.

And our 8 new schools that opened this year are also air conditioned.

So that's 151 more air conditioned state schools this year than last.

This compares to the NSW Government's program which only installed air-con in 27 schools over one year.

And under the LNP's plan here in Queensland they would only air-condition **107 schools a year**.

Out of the 301 schools announced - we have already installed air-con in **143 of these identified schools. They have cooler classrooms right now, this year.** And there are new installations happening every week.

We are delivering on our commitment to roll out more cooler classrooms under our priority air conditioning program.

Background

- At the November announcement the Premier said all 301 schools would be done by the start of school in 2020.
- 143 schools of these 301 have new air-conditioning units installed in classrooms for the 2020 school year.

- Of these:
 - 143 schools are fully air-conditioned this week
 - the remaining schools from the November announcement are in the design or contract stage – some of these are large schools that take time to tender and scope.
 - the eight new schools opening this week are also air-conditioned.
 - In total that's 151 more fully air conditioned schools this year than last.
- The Courier-Mail was given the full list of these schools on Sunday at the request of the Premier's Office
- 390 schools in the cooler schools zone are already air-conditioned.
- 859 remaining schools over 8 years per the LNP plan = 107 per year.

Brock Taylor – 0427 018 178

Released under RTI Act by DOE

Released under RTI Act by DoE

WALLACE, Kira

From: Tim A Shipstone <Tim.A.Shipstone@ministerial.qld.gov.au>
Sent: Friday, 4 October 2019 3:58 PM
To: COOK, Tony
Subject: RE: Bundaberg Schools

Follow Up Flag: Follow up
Flag Status: Completed

Hi Tony

Sorry, could we please get the same breakdown for Ipswich, as we have for Bundaberg below?

Thanks
Tim

From: COOK, Tony <Tony.COOK@qed.qld.gov.au>
Sent: Friday, 4 October 2019 3:10 PM
To: Tim A Shipstone <Tim.A.Shipstone@ministerial.qld.gov.au>
Subject: Bundaberg Schools

Tim

Total number of schools in Bundaberg LGA - **40**
Number of schools that do not require any classrooms to be air-conditioned - **18**

Therefore 22 schools in the Bundaberg LGA require some level of air conditioning.

12 of the 22 schools requiring air con are part of the announcement next week:

| |
|-----------------------------------|
| Bundaberg North State High School |
| Bargara State School |
| Burnett Heads State School |
| Bundaberg West State School |
| Bundaberg State High School |
| Walkervale State School |
| Norville State School |
| Thabeban State School |
| Kepnock State High School |
| Isis District State High School |
| Gin Gin State High School |
| Gin Gin State School |

This leaves the following 10 schools still requiring air con in Bundaberg LGA

| |
|-----------------------------|
| Wallaville State School |
| Kolan South State School |
| Bullyard State School |
| Bundaberg East State School |

| |
|------------------------------|
| Bundaberg South State School |
| Gooburrum State School |
| Oakwood State School |
| Bundaberg Special School |
| Woongarra State School |
| Kalkie State School |

The following 18 schools have air conditioning already installed.

| |
|--------------------------------|
| Maroondan State School |
| Givelda State School |
| Yandaran State School |
| Childers State School |
| Avondale State School |
| Goodwood State School |
| McIlwraith State School |
| Winfield State School |
| Cordalba State School |
| Booyal Central State School |
| Moore Park State School |
| Sharon State School |
| Avoca State School |
| Branyan Road State School |
| Bundaberg North State School |
| Bundaberg Central State School |
| Alloway State School |
| Elliott Heads State School |

Childers is **not** an LGA. It is a town within the Bundaberg LGA. Has two schools:

Isis District State High School (in the balance of 15 table above – air con to be announced next week)

Childers State School (already air conditioned)

There are no schools in the Bundaberg or Ipswich areas that are receiving air-conditioning through BP3 funding. The schools identified in the 19-20 BP3 that are to receive air-conditioning are:

| Initiative Name | State 19-20 Funding (\$) | State Total Funding (\$) | Funding Start Date (mm/yyyy) | Funding End Date (mm/yyyy) |
|-----------------|-----------------------------|-----------------------------|------------------------------------|----------------------------------|
|-----------------|-----------------------------|-----------------------------|------------------------------------|----------------------------------|

| | | | | |
|---|-----------|-----------|--------|-------|
| Emerald State High School - Air-Conditioning | 2,100,000 | 3,000,000 | 7/2018 | 6/202 |
| Ingham State High School - Air-Conditioning | 2,640,000 | 2,700,000 | 7/2018 | 6/202 |
| Victoria Plantation State School - Air-Conditioning | 435,000 | 470,000 | 7/2018 | 6/202 |
| Mackay District Special School - Air-Conditioning | 870,000 | 1,050,000 | 7/2018 | 6/202 |
| Mornington Island State School - Air-Conditioning | 900,000 | 935,000 | 7/2018 | 6/202 |
| Dirranbandi P-10 State School - Air-Conditioning | 450,000 | 575,000 | 7/2018 | 6/202 |
| Roma State College - Middle Campus - Air-Conditioning | 2,450,000 | 2,600,000 | 7/2018 | 6/202 |
| St George State School - Air-Conditioning | 650,000 | 1,600,000 | 7/2018 | 6/202 |
| St George State High School - Air-Conditioning | 850,000 | 2,600,000 | 7/2018 | 6/202 |
| Bucasia State School - Air-Conditioning | 500,000 | 1,300,000 | 7/2018 | 6/202 |

IMPORTANT: This email and any attachments may contain legally privileged, confidential or private information, and may be protected by copyright. You may only use or disclose this information if you are the intended recipient(s) and if you use it in an authorised way. No other person is allowed to use, review, alter, transmit, disclose, distribute, print or copy this email and any attachments without appropriate authorisation.

If you are not the intended recipient(s) and the email was sent to you by mistake, please notify the sender immediately by return email or phone, destroy any hardcopies of this email and any attachments and delete it from your system. Any legal privilege and confidentiality attached to this email is not waived or destroyed by that mistake.

The Department of Education carries out monitoring, scanning and blocking of emails and attachments sent from or to addresses within the Department of Education for the purposes of operating, protecting, maintaining and ensuring appropriate use of its computer network. It is your responsibility to ensure that

this email does not contain and is not affected by computer viruses, defects or interference by third parties or replication problems (including incompatibility with your computer system).

The Department of Education does not accept any responsibility for any loss or damage that may result from reliance on, or the use of, any information contained in the email and any attachments.

This email, together with any attachments, is intended for the named recipient(s) only; and may contain privileged and confidential information. If received in error, you are asked to inform the sender as quickly as possible and delete this email and any copies of this from your computer system network.

If not an intended recipient of this email, you must not copy, distribute or take any action(s) that relies on it; any form of disclosure, modification, distribution and /or publication of this email is also prohibited.

Unless stated otherwise, this email represents only the views of the sender and not the views of the Queensland Government.

Please consider the environment before printing this email.

Released under RTI Act by 2067

Released under RTI Act by DOE